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Note to accredited entities on the use of the funding proposal template 
   

• Sections A, B, D, E and H of the funding proposal require detailed inputs from the accredited entity. For all 
other sections, including the Appraisal Summary in section F, accredited entities have discretion in how they 
wish to present the information. Accredited entities can either directly incorporate information into this 
proposal, or provide summary information in the proposal with cross-reference to other project documents 
such as project appraisal document. 

• The total number of pages for the funding proposal (excluding annexes) is expected not to exceed 50. 

 

 

Please submit the completed form to: 

fundingproposal@gcfund.org 

 

Please use the following name convention for the file name: 

“[FP]-[Agency Short Name]-[Date]-[Serial Number]” 
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A 
A.1. Brief Project / Programme Information 

A.1.1. Project / programme title 
Water Sector Resilience Nexus for Sustainability in Barbados 
(WSRN S-Barbados) 

A.1.2. Project or programme Project 

A.1.3. Country (ies) / region                     Barbados/Caribbean  

A.1.4. National designated authority (ies) Ministry of Finance and Economic Affairs 

A.1.5. Accredited entity Caribbean Community Climate Change Centre  

A.1.5.a. Access modality       X  Direct ☐  International 

A.1.6. Executing entity / beneficiary 

Executing Entities: Caribbean Community Climate Change      

Centre and The Barbados Water Authority (BWA) 

Beneficiary: The Population of Barbados and The Barbados 
Water Authority (BWA) 

A.1.7. Project size category (Total investment, million 
USD) 

☐  Micro (≤10) 

☐  Medium (50<x≤250)  

X  Small (10<x≤50)  

☐  Large (>250) 

A.1.8. Mitigation / adaptation focus ☐  Mitigation ☐  Adaptation  X  Cross-cutting 

A.1.9. Date of submission September 1, 2017 

A.1.10. 
Project 
contact 
details 

Contact person, position Dr. Kenrick Leslie  

Organization Caribbean Community Climate Change Centre 

Email address k.leslie@sbcglobal.net  

Telephone number (501)-822-1094 / (501)-822-1104 

Mailing address 
2nd Floor, Lawrence Nicholas Building, Ring Road, P.O. Box 
563, Belmopan, Belize, Central America. 

  
 

A.1.11. Results areas (mark all that apply)  

Reduced emissions from: 

X Energy access and power generation (E.g. on-grid, micro-grid or off-grid solar, wind, geothermal, etc.)   

      Low emission transport (E.g. high-speed rail, rapid bus system, etc.)   

      
Buildings, cities and industries and appliances (E.g. new and retrofitted energy-efficient buildings, energy-efficient 

equipment for companies and supply chain management, etc.)   

      
Forestry and land use (E.g. forest conservation and management, agroforestry, agricultural irrigation, water treatment and 

management, etc.) 
 

Increased resilience of: 

      X       
Most vulnerable people and communities(E.g. mitigation of operational risk associated with Climate Change – diversification 

of supply sources and supply chain management, relocation of manufacturing facilities and warehouses, etc.) 

X Health and well-being, and food and water security (E.g. climate-resilient crops, efficient irrigation systems, etc.) 

      Infrastructure and built environment (E.g. sea walls, resilient road networks, etc.) 

Ecosystem and ecosystem services (E.g. ecosystem conservation and management, ecotourism, etc.) 
 

      

 
 

 
 
 

mailto:k.leslie@sbcglobal.net
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A 
A.2. Project / Programme Executive Summary (max 300 words) 

Please provide a brief description of the proposed project/programme, including the objectives and primary measurable 
benefits (see investment criteria in section E). The detailed description can be elaborated in section C. 

The “Water Sector Resilience Nexus for Sustainability in Barbados (WSRN S-Barbados)” project will result in a paradigm 
shift that makes the Barbados society aware of the water cycle and climate change impacts threatening the island’s 
drinking water supply, create resilience to severe weather impacts, reduce greenhouse gas emission, reduce 
consumption, promote appropriate uses of diverse water sources and legislations to support climate smart development 
and water sector resilience. This will be achieved by employing renewable energy technology, creating a Revolving 
Adaptation Funding Facility (RAFF), decentralising water storage, increasing rainwater harvesting, building technical 
capacity, helping to shape policies and legislations related to climate change, raising greater awareness about climate 
variability and change and providing a platform of knowledge and resources to support further climate change adaptation 
in the Caribbean. The main objectives of the projects are to: 

1. build greater resilience to extreme storm events and drought conditions by utilizing cleaner energy sources, 
decentralising water storage, promote rainwater harvesting at the household and community level, and improve 
the efficiency with which rainwater runoff replenish aquifers in Barbados.  

2. further advance adaptation and mitigation initiatives in the water sector of Barbados by redirecting and mobilising 
local funds through a revolving adaptation fund.  

3. reduce the greenhouse gas emissions intensity of water provision by integrating renewable energy with back-up 
natural gas turbines and sustainable Water Loss Reduction (WLR) initiatives. 

4. contribute to capacity building via knowledge sharing and lessons learnt platforms within communities, 
educational organizations, private sector, civil society, BWA and the Government of Barbados to manage and 
monitor water resources. 

5. support the review and development of a legislative framework to supports climate smart development and water 
sector resilience. 

6. collate and disseminate lessons learnt for use in developing further adaptation and mitigation initiatives and 
raising public awareness about climate change, water conservation, recycle and reuse, the revolving adaptation 
fund, Green Climate Fund and in general this project.    
 

The project will produce four main outcomes: (1) improved/increased resilience to storm events and BWA’s carbon 
footprint reduced; (2) adaptation and mitigation initiatives expanded through a revolving fund; (3) improved resilience to 
climate change and disruptions in water supply; and, (4) increased capacity building, public-private-partnerships (PPP) 
and innovation for climate resilience in the water sector of Barbados.  
 
The resulting impacts of this project are: 

1. reduced greenhouse gas emissions and the intensity of greenhouse gas emissions in the provision of water. 
2. increased adaptation and mitigation actions by households and communities.  
3. swift and immediate adaptation and mitigation actions by mobilising localised funds for climate action.  
4. more reliable availability of potable water to the public (improved water and food security).  
5. increased use of lessons learnt and climate information by communities, educational organizations, private 

sector, civil society, BWA and the Government of Barbados for sustainable solutions to climate change.  
6. improved legislative environment that supports climate smart development and water sector resilience. 
7. greater awareness about the effects of climate variability and change by the population of Barbados and the 

wider Caribbean. 
8. scalable and replicable in other Caribbean Countries.    

 
The major beneficiaries are the population of Barbados, which in 2016 was estimated by World bank at 284,215.   

A.3. Project/Programme Milestone 

Expected approval from accredited entity’s Board (if applicable) 31/01/2018 

Expected financial close (if applicable) dd/mm/yyyy 

Estimated implementation start and end date Start: 01/09/2018               End:  31/12/2023 

Project/programme lifespan    5     years    3   months. 
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B 
B.1. Description of Financial Elements of the Project / Programme 

Please provide: 

• an integrated financial model in Section I (Annexes) that includes a projection covering the 
period from financial closing through final maturity of the proposed GCF financing with detailed 
assumptions and rationale; and a sensitivity analysis of critical elements of the 
project/programme 

The financial model will be represented in Section 1(Annex) in excel. The financial analysis uses BWA 
current financial position, operating revenue and cost, as the baseline. Several parameters are 
considered including: population growth in Barbados, discount rate, inflation rate, water tariff, per capita 
water demand and energy cost. Of these major parameter, the financial analysis is sensitive to: (1) the 
inflation rate (high), which could balloon BWA expenses; (2) the per capita demand (high), which if 
decreases could significantly impact the revenue stream of BWA; (3) increase energy cost (moderate) 
that would increase operational expenses of BWA but with the project increase the saving to BWA and 
the amount of money that flow in Revolving Adaptation Fund Facility (RAFF); (4) increase in water tariff 
(moderate), which has the potential to increase revenue to the BWA; however, this has the spill-off effect 

of triggering inflation in the economy.  See major assumptions below.  
 

Table: Financial Model Assumptions and Notes 

Variable Assumptions and Notes  

Project useful Life 30 years 

Inflation  

Inflation seems to increase during troubling economic times/crisis. Inflationary risk must 
be considered.  For the period 2006-2015 average rate of inflation was 4.55%; whereas, 
for the period 1980-2014 the average inflation rate was 2.66%.  We assume a 2% inflation 
rate.  

Wages, Salaries and 
Allowances 

Adjusted for inflation every five years 

Other operation and 
Maintenance costs 

Adjusted for inflation every year  

Year 1 operation and 
maintenance costs  

Estimated as the average of 2016 and 2017 and compared with BWA’s own projections 
for 2018. Consideration is also given to indicative obligations that will come on stream 
during the implementation of this project. 

Barbados Population  
Assumed growth rate of 0.37% which is average over the decade 2005-2014; population 
size in 2014: 283,380 (WorldBank, 2016). 

Rate of Return  

Discount Rate benchmarked at between 1.94%-5.2% (CCCCC,2012). A discount rate of 
10% was used and sensitive analysis done using 1% and 5%. The decision to use 10%, is 
aligned with consideration for market rates (prime lending rate of 8.05% in 2016) and the 
immediacy of climate action needed in the water sector.   

Water Demand and Water 
Demand Per Capita 

These variables are presented based on four different scenarios: No change in water 
demand, 0.5% change per year, 1% change per year and 2% change per year. These 
scenarios are aligned with those presented in Halcrow (2011). It is also assumed that 
there is a one to one relationship between changes in demand and increases in revenue 
to the BWA. 

Scenarios of Water Tariff  
Cases of an immediate 0%, 1% ,2.5%, 5%, 10% and 20% increases in the tariff rate for 
water over present rates.  

Reduction in NRW  

It is assumed that the replacement of 16KM of main will reduce NRW by 0.03 MGD per 
KM. This is value at valued at BWA current rate for normal needs (US$1.55/BB$3.1 per 
cubic meter). Halcrow (2011) estimated that the replacing 49km of main led to a 10% 
reduction in NRW, which is approximately 0.03MGD per KM of main replaced. The same 
ratio is assumed.  

CO2 emission reduction UNFCCC Version 6 of the “Table to calculate the emission factor for an electricity system”  

Social Cost of Carbon  US$36 per tCO2 (US-EPA, 2016) 

Improved resilience against 
climate change and extreme 
climate events 

Assume that a conservative 10% of the population is more resilience to climate change 
and extreme climate events. It is estimated that 10% of the population will have water 
available to meet per capita demand for at least 3 days priced at current water tariff rate. 
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B 
Given the current macroeconomic, social and political environment in Barbados coupled with BWA’s own 
reality of needing to upgrade its aging infrastructure the proposed mixed of grant funding from the GCF 
and BWA is ideal to implement this project. Barbados is already suffering the impact of climate change; 
therefore, inaction is not option. Innovative adaptation and mitigation actions are needed in the near-
term to combat the impacts associated with climate change and variability. Actions are needed to address 
the increased risks associated with flooding, drought, more severe tropical cyclones and saline intrusion. 
These must consider building capacity both human and institutional to bolster effort to climate proof 
existing infrastructure as well as incorporate climate change risk into the decision making process. To 
introduce these actions and effect a paradigm shift, the involvement all shareholders is also critical. The 
stakeholders must be empowered with the requisite knowledge, technology and financing need for 
appropriate action. In this case, BWA is championing the cause of effecting change within the water 
sector of Barbados to build greater climate resilience in the sector and the economic, social and 
environmental systems of the society. The proposed project is designed with consideration for these 
caveats, which will result in a comprehensive approach to climate change adaptation and mitigation. As 
demonstration of it commitment, BWA is committed to spending US$17.6 million over five years and is 
requesting GCF grant funds of US$27.6 million. A co-financing ratio of 3:2. See summary budget below. 
 

Table: Summary Budget for Water Sector Resilience Nexus for Sustainability in Barbados (WSRN 
S-Barbados)  

Component 
Sub-

Components 
Activities 

Financing Institution  
Total 
(USD) 

GCF 
Amount 

(USD) 

BWA (co-
financing) 

Total 
(USD) 

1. Improving 
/Increasing 
Resilience to 
Storm Events 
and Reducing 
BWA’s Carbon 
Footprint. 

1.1 Integrating 
photovoltaic 
renewable energy 
with back-up 
natural gas 
turbines 

1.1.1: Design, Purchase and 
Installation of 2.0 MW Grid-
tied PV Switchgear, 
Transformer, and a 2.0 MW 
Microturbine (Natural Gas) 
at Belle Pumping Station 

7,500,000 - 7,500,000 

1.1.2: Design, Purchase and 
Installation of 0.5 MW Grid-
tied PV plant and a 0.8 MW 
Microturbine (Natural Gas) 
at Bowmanston Pumping 
Station.1 

1,100,000 1,000,000 2,100,000 

1.1.3: Design, Purchase and 
Installation of 2.0 MW Grid-
tied PV, Switchgear and 
Transformer at Hampton 
Pumping Station. 

4,500,000 - 4,500,000 

Total component 1 13,100,000 1,000,000 14,100,000 

2. Expanding 
Adaptation and 
Mitigation 
Initiatives 

2.1 Establishing 
Revolving 
Adaptation Fund 
Facility 

2.1.1: Establish fund 
administration.  - 10,000 10,000 

                                                             
1CCCCC will be responsible for the Design, Purchase and Installation of 0.5 MW Grid-tied PV plant at Bowmanston Pumping Station 
(Activity 1.1.2.1); whereas, BWA will be responsible for the 0.8 MW Micro-turbine for the said pumping station (Activity 1.1.2.2). See 
Section C7 responsibilities of executing entities .   
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B 
through a 
Revolving Fund. 2.1.2: Establish MOUs, 

protocols and guidelines for 
the fund 

- 88,000 88,000 

2.1.3:Open bank account(s) - 2,000 2,000 

Total Component 2 0 100000 100000 

3. Building 
Resilience to 
Climate Change 
and Disruptions 
in Water Supply 

3.1: Climate Change 
Adaptation Water 
Master Plan 

3.1.1: Development of 
Climate resilient Water 
Master Plan 

- 300,000 300,000 

3.2: Rehabilitation 
of distribution 
networks 

3.2.1: Replacing defective 
mains and installing a 
climate smart distribution 
network 

- 7,500,000 7,500,000 

3.3: Real time 
decision making 
tool 

3.3.1: Developing real time 
decision making tool2 300,000 700,000 1,000,000 

3.4: Enhance 
potable Water 
Storage Systems 

3.4.1: Execution of Needs 
Assessment and Installation 
of Potable Water Storage 
Systems3 

5,000,000 2,000,000 7,000,000 

3.5 Rainwater 
Harvesting 
Programme 

3.5.1: Installation of 
Rainwater Harvesting 
Systems  

2,836,000 - 2,836,000 

3.5.2: Retrofitting of 
infiltration (suck) wells 880,000 - 880,000 

3.5.3: Develop a 
groundwater model for 
Barbados 

500,000 - 500,000 

Total Component 3 9,516,000 10,500,000 20,016,000 

4. Capacity 
Building and 
Public 
Awareness 

4.1: Training and 
certification  

4.1.1 and 4.1.2: Develop 
educational materials and a 
mechanism that builds BWA 
and local capacity for climate 
resilient decisions and 
climate proofing; and, 
trainings related to the 
installation, operation, 
maintenance and monitoring 
of photovoltaic systems, leak 
detection technology and 
techniques, water storage 
systems, and rainwater 
harvesting.  

1,041,500 - 1,041,500 

                                                             
2 CCCCC will procure and install OPTIRamp (Activity 3.3.1.1); whereas, BWA will be responsible for: (1) Supply, install and commission 
of insertion meters for DMA's; (2) Supply Leak Detection Equipment (Acoustic Noise Loggers [50], Noise Logger Receiver [1], Pressure 
Logger [2], Insertion Flow Meter [1], GPS Equipment [1], Advance Noise Correlator [1] etc.); and, Supply Leak Detection Services for 
approximately 300 miles of main/pipe (Activity 3.3.1.2). See Section C7 responsibilities of executing entities.   
3 CCCCC will be responsible for the Needs Assessment (Consultant), 1500 Personal Tanks for Vulnerable Households; storage at QEH; 
storage at polyclinics; storage at schools and tankers (Activity 3.3.1.1); whereas, BWA will be responsible for Personal Tanks (Activity 
3.4.1.2). See Section C7 responsibilities of executing entities.   
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4.2: Public 
awareness 
campaign 

 4.2.1 and 4.2.2 : Share 
lessons learnt to spur 
greater public and 
entrepreneurial involvement 
in climate change adaptation 
and mitigation; and, promote 
and encourage the public to 
utilise RAFF and take action 
to mitigate, and adapt to 
climate variability and 
change. 

362,500 - 362,500 

4.3: Policies for 
water sector 
resilience and PPPs 
in Barbados. 

4.3.1 and 4.32: Develop 
policy suggestions for 
Barbados' water sector 
resilience and Public Private 
Partnership (PPP) to combat 
climate change. 

160,000 - 160,000 

Total Component 4 1,564,000 0 1,564,000 

  Sub-Total Project Components 24,180,000 11,600,000 35,780,000 

Project Support 

PS1. BWA’s Counterpart for Execution (Equipment, 
Labour, etc)   3,300,000 3,300,000 

PS2. Survey, Government transactions and 
protocol, Legal procedures 

- 1,500,000 1,500,000 

PS3.1 Project Management Cost/Human Resource 1,500,010 200,000 1,700,010 

PS3.2 Mid-term and Final Evaluations (Project 
Monitoring and Evaluation) 

185,000 - 185,000 

PS3.3 Financial Audits (Project Accounting) 240,000 - 240,000 

  Sub-Total Project Support 1,925,010 5,000,000 6,925,010 

  Contingency4 1,500,000 1,000,000 2,500,000 

  Total Project Financing 27,605,010 17,600,000 45,205,010 

 
 
 
 
 
 
 
 
 
 
 

                                                             
4 Contingency is expected to cover unforeseeable expenditure and changes in the budget related to, but not limited to, exchange rate 
fluctuation, unforeseen adjustment in prices, minor errors and omission in budgeting and other exogenous shocks and unpredictable 
events during project implementation which do not constitute a Major Change. 
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B.2. Project Financing Information 

 
Financial Instrument Amount 

Currenc
y 

Tenor Pricing 

(a) Total 
project 
financing 

(a) = (b) + (c)    45.20 
million 

USD ($) 
 

(b) GCF 
financing to 
recipient 

 
(i) Senior Loans 

(ii) Subordinated Loans 

(iii) Equity 

(iv) Guarantees 

(v) Reimbursable grants * 

(vi) Grants * 
 

……… 

……… 

……… 

……… 

……… 
 

27.60 

Options 

Options 

Options 

Options 

Options 

million 
USD ($) 

(  )  years 

(  )  years 

 

 

 

 

(   ) %  

(   ) %  

(   ) % IRR 

 

 

 

* Please provide economic and financial justification in section F.1 for the concessionality that 

GCF is expected to provide, particularly in the case of grants. Please specify difference in tenor 
and price between GCF financing and that of accredited entities. Please note that the level of 
concessionality should correspond to the level of the project/programme’s expected 
performance against the investment criteria indicated in section E. 

Total requested 
(i+ii+iii+iv+v+vi) 

27.60 
million 

USD ($) 
 

(c) Co-
financing to 
recipient 

 

Financial 
Instrument 

Amoun
t 

Currenc
y 

Name of 
Institutio

n 
Tenor 

Pricin
g 

Seniority 

Grant 

Options 

Options 

Options 

 

17.6 

………
…… 

………
…… 

………
…… 

million 
USD ($) 

Options 

Options 

Options 

BWA 

…………
…… 

…………
…… 

…………
…… 

(  )  
years 

(  )  
years 

 

(   ) %  

(   ) %  

(   ) % 
IRR 

 

Options 

Options 

Options 

Options 

 

Lead financing institution: ……………………… 

* Please provide a confirmation letter or a letter of commitment in section I issued by the co-
financing institution. 

(d) Financial 
terms between 
GCF and AE 
(if applicable) 

In cases where the accredited entity (AE) deploys the GCF financing directly to the recipient, (i.e. 
the GCF financing passes directly from the GCF to the recipient through the AE) or if the AE is 
the recipient itself, in the proposed financial instrument and terms as described in part (b), this 
subsection can be skipped. 

If there is a financial arrangement between the GCF and the AE, which entails a financial 
instrument and/or financial terms separate from the ones described in part (b), please fill out the 
table below to specify the proposed instrument and terms between the GCF and the AE. 
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Financial 

instrument 
Amount Currency Tenor Pricing 

Choose an item. …………………. Options (  )  years (   ) %  

Please provide a justification for the difference in the financial instrument and/or terms between 
what is provided by the AE to the recipient and what is requested from the GCF to the AE. 

B.3. Financial Markets Overview (if applicable) 

How market price or expected commercial rate return was (non-concessional) determined? Please 
provide an overview of the size of total banking assets, debt capital markets and equity capital markets 
which could be tapped to finance the proposed project/programme. Please provide an overview of 
market rates (i.e. 1-year T-Bill, 5-year government bond, 5-year corporate bond (specify credit rating) 
and 5-year syndicate loan. Provide examples or information on comparable transactions. 
The Global Financial Crisis (2007-2012) resulted in a downturn in the Economy. In 2015, growth 

strengthened and in 2016, investments in tourism sector also helped to bolster the economy. It is 

estimated that the Barbados economy expanded by 1.6 percent in 2016, with an associated decline in 

unemployment to 10 percent for four quarters ending in September, 2016 as well as the retail price index 

fell by 0.8 percent as at June, 20165. Tourism is one of the driving forces behind the Barbados economy. 

During 2016, long-stay arrivals increased by 6% when compared to the 587,800 long-stay arrivals in 

2015. Despite growth in tourism arrival, assets of international banks offering global services declined by 

9% to 69 billion. Similarly, the number of international business companies declined by 5 percent, as at 

October 2016.   

The Central Bank’s stock of international reserves at the end of December, 2016 stood at $681 million 

which is equivalent to 10.3 weeks of imports. In 2016, capital expenditure was $36 million lower than for 

the same period in 2015, and the fiscal deficit was estimated at $665 million. Domestic financing needs 

were $818 million, consisting of the deficit of $665 million and $153 million of foreign debt. At the end of 

December 2016, the total debt owed by Government and all public entities, net of assets, was $4.9 billion, 

or 53 percent of GDP, compared to 68.6 percent as at the end of 2015. The gross government debt, 

including borrowings from Central Bank was 108 percent of GDP. The proportion of foreign currency 

debt was 31 percent of GDP, and the cost of servicing that debt was $391 million or 8 percent of earnings 

from goods and services. For 2016, the average interest on deposit was 0.35-2.90%; whereas, the 

average prime lending rates ranged from 7.6-8.05%. In 2016, the comparative treasury bill rates and 

banks rates in Barbados averaged 3.32%, which is high when compared to 1.08% in Trinidad and 

Tobago, 0.50% in Canada, 0.33% in the United States of America and 0.32% in United Kingdom.  

In March 2017, Moody's Investors Service, ("Moody's") downgraded Barbados' government bond and 

issuer ratings to Caa3 and maintained a stable outlook6. The reasons for the downgrade were: 

1. The continued increase in government debt and very limited prospects of fiscal reform 

“Although macroeconomic conditions in Barbados have stabilized with a pick-up in growth, driven by 
rebound in tourism and investment in the sector, the fiscal deficit remains high. Despite the government's 
efforts to contain the fiscal deficit and alleviate pressures on foreign exchange reserves, the fiscal deficit 
remains large and credit risks have increased in Barbados. The debt burden has risen in recent years 
and will continue to do so for the next few. Domestic and external liquidity pressures on the sovereign 
have increased. We assess the likelihood of a credit event in the near-term as very high, given lack of 
fiscal adjustment and increasingly limited financing options. Given the scale of the fiscal and structural 
reforms needed to correct the rising imbalance, the likelihood of a credit event is now very high” 

                                                             
5 Central of Barbados (2016). Review of Barbados' Economic Performance for 2016. Press Release December, 2016. Retrieved on 
August 17, 2017 from:  http://www.centralbank.org.bb/Portals/0/Files/December%202016%20Press%20Release%20F.pdf 
 
6 Moody’s Investors Service (2017). Retrieved on August 17, 2017 from:   https://www.moodys.com/research/Moodys-downgraded-
Barbados-government-bond-and-issuer-ratings-to-Caa3--PR_362922 

http://www.centralbank.org.bb/Portals/0/Files/December%202016%20Press%20Release%20F.pdf
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2. In consequence, rising domestic and external financing pressures that are very likely to impair 

the government's ability to service its debt 

“With commercial banks having reduced their exposure to the sovereign, the government has become 
increasingly reliant on short-term debt issuance, financed by the Central Bank of Barbados, to meet the 
rising refinancing and interest costs. The rapid increase in short-term debt since 2013, allied with the 
large financing gap, imply mounting concerns about rollover risk. In 2016, the central bank was the only 
source of new financing for the government. As of end-2016, the central bank's holdings amounted to 
34% of outstanding short-term T-bills, equivalent to 13.2% of GDP. The central bank's unwillingness to 
increase its exposure to the government would trigger a credit event. External financing pressures are 
also high and rising. A number of factors, in particular maintaining the peg to the US Dollar, caused the 
stock of international reserves to drop significantly last year coming to USD 340.5 million in December 
from USD 463.5 twelve months earlier. This is the lowest level of reserves recorded since 2009, and only 
half the average level observed between 2009 and 2012, equivalent to under 11 weeks of imports at 
end-2016, compared to 13.6 weeks and 14.7 weeks in 2014 and 2015, respectively. The persistent 
decline in reserves continues to pressure the exchange rate peg.” 

International Monetary Fund (IMF) in its 2016 Article IV Consultation7 reports that the high country-
specific risks are: 

• Fiscal financing pressures. Fiscal financing pressures, high borrowing costs, and possible 
monetization of the deficit raise the risk of a liquidity crisis and/or imperil the currency peg. 

• Fiscal slippages. These would reinforce market concerns about fiscal sustainability and default 
and undermine private sector confidence necessary for investment. 

• Brexit. Adverse impact on tourism and investment from uncertainties and economic spillovers 
associated with Brexit. 
 

Barbados has already begun to take steps to ‘green’ its economy by incorporating renewable energy into 

its energy mix. The recognition and production of renewable energy is growing. In 2016, a 10 megawatt 

solar photovoltaic farm was introduced by the Barbados Light and Power Co. Ltd. 

Going forward the engines of growth will be tourism services and construction related to tourism, 

infrastructure, energy and housing. Critical to realizing its growth potential is a water sector, which is 

resilient to climate change, that can meet the demand associated with these development agenda.  

Barbados is ranked the 16th most densely populated country in the world, with a population density 

averaging 662.8 persons/km2 and a population growth rate of 0.3 %, at 20168. Barbados’ freshwater supply 

is primarily a function of its climatic and physical conditions as the main source of potable water on island 

is groundwater. In considering the state of the island’s water resources, it must be borne in mind that 

Barbados is ranked among the world’s 15th most water scarce countries. Rainfall is predominately 

seasonal: The Wet Season (June to November/December), which coincide with the Hurricane Season; 

and, the Dry Season (December/January to May). Given the impending and increasing impacts of climate 

change, it is pertinent that the BWA reduces its Non-Revenue Water (NRW) and promote conservation, 

recycling and the collection and use of rainwater. 

The BWA obtains its water supply from twenty-four (24) groundwater wells, two (2) spring water sources 

and one (1) privately owned reverse osmosis desalination plant, augmented by a smaller containerized 

desalination plant. This water is distributed through a network consisting of approximately 2,500 km of 

water mains, ranging in size from 1 inch to 21 inches. The water infrastructure is aged with some pipes 

dating back to the 1850’s. Approximately 85% of the mains are either ductile iron or cast iron with small 

amounts of polyvinyl chloride and high density polyethylene. Approximately 72% of all the pipes in the 

network range from 3 inches to 6 inches in diameter. The system experiences a high rate of ruptures, in 

the range of 29 to 59 per 100 km annually, with 80% of these bursts incidents occurring on 4 inches and 

                                                             
7 IMF: https://www.imf.org/external/pubs/ft/scr/2016/cr16279.pdf 
8 World Bank: 
http://databank.worldbank.org/data/Views/Reports/ReportWidgetCustom.aspx?Report_Name=CountryProfile&Id=b450fd57&tbar=y&
dd=y&inf=n&zm=n&country=BRB 

http://databank.worldbank.org/data/Views/Reports/ReportWidgetCustom.aspx?Report_Name=CountryProfile&Id=b450fd57&tbar=y&dd=y&inf=n&zm=n&country=BRB
http://databank.worldbank.org/data/Views/Reports/ReportWidgetCustom.aspx?Report_Name=CountryProfile&Id=b450fd57&tbar=y&dd=y&inf=n&zm=n&country=BRB
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B 
smaller diameter pipes. In the last quarter of 2015 and into 2016, some District Metered Areas (DMAs) 

in elevated areas of the island experienced prolonged outages; some for more than 4 months.   

As a public utility, BWA has no control over water tariffs. BWA rate structure is made up of four rising 

blocks and the charges are determined over a 30-day period. The blocks are as detailed in the following 

table. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The rate structure was intended to make it affordable to meet the basic needs (first block) and thereafter 

to induce water conservation. In 2009, a similar block tariff structure was proposed for commercial 

customers; however, cabinet, who at the time had oversight for BWA tariffs, approved a flat rate of 

US$2.33 per cubic meter for commercial customers. Subsequently, Fair Trading Commission (FTC) 

assumed oversight responsibility for BWA tariffs. The tariffs put before Cabinet in 2009 were intended to 

cover the operating costs of BWA but the approved rates are 40% lower than those proposed.  

 

Government of Barbados through its Welfare Department pays some of the water bills for those 

households that cannot afford to pay their bills, on a case by case/needs basis but offers no direct 

subsidies to commercial entities. Additionally, the Government does not provide a direct subsidy to the 

BWA but has provided some emergency funding when needed. 

 

The FTC rate regulation has two aspects: a) control of the level of earnings to be derived from the rates, 

referred to as "rate level" and b) control of the tariffs in the rate structure. The Commission, in establishing 

the principles for setting rates under the Utilities Regulation Act adopted four generally accepted 

objectives: 

• Prevention of excessive profits 

• Assurance of adequate earnings to enable the utility to develop and expand 

• Provision of service to a maximum number of customers 

• Promotion of cost efficiencies within the operation of the regulated utility 

 

It is not clear if consideration is given to climate change in determining the rate level and structure.  

Table: Tariff Structure for the BWA 

Domestic Rates Water Price per m3 

Basic Needs (0 to 8m3 ) US$1.24 

Normal Needs (9 to 20m3 ) US$1.55 

Discretionary Use (21 to 40m3 ) US$2.33 

Excessive Use (Over 40m3 ) US$3.89 

Commercial Rate 

Fixed Rate per m3 US$2.33 

Sewerage Rates 

Domestic  1/3 of water charge 

Commercial 2/3 of water charge 
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Please fill out applicable sub-sections and provide additional information if necessary, as these requirements may vary 
depending on the nature of the project / programme. 

C.1. Strategic Context 

Please describe relevant national, sub-national, regional, global, political, and/or economic factors that help to 
contextualize the proposal, including existing national and sector policies and strategies. 

Barbados has a population of approximately 284,215 (WDI, 2016) with land area of 431 km2. The expected impacts of 
climate change on Barbados include coastal inundation and sea level rise, an increase in tidal and storm surge levels, 
coastal erosion, rising temperatures, changes in rainfall patterns, and more frequent and severe weather events 
including drought and tropical storms (Wellington and Moore, 2001).9 These adverse impacts will have significant 
negative implications for Barbados’ tourism sector, freshwater supply, coastal infrastructure, coral reefs and fisheries. 
This project is aimed at kick-starting through demonstration how mitigation actions married to adaptation options can 
improve the welfare of the population of Barbados. While the primary focus of many developed countries is mitigation, 
developing countries like Barbados must consider mitigation and adaptation options as complements because the 
adverse effects of Climate Change (CC) are already upon these small island-developing states and despite current 
efforts to mitigate greenhouse gas emission, these effects will be exacerbated in the medium- to long-term. 
 
The impacts of climate change have the potential to destabilize the capacity of the water supply in Barbados. The Belle 
pumping station is a critical facility in Barbados as it provides about one third of the overall water supply to the population. 
Currently there is no sustainable backup mechanism in place for a power failure from the current electrical grid nor is 
there any power storage capacity that would be able to sustain operations for an extended period of time, in case of a 
major electrical outage. In addition, there are no current renewable energy technologies integrated into the operations 
of this crucial water pumping station, which serves the largest catchment area of Barbados. With regards to weaknesses, 
to increase the climate change resilience and further identify areas that are vulnerable to climate change impacts; this 
project can mitigate the risk of disruption in water supply during and after extreme weather events; reduce the loss of 
water due to leakages and faulty mains caused by shifting of land after severe flooding; reduce the chance of increasing 
water prices to vulnerable communities; and reduce the impact of climate change on water, sanitation and food security. 
 
With the integration of solar energy use, the BWA would be able to ensure that after hurricanes, (which are normally 
associated with power outages from the main electricity grid), there is continued access to potable water resources to 
the public. In this regard, the installation of the PV systems at the critical pumping stations can supply 66.3% of the 
population, thus increasing its climate resilience. In addition, this would decrease the potential of water borne disease 
outbreaks directly associated with the aftermath of severe weather events. 
 
The current problem of leakages and faulty mains is a serious cause for concern as Barbados is classified as one of the 
15 most water scarce countries in the world; therefore, making every drop of water a precious resource. With this project, 
the climate change resilience will be enhanced - leakages in the distribution network and the occurrences of faulty mains 
are intensified as land shifts after severe weather events and pipe material and connections are usually subject to 
corrosion due to saline intrusion. In order to avert the likelihood of increasing the price of this critical basic necessity, 
this project will seek to minimize this weakness by the retrofitting of the mains network in order to alleviate water losses.  
 
The scarcity of water is also heavily impacting the agricultural sector as there is less water penetrating the soils to the 

underground aquifers as a result of the flash flooding that results in a majority of the water running off into the sea. Water 

balance models for Barbados were previously generated using the relationship between precipitation, surface runoff, 

evaporation and the change in soil water storage. These models have taken into account additional hydrological 

information of Barbados and the generated Palmer Drought Severity Index (PDSI) value and the Crop Moisture Index 

(CMI) value all emphasize the current water situation in Barbados as mentioned above.10 In addition, it was also deduced 

that the recharge to the aquifer is about 15-20% of the average annual rainfall.11 This then reduces the volume of water 

                                                             
9 Wellington, C. and Moore, R. (2001). Barbados’ First National Communications under the United Nations 

Framework Convention on Climate Change (UNFCCC), Ministry of Physical Development and Environment, 

Barbados, West Indies. 
10 Shontelle Stoute 2014, Potential uses of Indices (PDSI, CMI) and other Indicators to estimate drought in Barbados. 

Caribbean Institute for Hydrology and Meteorology (https://www.mcgill.ca/cariwin/files/cariwin/SAW_09_Stoute.pdf)  

11 Andrew P. Hutchinson 2014, Commercial Scale RWH, Case Studies from the Barbados Experience, Stantec 
Caribbean, 

https://www.mcgill.ca/cariwin/files/cariwin/SAW_09_Stoute.pdf
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that can contribute to the internal renewable water resources and this impacts water availability that has direct 

consequences on food security. This project aims to implement a rainwater harvesting program and retrofit suck wells; 

therefore, reducing the volume of water that is lost as surface water run-off into the sea.  

Beside directly addressing climate change issues, this proposed project is aligned with several of the recently agreed 
Sustainable Development Goals (SDGs) such as climate action, clean water and sanitation, affordable and clean energy, 
responsible consumption and production, and decent work and economic growth12. Additionally, this project satisfies the 
three pillars of the Paris 2015 agreement13 which includes:  

• The phasing out of greenhouse gas emission to zero by mid-century by installing renewable energy source.  

• Enhancing adaptation and building resilience to climate impacts by reducing leakages and building capacity 
within the water authority and communities to guarantee greater water security; and, 

• Moving financial flows away from dirty fossil fuels toward clean forms of development by using this project to 
replicate similar projects with the priorities of reducing carbon emissions, building resilience and sustainable 
development. 
 

Nationally, the scope of this project fits into the Barbados’ Growth and Development Strategy broad objectives14 of: 
reducing dependence on fossil-fuels, ensuring environmental sustainability and combating Climate Change; building 
human and social capital; infrastructure upgrade and modernization; and, ensuring more modern and efficient public 
and private sector institutions. It will also aid BWA to better execute its’ responsibility in supplying the island with potable 
water. The performance of these responsibilities will come under increasing scrutiny from the Fair Trading Commission 
as it implements the General Standards of Service15. 

 
BWA, the sole water service authority in Barbados, is critical to guaranteeing the water security of Barbados. However, 
given the impending impacts of climate change, BWA needs to position itself to continue to guarantee this security. It is 
expected that its function in the future will not only be limited to the production and distribution of water but also 
demonstrating, raising awareness, and building capacity within localities about water conservation, storage and 
treatment. The need for this comes against the background that BWA needs to improve its efficiency and build greater 
resilience to climate variability and change. Here, efficiency refers to minimizing its operation and maintenance costs 
and increasing the amount of water available to the public whilst at the same time minimizing its impact on the 
environment. Implementing the changes necessary to achieve these objectives can be costly; especially if a one-off total 
overhaul is attempted. BWA recognizes that a one-off total overhaul is not possible and as such it is attempting to 
incrementally adjust its operations to achieve greater efficiency and resilience to climate variability and change whilst 
going ‘Green’.  
 

At a community level, this project will directly positively impact the communities in which it is being implemented as well 
as the broader network of customers that BWA supplies water to. The project will engage with households to raise 
greater awareness and put into practice water conservation techniques as well as promote actions and technologies 
that will lead to greater efficiency in storage and use. Vulnerable households (differently able and ailing) will benefit 
directly through efforts to decentralise storage by installing personal tanks. Barbados sole public hospital will also benefit 
through increase storage for emergency purposes as well as several schools and polyclinics. Several farmers will benefit 
by increasing rainwater harvesting and incorporating this into their irrigation systems. These actions coupled with efforts 
to sensitise the public about climate change and variability and its impact on the water sector and other sectors will result 
in a paradigm shift in the monitoring, distribution, storage and utilisation of water resource. Indirectly, it will benefit the 
entire population of Barbados by creating an enabling environment that is investor friendly and cleaner. 

 

Barbados is a member of CARICOM, which is a regional body, and has aligned itself with frameworks associated to 
building climate change resilience in the water sector. At a regional level, this project supports the strategic approach 
and actions outlined in the Regional Framework for Achieving Development Resilient to Climate Change and 

                                                             
(http://www.caribbeanrainwaterharvestingtoolbox.com/Media/Print/CARPHA%20-%20Commercial%20Scale%20RW
H.pdf) 

12 http://www.un.org/pga/wp-content/uploads/sites/3/2015/08/120815_outcome-document-of-Summit-for-adoption-of-
the-post-2015-development-agenda.pdf 
13 http://unfccc.int/files/meetings/paris_nov_2015/application/pdf/paris_agreement_english_.pdf 
14 https://barbadosunderground.files.wordpress.com/2013/07/draft-growth-and-development-strategy-document-for-
2013-2020.pdf 
15 http://www.ftc.gov.bb/library/sos/2017-05-31_commission_decision_sos_bwa_2018-2020.pdf 

https://www.dropbox.com/referrer_cleansing_redirect?hmac=zfUXT8LFAEqugeYbfloqMsGq728JG0K73qgxOLrueTc%3D&url=http%3A%2F%2Fwww.un.org%2Fpga%2Fwp-content%2Fuploads%2Fsites%2F3%2F2015%2F08%2F120815_outcome-document-of-Summit-for-adoption-of-the-post-2015-development-agenda.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=zfUXT8LFAEqugeYbfloqMsGq728JG0K73qgxOLrueTc%3D&url=http%3A%2F%2Fwww.un.org%2Fpga%2Fwp-content%2Fuploads%2Fsites%2F3%2F2015%2F08%2F120815_outcome-document-of-Summit-for-adoption-of-the-post-2015-development-agenda.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=mfY69NJEoOepusDcHmvU6Ra8aACaN4WsjlfufgVvtUU%3D&url=http%3A%2F%2Funfccc.int%2Ffiles%2Fmeetings%2Fparis_nov_2015%2Fapplication%2Fpdf%2Fparis_agreement_english_.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=gQ9PcwwQX0AivGCjhYf61FyUyCYGjdVyQ04PwSm1NhY%3D&url=https%3A%2F%2Fbarbadosunderground.files.wordpress.com%2F2013%2F07%2Fdraft-growth-and-development-strategy-document-for-2013-2020.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=gQ9PcwwQX0AivGCjhYf61FyUyCYGjdVyQ04PwSm1NhY%3D&url=https%3A%2F%2Fbarbadosunderground.files.wordpress.com%2F2013%2F07%2Fdraft-growth-and-development-strategy-document-for-2013-2020.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=0N3qAJABrxQMufyw%2Fg6gNTo22L%2FnYhF61QTzr92NR5c%3D&url=http%3A%2F%2Fwww.ftc.gov.bb%2Flibrary%2Fsos%2F2017-05-31_commission_decision_sos_bwa_2018-2020.pdf
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Implementation Plan16, which are designed to deliver significant improvement in the resilience of the CARICOM member 
States social, economic and environmental systems. The Implementation Plan for a Regional Framework for Achieving 
Development Resilience to Climate Change was adopted by Barbados as a CARICOM member in March 2012 at the 
23rd Inter-Sessional Meeting for the Conference of Heads of Government of the CARICOM.17 There was a pledge that 
the program will achieve increased availability of acceptable quantity and quality of water for all beneficial uses, and 
increased capacity and ability of countries and communities to adapt to climatic variability in the Caribbean region. This 
project therefore is in direct alignment with the projected outcome of this Regional Framework and therefore can serve 
as a regional model for other members of CARICOM. In addition, this project also reflects the desired outcomes of the 
CARICOM Framework for the Comprehensive Disaster Management (CDM) Strategy 2014 – 202418; Outcomes 2.2, 
2.3, 3.2. and, 3.3 which focus on increased and sustained knowledge management for CDM and improved effectiveness 
of CDM at the sectoral level.  

C.2. Project / Programme Objective against Baseline 

Describe the baseline scenario (i.e. emissions baseline, climate vulnerability baseline, key barriers, challenges and/or 
policies) and the outcomes and the impact that the project/programme will aim to achieve in improving the baseline 
scenario. 

As set out in section C.1, the climate change vulnerability of Barbados is inclusive coastal inundation and coastal erosion, 
tidal and storm surges, increased temperatures, reduction in rainfall and altered rainfall patterns, and more frequent and 
severe weather events including drought, flooding and tropical storms. These factors will impact the Barbados’ water 
resources through increased water demands, significant impacts on the quantity and quality of freshwater resources, 
reduced groundwater recharge, and the potential impairment of groundwater quality in low lying coastal aquifers. Added 
to this reality is the threat of tsunami and volcanic activities from “kick-em Jenny” just off the coast of Grenada, for which 
projected impact will be mostly in the Southern and Eastern Caribbean, which will further test the region’s resiliency. 
 
Baseline: Water Sector 
The effects of climate change are already evident19. In 2015, the Caribbean, more specifically Eastern Caribbean Islands 
including Barbados, experienced one of the most severe droughts. This drought caused drastic drops in groundwater 
levels in the West Coast wells of Barbados resulting in approximately 11,356m3 reduction in production by the BWA. 
The 2015 drought demonstrates the vulnerability of Barbados’ coastal aquifers to the potential impact of Climate Change. 
The production wells on the West Coast, including extraction at Belle, Hampton and Bowmanston, serve close to more 
than 54% of the population. The Hampton station is the second largest of the BWA’s pumping stations and provides 
potable water to St. Philip, some areas in Christ Church and St. George, whereas Bowmanston Pumping Station mostly 
services the rural areas of the parishes of St. John, St Joseph and St. Andrew. These pumping stations and associated 
aquifers are however vulnerable to saline intrusion during times of low aquifer recharge, as was the experience during 
the 2015-16 drought period. Such effects will be exacerbated by sea level rise and changes in precipitation patterns.  
 
This situation is compounded by the fact that 43% of the water pumped by the BWA is classified as Non-Revenue Water 
(NRW). Non-Revenue Water is water that enters the water supply system but does not produce revenue either because 
it is a real loss from the system – leakage, or an apparent loss because of under reporting by faulty meters. Although, 
efforts are on the way to curb losses from Non-revenue water, more is need. The BWA is well underway in terms of 
curtailing these losses through the identification of revenue leakage and by significant mains replacement, the latter 
which will take several decades to sufficiently arrest.  
 
The water sector is also vulnerable to extreme storm events. Hurricanes are known to cause severe damages to 
infrastructure in the Caribbean (both above and below ground). Barbados is affected by storms and hurricane every 3.54 
years with average sustained winds associated with direct hits of 98mph (Hurricane City, 2016). For the period 1980-
2012, tropical cyclones affected Barbados 6 times, killed 1 and affected 10,617 persons. In 2010, Hurricane Tomas 
caused damages to the light and power infrastructure, road and homes in Barbados. An estimated 1,200 residences 
sustained damage and overall estimated damages were at US$8.5 million. The BWA operations are dependent on 

                                                             
16 http://www.caribbeanclimate.bz/ongoing-projects/2009-2021-regional-planning-for-climate-compatible-development-
in-the-region.html 
17  Delivering Transformational Change 2011-21: Implementing the CARICOM Regional Framework for Achieving 
Development Resilient to Climate Change. 2012. Caribbean Community Climate Change, Centre and the Climate and 
Development Knowledge Network 

18http://www.cdema.org/CDMStrategy2014-2024.pdf 
19 http://www.fao.org/3/a-i5695e.pdf 

 

http://www.caribbeanclimate.bz/ongoing-projects/2009-2021-regional-planning-for-climate-compatible-development-in-the-region.html
http://www.caribbeanclimate.bz/ongoing-projects/2009-2021-regional-planning-for-climate-compatible-development-in-the-region.html
https://www.dropbox.com/referrer_cleansing_redirect?hmac=ZD9KVtFnZ1UgPHrRSIzAMFN1X%2B1wRzjkcaaESbSD%2FE4%3D&url=http%3A%2F%2Fwww.cdema.org%2FCDMStrategy2014-2024.pdf
https://www.dropbox.com/referrer_cleansing_redirect?hmac=tN6Gcn8AHiQQq8eI5MShJD6PsC0bHrpBEgyFywUgTJw%3D&url=http%3A%2F%2Fwww.fao.org%2F3%2Fa-i5695e.pdf
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energy from the grid. Whenever, a storm or hurricane or other climatic or non-climatic factor disrupt power supply to it 
pumping stations water supply to the population is disrupted. Based on calculations by the BWA, in face of extended 
island wide power disruption, the BWA will have just under one day’s reservoir storage capacity. Recently, BWA began 
implementing, on a small scale, grid-tied photovoltaic systems to reduce it energy cost and minimize it carbon footprint; 
however, these efforts have not mitigated the vulnerability of the water supply system to extreme storm events. 
 
Baseline: Energy sector 
Energy is strongly tied to the provision of water in the Caribbean—for instance, approximately 5% of the electricity 
consumption in Barbados is used for providing water and wastewater services. Energy is needed to lift raw water from 
its source (deep ground water sources), treat and pump it to end-users. This contributes to greenhouse gas emissions 
as majority of the energy used to carry out these operations are from fossil fuel combustion. When taken on a per capita 
basis, the energy intensity water production and distribution for Barbados and other small island developing states are 
significantly high. Currently, Barbados relies almost entirely (96%) on fuel oil and diesel to generate electricity with the 
majority of it being imported at a cost of approximately 7% of the islands’ GDP (United Nations Environment Programme, 
2012; NREL, 2015). The use of energy-intensive water supply systems with these kinds of traditional energy sources 
places a great strain on the local carbon footprint as well as Net International Reserves, especially under current 
economic conditions. It also makes the price of water susceptible to international oil prices and constrains the fiscal 
space needed to pursue welfare improving development projects. 
 
Electricity generation accounted for 56.8% of the island’s CO2 emissions in 2000. This contribution rose to 61.4% in 
2005. The total CO2 emissions from electricity generation that year were 837,000 tonnes. As the largest source of CO2 
emissions, reducing emissions from electricity generation will have a significant impact on the country’s emissions profile 
Based on 2005 data, reducing CO2 emissions from electricity generation by 10% can reduce the country’s CO2 emissions 
by 6.14%. CO2 emissions tracked the electricity consumption from 2000 to 2004; both grew at around 4.5% per year. 
 
To mitigate the effects of extreme events and to improve the energy security, this project proposes to have available at 

the three of the top 4 water producing stations, Belle, Hampton and Bowmanston; microturbines that will be on standby, 

in the event that the electric grid fails, to ensure that the population could still receive clean potable water.  This will be 

achieved by implementing a 2 MW photovoltaic system and a 2.7 MW natural gas microturbine at the Belle, a 2.0 MW 

photovoltaic system combined with the existing natural gas and bio-diesel generator at the Hampton and a 0.5 MW 

photovoltaic system and a 0.8 MW natural gas microturbine at Bowmanston. In the event of a severe storm/hurricane 

that disrupts the power supply on the island, the Belle, Hampton and Bowmanston pumping stations will still be able to 

abstract water from there deep ground water sources, treat and pump water directly to approximately 54% of the island’s 

population. This has to be augmented and indirectly, through trucking (tanker and tank services), to the remaining 46%. 

The Belle and Hampton pumping stations will support the capital of Barbados, Bridgetown; whereas, Bowmanston will 

support some pertinent rural agriculture communities. In the aftermath of a storm/hurricane, access to water critical for 

emergency service and domestic use has to be looked at in a two-fold way. With no surface freshwater source such as 

a river, energy is critical to providing potable water from the pumping stations. Energy is needed to lift water from the 

deep underground reservoirs, which is then pumped through the distribution system. In the likely event of significant 

damage to the network distribution system (primarily mains), the ability to transport potable water through trucking, the 

only alternate means, is critical. 

By further diversifying the energy mix of Barbados, to include more renewable energy source (by implementing 2 MW 
the photovoltaic systems as outlined above at the Belle pumping station), the carbon footprint of the island will reduce, 
the carbon intensity of water production and distribution will reduce, the energy cost to BWA will reduce, the burden on 
the Net International Reserves will be reduce, the potential for increase in the price of water will be mitigated (if not 
reduce/curb inflationary pressures) and the general welfare of Barbadians will improve. 
 
Baseline: Economic activities 
In Barbados Tourism directly accounts for about 12.9% of the GDP and is the leading sector in the economy. The indirect 
contribution is estimated at about 40%.20 The tourism sector employs about 26,000 persons and about 13,000 persons 
are employed in the hotels.21 In 2013, the direct contribution of travel and tourism to the GDP of Barbados’ was estimated 

                                                             
20 World Travel & Tourism Council 2017. Travel & Tourism, Economic Impact 2017: Barbados. https://www.wttc.org/-
/media/files/reports/economic-impact-research/countries-2017/barbados2017.pdf 
21 Clyde Mascoll 2013, The Promotion of Greater Inter-Sectorial Linkages with the Tourism Sector in the Barbados 
Economy. Barbados Private Sector Association, ATN/ME-11627-BA; BA-M1007. 

https://www.wttc.org/-/media/files/reports/economic-impact-research/countries-2017/barbados2017.pdf
https://www.wttc.org/-/media/files/reports/economic-impact-research/countries-2017/barbados2017.pdf
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at US$510 million (or 10.9% of GDP), with the total contribution at US$1,698 million (or 36.2% of GDP) and an idea of 
the recent trends in Tourism is shown in the Figure below form the years 2000 - 2015.18 Travel and tourism directly 
supported 14,500 jobs (11.1% of total employment) indicating a contraction in employment within the sector. However, 
tourism has been adversely affected by a decline of arrivals and tourism receipts from key markets, exacerbated by the 
sector’s focus on traditional mature markets. Records indicate that between 2007 and 2012, cruisers and stay-over 
arrivals declined 16.1% and 6.7%, respectively, while tourism receipts fell by 17.8%.22 Despite the downturn, tourism 
remains the main driver of the economy and, while the country will pursue efforts to diversify the economy, in the short-
term, economic growth in Barbados will continue to depend heavily on growth and spending in the tourism sector. 
 
 
 

Recent Trends in Tourism highlighting Arrivals and Expenditure23 

 
 
 
Baseline: Policies, Legislation and Plans 
The process of policy formulation is generally conducted through the work of a committee of experts and stakeholders 
in Barbados, which then undergoes the formal cabinet review and parliamentary process. However, the following are 
relevant water resources legislation and policies: Barbados Water Authority Act (1980): establishes the Barbados Water 
Authority; Underground Water Control Act (1953): provides for the control and use of the underground sources of water 
supply in the island. It establishes a Water Board for the purpose of this Act. Licenses from the Board are required for 
the sinking of wells and for the obstruction of underground water; Heath Services Act (1969): allows the Minister to divide 
Barbados into health and sanitation districts. The Minister has the power to construct sewers. This Act also prohibits 
taking water from public taps without permission; Irrigation Act (1967): allows the Chief of Agriculture to carry out surveys, 
investigation or research for irrigation purposes, to distribute water and to control or operate waterworks; Prevention of 
Floods Act (1951): makes provision for measures for the prevention of floods; National Strategic Plan 2005-2025 (2007): 
has within its goals to promote and facilitate the environmentally sustainable use of natural resources and to maintain a 
safe and reliable water supply; National Water Conservation Plan: comprises two parts: long-term ongoing measures 
such as leakage reduction and universal metering and short-term measures such as temporary shutdown of parts of the 

                                                             
22 Vashtie Dookiesingh, Ruth Houliston, Gyong Joo Choe , Maria-Elena Nawar , Nobuyuki Otsuka, Winsome Leslie, 
Ryan Tang, Brian Muraresku 2014. Barbados. Nonreimbursable technical-cooperation funding for the project “Linking 
MSEs to Anchor Companies in the Barbados Hotel Value Chain” Donors Memorandum 2014. the Inter-American 
Development Bank, Multilateral Investment Fund. 
https://www.gtai.de/GTAI/Content/DE/Trade/Fachdaten/PRO/2014/12/Anlagen/PRO201412115005.pdf?v=1 
23 Thomas Dowling, Nkunde Mwase, and Judith Gold 2016. Barbados Selected Issues pp 18. 2016 International 
Monetary Fund. https://www.imf.org/external/pubs/ft/scr/2016/cr16280.pdf 
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system on a rotational basis or temporary licence restrictions on private abstractions (UN, 2004); Groundwater Zoning 
Policy: implemented through the Town and Country Planning Office in collaboration with the BWA, it controls 
development in areas of groundwater abstraction as a way of protecting groundwater resources (2008). 
 
Actions 
Barbados intends to achieve an economy-wide reduction in GHG emissions of 44% compared to its business as usual 
(BAU) scenario by 2030. In absolute terms, this translates to a reduction of 23% compared with the baseline year, 2008. 
As an interim target, the intention will be to achieve an economy-wide reduction of 37% compared to its business as 
usual (BAU) scenario by 2025, equivalent to an absolute reduction of 21% compared to 2008. Given the identified 
effects, Barbados has made attempts to adapt to the effects of climate change. To address reduction in rainfall, increased 
drought conditions and increased water scarcity, Barbados has sought to use desalination technology. While 
desalination plants have provided additional water on the island nation, its dependence on traditional energy sources 
(fossil fuel combustion) results in a carbon footprint of 0.4–6.7 kg CO2eq/m3, which is much higher than other alternatives 
such as increased wastewater reuse (0.1–2.4 kg CO2eq/m3) (Cornejo et al., 2014). If desalination technology is to 
become an integral part of the tool kit for combating climate change, tackling mainly the issue of water scarcity, the 
carbon footprint of such a technology must be reduced. One way to mitigate the carbon footprint and sustain the 
operations of the desalination technology is to implement and power the RO plant using renewable energy source. 
Besides powering desalination plants, renewable energy is an attractive alternative to fuel oil and diesel for the use in 
production of water in Barbados. 
 
Due to the cost associated with maintaining and operating desalination plants, this project proposes two alternative 
actions to mitigate water scarcity. This involves: (1) implementing water loss reduction initiatives, which includes 
replacing mains and implementing pressure management and leak detection technologies; and (2) decentralise 
collection and storage, which includes rainwater harvesting at the household and community levels, particularly 
residences and critical community essential services and other localised support centers. The former will reduce water 
loss by an estimated 2.7% of daily consumption and the latter could increase rainwater harvested by 1.5%. These actions 
will result in greater water availability to the public, especially in periods of droughts. Further, households, communities, 
businesses, among others, will be empowered through knowledge about climate change, access to financing via a 
revolving adaptation funding facility, policies and legislations related to climate change, and a platform of knowledge and 
resources to support climate change adaptation. 
 
With these actions, this project will result in a paradigm shift that makes the Barbados society aware of the water cycle 

and climate change impacts threatening the island’s drinking water supply, create resilience to severe weather impacts, 

reduce greenhouse gas emission, reduce consumption, promote appropriate uses of diverse water sources and 

legislations to support climate smart development and water sector resilience. 

C.3. Project / Programme Description 

Describe the main activities and the planned measures of the project/programme according to each of its components. 
Provide information on how the activities are linked to objectives, outputs and outcomes that the project/programme 
intends to achieve. The objectives, outputs and outcomes should be consistent with the information reported in the 
logic framework in section H. 

The Water Sector Resilience Nexus for Sustainability in Barbados (WSRN S-Barbados) programme delivers four 

outcomes (derived from components outlined in Section B.1) that are discussed in details below and are introduced in 

the Theory of Change Diagram below. Outcome 1 involves integrating photovoltaic renewable energy sources with a 

backup natural gas Microturbine into the water supply system of Barbados. Outcome 2 entails establishing a revolving 

adaptation and mitigation fund for using savings resulting from the reduction in energy cost to BWA from Outcome 1. 

Outcome 3 encompasses designing and implementing sustainable Water Loss Reduction (WLR) initiatives, 

decentralised water storage and rainwater harvesting initiatives. Outcome 4 comprises building capacity and raising 

public awareness. 
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Theory of Change (TOC) Diagram 

 

Outcome 1: Improved/Increased Resilience to Storm Events and BWA’s Carbon Footprint Reduced  

This outcome will see the installation of a 2.0 MW PV system with a 2.7 MW backup natural gas Microturbine at the 
Belle Pumping Station; a 2.0 MW PV system at the Hampton Pumping Station which already has a standby dual fuel 
(natural gas and bio-diesel) generator and a 0.5 MW PV system with a 0.8 MW backup natural gas Microturbine at 
Bowmanston Pumping Station. Installing PV systems with their backup natural gas Microturbines at the selected 
pumping stations make those pumping stations independent of the power company (Barbados Light and Power 
Company). Therefore, in the event of a power failure, either island-wide or site specific, the energy needs of the selected 
pumping stations will not be affected; hence water production and distribution will remain intact. Furthermore, these 
pumping stations serve different subsets of the population.     

 

Output 1.1: Photovoltaic Renewable Energy Systems and Natural Gas Microturbines Installed and Integrated 
 
Activity 1.1.1 Design, Purchase and Installation of 2.0 MW Grid-tied PV (solar) plant, Switchgear (HT & LT), 
Transformer, and a 2.0 MW Microturbine (Natural Gas) at Belle Pumping Station  
Activity 1.1.2: Design, Purchase and Installation of 0.5 MW Grid-tied PV (solar) plant and a 0.8 MW Microturbine 
(Natural Gas) at Bowmanston Pumping Station. 
Activity 1.1.3: Design, Purchase and Installation of 2.0 MW Grid-tied PV (solar), Switchgear (HT & LT) and Transformer 
at Hampton Pumping Station. 
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The 2 MW systems for Belle and Hampton will be made up of approximately 7,000 PV modules each and the 0.5MW 
PV system at Bowmanston will be made up of approximately 3,000 modules. The number of modules will depend on 
the type of panels used. It is proposed that high efficiency modules such as mono-crystalline modules be used since 
they are durable and efficient in the capture of irradiance. It is also proposed that a decentralised approach be adopted 
for the installation of the PV systems at each pumping station. A decentralize system uses several inverters, as opposed 
to a centralized system that use only one large inverter. The decentralised system has the advantage of greater reliability 
and mitigates the loss of energy production if an inverter fails. In the decentralized system, if an inverter fails, only a 
small percentage of the system and energy production is affected.  
 
The PV systems will be ground-mounted on the adjoining land for the aforementioned pumping stations - see Annex for 
diagram. The installation of the PV systems will also include some civil and electrical works. Civil and electrical works 
involves the construction of an inverter room with appropriate switch gear and the installation of electricity metering and 
monitoring equipment. AC power from the inverter room will routed to the switch gear at the pumping station. This power 
will be coupled with the main bus bar system for the pumping station incorporating an automatic transfer switch (ATS), 
which will be coupled either with the GENSET or with the Power Utility System. Approvals are required from the 
Government Electrical Engineering Department (GEED), Barbados Light and Power (BL&P) and the Division of Energy. 
Further details on these approvals are given in Section C.6. 
 
Since all three systems are grid-tied and the battery technologies associated with such systems are expensive and still 
evolving, albeit at a fast pace, it is proposed that a natural gas (cleaner fuel) Microturbine be used as the back-up energy 
supply where there is currently no alternative power supply (in the cases of Belle and Bowmanston).  This is to ensure 
the BWA achieves the objective of improving its resilience to climate change; extreme storm events which may impact 
the power utility for extended periods. The proposed design is such that once there is a failure on the utility grid, the PV 
systems will automatically shut down and the microturbines or generators will automatically switch on, therefore allowing 
BWA to continue supplying water to their customers.  The same will happen when the sun sets.  See Annex for the 
electrical submission providing further explanation and visual engineering design for the PV systems and its electrical 
interaction/interconnection with the pumping station.  
 
As battery technology becomes more reliable and affordable, more battery backup provision will be relied on to ensure 
the continued advancement of resilience at pumping stations across Barbados.   
 
 

 
 

Figure: Schematic for Increasing Resilience to Storm Events and Reducing the BWA’s Carbon Footprint 
 

Outcome 2: Adaptation and Mitigation Initiatives Expanded through a Revolving Fund. 
This component is aimed at mobilising funds for use in water sector adaptation and mitigation initiatives including those 

identified as priority in the Climate Change Adaptation Water Master Plan, which is to be developed as part of this 

project. This aim will be achieved through the mechanism of a Revolving Adaptation Fund Facility (RAFF). The RAFF 

will enable all members of the population to have access to funding (credit facilities) for climate change adaptation and 

mitigation related to the water sector of Barbados.  
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The RAFF is designed as a response to the need for increased climate change adaptation and mitigation actions in the 

water sector of Barbados. The enabling framework for the RAFF involves raising public awareness through education 

and media engagement at all levels, and strengthening legislations and regulations. It is envisaged that these actions 

will spur action resulting in demand for funding to combat and adapt to climate change, especially as it relates to creating 

a water secure Barbados. 

Output 2.1: Revolving Adaptation Fund Established    
Activity 2.1.1: Establish fund administration.  
Activity 2.1.2: Establish MOUs, protocols (monitoring and evaluation) and guidelines for the fund 
Activity 2.1.3: Open bank account(s) 

 

Figure: Schematic for Revolving Adaptation Fund Facility (RAFF). 

The RAFF will be established using savings realised from the implementation of activities identified in Component 1. 

This amount of money that flows from BWA will be a percentage of the amount of energy produced by the systems at a 

given period of time. This percentage will be set out in Memorandum of understanding (MOU) between the RAFF 

(management and administration) and BWA. In determining this percentage, consideration will be given to the 

maintenance and operations cost of the systems.  

Eligible uses of the RAFF will include: 

• Design and install efficient storage and distribution system. 

• Systems that reduce water consumption and promote recycling and use (small scale grey water treatment 

systems).  

• Rainwater Harvesting systems for new and existing housing (including hotels) developments. 

• Rainwater Harvesting systems for new and existing farms. 

• Water efficient irrigation systems for the agriculture sector. 

• Integrate small scale renewable energy systems in to water supply system. 

• Improve water supply to communities and health care institutions. 
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• Increase water security, through decentralize storage, for women and children and differently able. 

BWA has an existing relationship (MOU) with City of Bridgetown Cooperative Credit Union (COB- CCU). Currently, BWA 

uses a means test approach to determine if a household qualifies for grant funding under its personal tank programme, 

which is designed to address water shortage issues in Barbados. If households do not qualify for such support, they are 

directed to the City of Bridgetown Cooperative Credit Union, for which they can access a loan. A similar approach will 

be used to assess households that will seek financing from the RAFF. The rate of interest will also be determined on the 

household’s income. Households registered with the social security, such as differently abled households, will get grant 

funding and households with income between US$6000.00-US$10,000 will get zero rated loans. Households with 

income US$10,000 and above will be asked to take a loan, and the interest rate will be determined based on various 

factors. Detailed guidelines will be developed under this project to determine how public and private sector entities could 

access the fund for climate change adaptation and mitigation. This will be guided primarily by the Climate Change 

Adaptation Water Master Plan. An MOU between the RAFF (management and administration) and COB-CCU will 

identify: 

1. Access to the fund and identification of purposes.  

2. Fee structure. 

3. Parameters for the means test and applicable interest rates. 

4. Guidelines for final approval and disbursement. 

5. Guidelines for reporting and monitoring.        

6. A Portfolio Risk Management Plan.    

 
Outcome 3: Improved Resilience to Climate Change and Disruptions in Water Supply 
Outcome 3 will see: (i) the execution of the Climate Change Adaptation Water Master Plan; (ii) Water Management and 
Water Loss Reduction (WLR) initiatives such as the replacement of 16km of water mains; (iii) the implementation of 
personal storage tanks, particularly for vulnerable populations; and, (iv) the mainstreaming of rainwater harvesting. 
These activities will build greater resilience to climate change and disruptions in Water Supply. 
 
Output 3.1: Climate Change Adaptation Water Master Plan Completed 
Activity 3.1.1: Development of Climate Change Adaption Water Master Plan 
The objective of the Master Plan is to assess the main impacts of projected climate change on the water sector in 
Barbados and to identify options for building resilience. The proposed assessment includes the preparation of a climate 
resilient investment plan and recommendations for policy and institutional strengthening to support the integration of 
climate resilience in the sector. The study will contribute to the preparation of a tool for building resilience in the water 
sector, which could be applied throughout the Caribbean. 
 
Output 3.2: 16 km of Mains Replaced  
Activity 3.2.1: Replacing defective mains  
Execution of a leak detection survey, execution of a water audit and demand analysis, execution of a foresight and 
pressure management study, purchase and installation of pressure management equipment and production meters, 
implementation of design and oversight for mains replacement, the purchase of mains and fittings, the creation of a 
decision matrix that considers gender and stakeholder impact to determine prioritization of mains replacement, and the 
replacing of 16km of mains.  
 
BWA’s non-revenue water (NRW) level estimated for the entire island is 43%24 of potable water supplied. This figure 
comprises 7% commercial losses and 36% real losses. In order to reduce and manage NRW levels, BWA will control 
real losses through a combination of selective pipe replacement and pressure management. Selective pipe replacement 
will be done using the following criteria: 
 

o Estimated Likelihood of Failure of each pipe (LOF) 

o Estimated Consequence of Failure of each pipe (COF) 

o Potential Level of Risk (to the BWA) for each pipe 

o Gender and stakeholder impact of pipe replacement 

 

                                                             
24 Halcrow (2012) - Population and Demand Projections Technical Memorandum 
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Output 3.3: Real time decision making tool implemented 

Activity 3.3.1: Developing real time decision making tool 

This activity involves installing OptiRamp software, installing production meters and installing detection equipment which 

will be used to improve the real-time management of the water supply. OptiRamp is an optimizing software which utilizes 

Algorithms to create what if scenarios. This tool will draw on BWA’s SCADA database (e.g. groundwater levels, reservoir 

levels, pumping rates), and non-telemetry data (e.g. water meter data). This provides a platform that can be used to 

inform management, engineers, and customer service representatives. .  It will also integrate with the groundwater model 

developed under this programme to include climate change what if scenarios. This tool increases BWA’s resilience by 

making it proactive to climate variability and change, reducing disruptions in supply based on real time data of reservoir 

levels, groundwater levels, and demand.    

 
Output 3.4: Potable Water Storage Systems Installed  
Activity 3.4.1: Execution of Needs Assessment and Installation of Potable Water Storage Systems 
 
Activity 3.4.1 includes: the installation of potable water storage tank systems at the most vulnerable residences identified 
based on a needs assessment; installation of potable water storage at the country’s only public hospital, Queen Elizabeth 
Hospital (QEH); the nation’s 9 Polyclinics; and, 16 primary schools. This activity significantly expands a BWA and 
Government of Barbados initiative, which started in October 2016 during a drought to provide water to the most 
vulnerable, including persons with disabilities, pensioners, and welfare recipients. 
 
During the drought of 2016, the BWA established a Rapid Response Unit (RRU) and an Executive Water Taskforce 
(EWT) to help execute the programme. Currently, the RRU is in the process of installing for free 1.5 m3 HDPE water 
storage tanks and pumps at 50 residences of vulnerable persons in the 5 parishes hardest hit by the drought (St. Peter, 
St. Andrew, St. John, St. Thomas, St. Joseph). The EWT also met with religious leaders and partnered with some to 
host stakeholder meetings in hardest hit communities. Some of the religious leaders then partnered with the BWA, 
purchasing 12 tanks and pumps and identifying vulnerable members of communities most in need of easily accessible 
water. They also purchased a 7.6 m3 system for Ellerton Primary school given the fact that school days were lost due to 
lack of potable water for the students. The BWA provided technical expertise to install the systems purchased by the 
religious organizations. BWA also provided labour for these installations, however, the religious organizations started 
vocational construction training with 21 members of the Haynesville community with the intention of having the students 
gain practical experience by working with the BWA.  
 
According to the BWA, there are an estimated 13,000 residences with vulnerable populations and households earning 
under US$12,500 (BDS$25,000) per year. Given climate change projected drought conditions for Barbados, it is likely 
that water shortages will continue to plague the island. This activity will implement a personal tank programme, which 
will consist of a needs assessment and survey to determine the most vulnerable physically, financially, and in terms of 
water shortages. The geo-coded survey will ascertain and record information such as, existing service location, identify 
tank location, access restrictions, type of, and size of installation (pre cast or in situ), special conditions etc. It will also 
provide the opportunity to inform the customer of their responsibilities prior to installation. Depending on the tank size 
and requirements, 1500 systems will be installed along with a solar powered water pump. In addition to HDPE tank 
systems, redesigned solar water heaters that can dispense water during supply disruptions will also be installed in each 
parish. Currently, Barbados ranks second in the world with per capita solar water heater installations, however, their 
plumbing prevents the use of water stored in tanks when supply is zero. This activity will support work proposed by the 
Ministry of Energy and retrofit installed residential solar water heaters (2 per parish for a small and large house) and 
engage the business community on adding this level of resilience on their products.  
 
In Barbados, there are critical institutions that offer essential services to the island for example the QEH, local polyclinics 
and primary schools. To increase the climate change resilience to these institutions, with respect to the water supply, 
the addition of a series of larger storage tanks will be installed at the QEH, 9 polyclinics and at least 1 primary school in 
each parish. The tank volumes of these storage facilities at the QEH will be approximately 223m3, and approximately 
7.5 and 12 m3 for the polyclinics and primary schools respectively. In events where water unavailability causes limited 
water supplies, 5 water tankers of varying capacities (1.5 – 19m3) will be used to assist the water supply to these critical 
institutions. 
 
As part of this programme a fully managed work order management system, which will plan, track and monitor all aspects 
of the process including logging customer details, inventory management, site specific surveys, work order creation, 
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status of installation, testing/commissioning, handover inspection (certificate implemented/utilised), and operations and 
maintenance. 
 
Output 3.5: Rainwater Harvesting Programme implemented 
Activity 3.5.1: Installation of Rainwater Harvesting Systems at Public Facilities (Schools, Community Centers), Farms 
and Private homes 
Activity 3.5.2: Retrofitting of infiltration (suck) wells 
Activity 3.5.3: Develop a groundwater model for Barbados 

Rainwater harvesting (RWH) will contribute to climate resilience by increasing the availability of potable water, reducing 
flooding, recharging aquifers, and reducing saline intrusion. A suite of RWH activities will be implemented that range in 
size, scale, type, and from household to country level. This output includes rooftop rainwater harvesting at homes, 
schools, and community centers coupled with conservation interventions to reduce leaks, rainwater harvesting for 
agricultural needs with rooftop and ponding systems, rehabilitation of “suck wells” in critical recharge zones to increase 
infiltration and reduce flooding, and development of a countrywide groundwater model for Barbados.  

Since 1996 new developments in Barbados over a certain size are required to install rainwater harvesting systems with 

thousands approved to date in the form of HDPE tanks, concrete cisterns, and lined stormwater ponds. Harvested 

rainwater would offset the water required for irrigation and household purposes like toilet flushing, thereby contributing 

to the water conservation needed on the island. To boost rainwater-harvesting practices in Barbados, HDPE tank 

systems [inclusive of gutters, tanks, pumps (preferably solar powered) and plumbing] will be installed and maintained in 

800 residences, 11 primary and 11 secondary schools, and 20 community centers. While this covers 50% of the 

community centers in Barbados, the other installations will be spread evenly across each of the 11 parishes. The systems 

will be coupled with overflow being directed into a rain garden where possible. Rain gardens are a type of green 

infrastructure that restores natural hydrology of land, adds aesthetic value to space, and reduces irrigation requirements. 

Toilets will also be retrofitted with fixtures that reduce leaking in the public installations. These installed RWH systems 

will serve as learning sites for residents/businesses and be available for use by local plumbers to demonstrate 

requirements to retrofit existing buildings or install in new developments. The expertise to install these rainwater 

harvesting systems exist within the BWA already and they will be called upon to lead these efforts in conjunction with 

capacity building activities to build local livelihoods (see discussion for Outcome 4). Contractual services will be needed 

to re plumb the public facilities.  

Agriculture accounts for 24% of the BWAs supply, with extensive use by small farmers for irrigation purposes25. 90% of 
water used in irrigation in Barbados is from ground water sources (FAO, 2016) when one couples the BWA supply and 
120 private irrigation wells. However, between 61 percent and 64 percent of agricultural wells are subject to salt intrusion 
during the dry season, owing to excessive pumping (FAO, 2014). Small farmers are particularly vulnerable to drought 
as their livelihoods are threatened by low rainfall where crops are rainfed and by low water levels and increased 
production costs due to increased irrigation26. Drought ranks as the single most common cause of severe food shortages 
in developing countries, so this is a key issue for Caribbean food security. Use of dams, springs, streams, roof 
catchments and road surface as catchments is limited and rainwater harvesting coupled with smart irrigation practices 
presents an opportunity for farmers to adapt to increased drought periods and reduce potable water use requirements 
(FAO, 2016). The proposed RWH systems will be coupled with existing irrigation systems including those government-
financed and operated irrigation schemes, which serve 277 small to medium size farmers as well as other farmers that 
might not have access to the government-financed and operated irrigation schemes.  RWH activities will include both 
rooftop rainwater harvesting for farms with large structures/greenhouses and lined stormwater ponds. This pond RWH 
activity will include the installation of lined ponds, aerators, and plumbing to service farmers in the selected areas. While 
more established farmers, privately owned residential developments, golf courses, and polo clubs, are already using 
stormwater ponds for irrigation in Barbados, WSRN-S will target areas where the government of Barbados has 

                                                             
25 FAO, 2015. Barbados Country Report.  Retrieved on August 20, 2017 from: 
http://www.fao.org/nr/water/aquastat/countries_regions/BRB/ 
26 FAO, 2016. The Caribbean must prepare for increased drought due to climate change, FAO Regional Office for Latin America and 
the Caribbean, Barbados. Retrieved on August 20, 2017 from: http://www.fao.org/americas/noticias/ver/en/c/419202/ 
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sponsored a Land for the Landless agricultural program to boost livelihoods through local food production and 
recommended sites from an FAO study27. The sites are:  

• Gibbons Boggs/Wilcox District: Forty-nine hectares of farm operated by 70 farmers are exposed to salt water 
intrusion in the wells during pumping in dry season.  

• Spring Hall: This farm of size 182 hectares is operated by 22 farmers involved in vegetable and milk production. 
Water is supplied from two wells but the yield is not sufficient in dry season.  

• River Plantation: This 141-hectare farmland is operated by 40 farmers with water sourced from springs, but 
these springs are not sufficient for irrigation during dry season. The area also experiences flooding and drainage 
problems during the rainy season which could be alleviated through rainwater harvesting practices. 
 

In addition to rainwater harvesting from roofs and in lined stormwater ponds for irrigation, infiltration sites, commonly 
known in Barbados as suck wells, will be retrofitted to improve the harvesting of rainwater to replenish aquifers, reduce 
flooding, and reduce the rate of saltwater intrusion into the aquifers.  There are numerous suck wells in Barbados, 
however, these wells were not built to deal with the increased intensity in rainfall, which causes greater turbidity that 
clogs the wells with mud and debris. The rehabilitation of suck wells involves implementing channels and natural filtering 
systems around the point of infiltration. These retrofits will build climate resilience in suck wells.  

The final activity includes the installation of groundwater monitoring wells, especially around watersheds already 
experiencing saltwater intrusion during dry seasons, and completion of a groundwater model for Barbados. UWI 
CERMES researchers have a preliminary groundwater model, however, this will be vastly improved with new monitoring 
well data. This updated model will improve BWA’s capacity to respond to changing climate and improve the country’s 
water supply resilience.  

 

 

 
Figure: Schematic for improved resilience to water disruptions in water supply 

 

Outcome 4: Greater capacity, knowledge and awareness to build Climate Resilience in the Water Sector  

                                                             
27 FAO, 2014. Feasibility study of rainwater harvesting for agriculture in the Caribbean Subregion. FAO Subregional Office for the 

Caribbean, Barbados. Retrieved on August 18, 2017 from: http://www.fao.org/3/a-bq747e.pdf 
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Outcome 4 directly links to the project objectives of contributing to capacity building and public education and awareness. 
Achieving this outcome will significantly change the culture of the water sector in Barbados, building a level of partnership 
and professionalism that is needed to continually innovate and adapt to climate change. Outcome 4 will result in the: (1) 
development of a transdisciplinary education, training, and entrepreneurship network that builds climate resilience in the 
water sector of Barbados, (2) development of legislative frameworks needed to support innovations for climate resilience.    

 

Output 4.1: Personnel trained and certified. 

Activity 4.1.1: Develop educational materials and a mechanism that builds BWA and local capacity for climate resilient 
decisions, climate proofing its existing infrastructures, sustainability, incorporate stakeholder and gender considerations 
in all aspects of its operations, and risk reduction and safety. 

Activity 4.1.2: Provide training related to the installation, operation, maintenance and monitoring of photovoltaic 
systems, leak detection technology and techniques, water storage systems, and rainwater harvesting.  

 

Transdisciplinary education supports partnerships across disciplines, and outside of academia with organizations and 
communities, promoting widespread stakeholder engagement. The process of developing of this proposal and in 
engaging with stakeholders has initiated a paradigm shift in the approach to capacity building and education for water 
sector resilience in Barbados. Output 4.1 mainstreams that process of partnership to build capacity, job opportunities, 
knowledge, and water sector resilience.  The activities include the development of training and educational materials 
(e.g. manuals, videos, ADs), and professional certifications for BWA employees and other stakeholders through project 
developed or existing training materials/programs, promotion of research to add knowledge on project supported water 
sector resilience initiatives.  

 

The professional certifications included in capacity building are briefly described below:  

1. ISO 45001 Certification. This international standard for occupational health and safety systems (OHS) is aligned 
with ISO 9001 (Quality Management), ISO 14001 (Environment Management and builds on OHSAS 18001 
which is a framework aimed at controlling risks. This standard addresses climate change, environmental 
compliance, and risk, and will improve BWA’s ability to deliver its services in a safer manner and lead Barbados 
in implementing practices that support the country’s Health and Work Act 2005-12. This seven hours training 
will be conducted in Barbados by a licensed trainer and will be required of all BWA employees, contractors 
working on this project, and key stakeholders on the island. A Safety Management Plan will be developed for 
the BWA that also aligns with ISO 45001 with a special emphasis on climate change and risk reduction.  

2. ENVISIONTM Certification. Envision is a rating system and best practice resource to help persons in 
implementing sustainability into infrastructure projects from design though construction and maintenance. 
Individuals who successfully complete the Envision credential training course and exam demonstrate their 
expertise with the Envision Sustainability Professional (ENV SP) designation and will be able to improve 
infrastructural projects in Barbados, including addressing climate and risk. An ENVISIONTM certified trainer will 
deliver this training to the BWA project management team, project contractors and partners, and key 
governmental and non-governmental organizations in Barbados. Application for ENVISIONTM certification will 
be completed for this project with the production of learning materials using it as an example for other Caribbean 
nations.  

3. Gender Mainstreaming Certification. The baseline gender analysis for this project revealed that Barbados did 
not have a gender training component that addressed infrastructure, especially in the water and energy sectors. 
Given the growing recognition of the importance of gender in infrastructural projects to build resilience and 
increase sustainability by governments and funding agencies, a training workshop will be developed for this 
project that can be mainstreamed across Barbados and the Caribbean. Faculty from the Institute of Gender and 
Development Studies at UWI, other UWI departments, USF Engineering, and BWA employees will design this 
training component and deliver it to all BWA employees, contractors, project partners, and other key 
stakeholders in Barbados with online learning modules developed for refresher courses and incorporation into 
a biannual Caribbean Institute for Gender and Development that hosts representatives from throughout the 
region.    

4. Energy Efficiency Training and Certification. The BWA’s investment in PV coupled with natural gas turbines for 
climate resilience of the water sector will require staff who can operate, monitor, and maintain these systems. 
The requisite staff will be trained through both locally available programs (e.g. C A R I P I T A - Photovoltaic 
Training 2017 with tailored emphasis on maintenance) and international training programs and workshop 
attendance for advanced PV certifications. Monitoring software will be purchased and persons trained on using 
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it for efficient management of PV systems. There will be a 3-year contract for operations and maintenance with 
turbines with transfer of knowledge to BWA throughout the process to selected staff.   

5. Green Construction Vocational Training. Building on a collaboration established with church leaders for building 
drought resilience that resulted in the church offering a construction training program to 21 individuals in the 
Haynesville community, this project will expand that workforce development program to 5 other communities 
across Barbados and develop materials that better align with rainwater harvesting practices. As part of the 
training, trainees will be given stipends and receive hands on experience during installation of RWH project 
components. RWH provides water sector resilience by reducing the need for the limited potable water supplied 
by the BWA for purposes like irrigation and toilet flushing. While the Barbadian building codes require RWH for 
structures over a certain size, there is no enforcement and the majority of the island does not properly implement 
this practice. The vocational training and public education and outreach provided through this project will 
increase public demand for RWH and provide job opportunities for trainees.  

 

Output 4.2: Public awareness campaign implemented 

Activity 4.2.1: Share lessons learnt to spur greater public and entrepreneurial involvement in climate change adaptation 
and mitigation in the water sector resilience initiatives. 

Activity 4.2.2: Promote and encourage the public to utilise RAFF and take action to mitigate, and adapt to climate 
variability and change. 

 

This project will implement several transferable and integrated water and energy projects that will lead to a paradigm 
shift towards lower greenhouse gas-emissions and climate-resilient development throughout the CARICOM region. 
Through partnership with academia, knowledge will be managed in such a way that the project messages and branding 
are clear and uniform, climate change science, risks and resilience are appropriately described, feedback loops are 
integrated throughout, lifelong learning is promoted as well as citizen science, and lessons learnt are disseminated to 
critical channels for stakeholder reach and for contribution of knowledge to peer reviewed channels in the Caribbean 
and internationally. Other activities include creation of educational displays at select project sites for PV, water storage, 
and rainwater harvesting, promotion of entrepreneurial activities for water sector resilience that builds on the UWI 
Student Entrepreneurial Empowerment Development (SEED) Project, dissemination of water sector resilience 
educational information via seminars, webinars, workshops, community meeting, the BWA website, social media, 
newspapers, radio and TV, evaluation of capacity building and outreach activities to provide feedback loops for 
continuous improvement. Other activities include creating videos and documentaries to highlight climate change issues, 
especially those related to water, facing the communities and promoting RAFF as avenue for building resilience at 
various level of the society.  

All of the performance information from the demonstration sites will be shared with the local practitioners in the 
community through workshops that have the dual purpose of also developing business opportunities for climate resilient 
water sector infrastructure in Barbados. The installation of tank systems implemented at farms and public facilities 
involves working with the public and private sectors to create a model for the provision of ‘green’ goods and services. 
This will be achieved through payment for ecosystem services as well as the installation, operation, maintenance and 
oversight of RWH systems. Additionally, the RWH activity will contribute to making Barbados a Green Economy and 
create employment.  

Output 4.3: Policies for water sector resilience and PPPs in Barbados. 
Activity 4.3.1: Develop policy suggestions for water sector resilience in Barbados to combat climate change. 
Activity 4.3.2: Develop policy suggestions for Public Private Partnership (PPP) to combat climate change.  
 
The legal regulatory framework does not currently support climate smart development or resilience in the water sector. 

An outdated piece of legislation geared at guaranteeing provision of water called the Better Security Act, CAP 160 of 

the Laws of Barbados is aimed at securing an uninterrupted supply of water (and light) thereby avoiding dangers to 

human life and to property by providing an offence punishable by $96 or three months imprisonment where service 

providers willfully or maliciously break their contract to supply water. The impact of the legislation is to deem water and 

electricity essential services the supply of which should be uninterrupted. This must be reconciled with the legislation’s 

possible unconstitutionality in purporting to restrict the right to strike. The Act does not suffice in meeting its objective 

and certainly fails to address resilience. Apart from water prohibition notices gazetted on an ad hoc basis by the BWA 
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in response to shortages providing a fine of $500 or one-month imprisonment, there is no definitive legislation including 

regulations, administrative functions or otherwise that address water resilience. 

Activity 4.3.1 will bring all of the relevant stakeholders together to discuss experiences, vulnerabilities and threats with 

a view to identifying opportunities, solutions, interdependencies and characteristics of resilience from the water 

standpoint including wastewater. Stakeholders will come from public, private, academic and non-governmental 

organisations. This process will also identify where stakeholders are mobilized into representative groups or 

organisations. To the extent that there is need for formal representative organization to build up the sector, Activity 4.3.1 

will assist in this important work. This stakeholder dialogue willbe formulated into policy suggestions on water sector 

resilience, which in turn should inform legislation through our NDA. Efforts will be made to broaden the discussion to 

include regional participation in order to propose model regional legislation. While there is currently no specific formal 

agenda noted in this regard at the Governmental level, there is progressive thinking towards this end, based on the NDA 

and internal stakeholder discussions.  

Activity 4.3.2 will similarly engage all stakeholders in dialogue about the realities and requirements of funding and 

collaboration for climate change projects. Stakeholders will share experiences, expertise, needs, shortcomings with a 

view to informing the manner in which partnerships between government and business should be initiated, managed 

and evaluated. Public private sector partnerships have thus far been ad hoc with no clear mechanism established for 

evaluation. Good practices from countries with more experience will be additionally referenced to help guide these policy 

suggestions.  

  
Figure: Schematic for capacity building and outreach for climate resilience in water sector of Barbados 

C.4. Background Information on Project / Programme Sponsor (Executing Entity) 

Describe the quality of the management team, overall strategy and financial profile of the Sponsor (Executing Entity) 

and how it will support the project/programme in terms of equity investment, management, operations, production and 

marketing. Describe financial status and how the project/programme sponsor will support the project/programme in 

terms of equity, management, operations, production and marketing. marketing. Describe financial status and how the 

project/programme sponsor will support the project/programme in terms of equity, management, operations, production and 

marketing. 

The Caribbean Community Climate Change Centre (CCCCC) coordinates the Caribbean region’s response to Climate 

Change, working on effective solutions and projects to combat the existing and projected environmental impacts of 

climate variability, climate change and extreme weather events. Guided by its Regional Strategic Framework – Achieving 

Development Resilient to Climate Change (2009 – 2015), and its accompanying Implementation Plan (2011-2021) to 

actualize the Framework, the Centre provides Climate Change related policy advice and guidelines to the Caribbean 

Community (CARICOM) Member States through the CARICOM Secretariat and to the United Kingdom (UK) Caribbean 
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Overseas Territories. This programme builds upon the Centre’s more than ten (10) years of impactful experience, having 

been a regional leader carrying out catalytic pilot/demonstration type projects in the Caribbean region, and scaling these 

up with national governments to bring about transformational change.  

 

The Centre is also the archive and clearing house for regional Climate Change data and documentation in the Caribbean 

and has an in-house Communications Specialist, thus making it uniquely positioned to share in issues of lessons learned 

from adaptation and mitigation interventions which can be scaled-up to other Caribbean territories. In its role as a Climate 

Centre, the entity is recognised by the United Nations Framework Convention on Climate Change (UNFCCC), the United 

Nations Environment Programme (UNEP), and other international agencies as the focal point for Climate Change issues 

in the Caribbean. It has also been recognised by the United Nations Institute for Training and Research (UNITAR) as a 

Centre of Excellence, one of an elite few. Through its role as a Centre of Excellence, the Centre will support the people 

of the Caribbean as they address the impact of climate variability and change on all aspects of economic development 

through the provision of timely forecasts and analyses of potentially hazardous impacts of both natural and man-induced 

climatic changes on the environment, and the development of special programmes which create opportunities for 

sustainable development, as this one is expected to do. 

 

The CCCCC has an established and proven track-record as the leader in Climate Change adaptation planning and 

management studies throughout the Caribbean. They have many operational programme linkages and networks. This 

unique capacity will ensure effective and efficient project delivery and guarantee the sustainability of programme 

outcomes and impacts. More importantly, the CCCCC is the repository of current state of the art Climate Change models 

in the Caribbean region. 

 

Furthermore, the Centre remains a major implementer of substantial climate change response initiatives projects, 

inclusive of the European Union Intra-ACP Global Climate Change Alliance (EU-GCCA) Project in the Caribbean, a 

Coastal Protection Project being financed by the German Development Bank, and the United Kingdom Support for the 

Implementation Plan Project. Additionally, the Centre was/is one of the implementing agencies of the United Nations-

Economic Commission for Latin America and the Caribbean’s (UN-ECLAC’s) Regional Economics of Climate Change 

Studies (RECCS) for the Caribbean, the Inter-American Development Bank (IDB) co-financed Caribbean Carbon Neutral 

Tourism Project (RG-T1640); and the Database Management System for a Regional Observing Network for 

Environmental Change in the Wider Caribbean (RG-T1813), and the Pilot Programme on Climate Resilience (PPCR) 

Regional Component. All of these projects are being implemented in the Centre’s Member States, with whom it has and 

continues to work closely. 

 

As the Accredited Entity (AE) the CCCCC will provide overall management for the project and facilitate information 

sharing and marketing via its online portal. Its role as an Accredited Entity (AE) also includes having overall responsibility 

and oversight for the project, which involves project implementation and supervision, financial management, and project 

monitoring and reporting. The partners will share equally in the implementation of the respective portions of the 

programme.  

 

For better project coordination, and taking a programmatic approach, the CCCCC has established the Programme 

Development and Management Unit (PDMU). The PDMU is comprised of Project Developers, Project Managers, Project 

Analysts, and a Monitoring and Evaluation Specialist. In managing this project, the PDMU will appoint/designate a 

special Project Manager, supported by an Accountant and Procurement Officer, and will draw upon the other collective 

expertise within the Centre to carry out the Project Implementation function. All activities will be scrutinised alongside 

the Centre’s approved Environmental and Social Safeguard (ESS), Gender, Stakeholders’ Consultation and Anti-Money 

Laundering and Countering Financing for Terrorism (AML/CFT) Policies to ensure they are in consonance with the 

objectives of those Policies. Furthermore, gender and no-discriminatory considerations and strict adherence to financial 

best practices will be pursued. 

 

CCCCC has experience working in Barbados with different governmental and quasi-governmental entities. For example, 

CCCCC works closely with the Centre for Resource Management and Environmental Studies (CERMES) at the 

University of the West Indies Cave Hill Campus, with over 60 Master’s students supported to date and US$750,000 in 
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scholarships and research support since 2005. In 2015, CCCCC funded a 170 kW photovoltaic system for the BWA at 

its Carlton Pumping Station to provide 100% of the station’s current electricity needs. The Inter-American Development 

Bank (IDB) is currently funding a 150 kW photovoltaic system for the BWA at its Bridgetown Sewerage Treatment Plant 

(BSTP) to provide 25% of Plant’s current electricity needs. 

 

C.5. Market Overview (if applicable) 

Describe the market for the product(s) or services including the historical data and forecasts. Describe the competitive 
environment including the list of competitors with market shares and customer base and key differentiating factors (if 
applicable). Provide pricing structures, price controls, subsidies available and government involvement (if any). 

On September 28th, 2015, the Government of Barbados (2015) submitted its “Intended Nationally Determined 

Contribution” to the United Nations Framework Convention on Climate Change which recognized that Barbados will face 

indirect climate-related impacts including drought, flooding, and storms which will require improved management of 

water. Despite its low contribution to global GHG emissions generally (see figure below), Barbados plans to achieve an 

economy-wide reduction in GHG emissions of 44% compared to its business as usual scenario by 2030. In absolute 

terms, this translates to a reduction of 23% compared with the baseline year, 2008. This emission reduction will be 

achieved through the mitigation actions in the energy and waste sectors, which accounted for 88% of GHG emissions 

in Barbados in 2008. Energy consumption accounted for 72% of Barbados’ GHG emissions in 2008 and is therefore the 

focus of its mitigation activity. Within the energy sector 67% GHG emissions arises from energy generation and 33% 

from transport. Three sub-sector contributions identified in the Intended Nationally Determined Contribution that are 

relevant to this programme are: 

 

i.  Renewable energy: contributing 65% of total peak electrical demand by 2030. The country has made huge 

strides in this regard; for example, distributed solar photovoltaic (PV) installation is growing exponentially and 

this trend is expected to continue. Other planned measures include waste-to-energy and biomass generation 

plants, wind, distributed and centralized solar PV and capture and use of landfill gas for energy generation. 

 

ii.  Electrical energy efficiency: a 22% reduction in electricity consumption compared to a business as usual 

scenario, including the ‘Public Sector Energy Efficiency and Conservation Programme’. 

iii.  Solar Energy Emergence: In the early 1970s, in response to rapid increases in oil prices, the Government of 

Barbados, recognizing the potential of solar energy to reduce its dependence on fossil fuels, partnered with a 

private entity to promote the use of solar water heaters (SWHs) across the island. It was demonstrated that the 

use of the solar water heater as oppose to gas could translate to a 70% reduction in energy consumption. In 

1974 the Government of Barbados introduced a tax exemption for the materials used to produce SWHs, saving 

20% of the production cost. The Government also levied a 30% tax on electric water heaters, significantly 

increasing their price. In 1980, the Government of Barbados made the full cost of a SWH, installation tax 

deductible, at household level; this model has subsequently been replicated across the Caribbean and parts of 

Latin America. By 2009, two in every five households, in Barbados, had SWH systems installed. 
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                    Source: WDI, 2016 
 

 
                    Source: WDI, 2016 
 

In 2008 the Government of Barbados, through the Office of the Prime Minister and Division of Energy and 

Telecommunication, enacted the Sustainable Energy Framework with the goal of 30% renewables and 22% energy 

efficiency by 2030. Government support for renewable energy has resulted in the following import and Valued Added 

Tax –VAT clause: 

1. Exempted from Import Duty as Per 1st Schedule Part 2B Items 87(b) of the Customs Act Cap. 66 amendment 
No.9 Order 2009 

2. Exempted from VAT as Per Ministry of Finance Memo. Reference # 501/2/49 Vol.2 Date 19/07/2012 

These governmental amendments have resulted in unprecedented penetration of renewables (99. 5%% PV- ~10 MW) 

from 2008 – present and the establishment of small businesses as a result of the renewable market in such areas as: 

a. Design & Installation – Residential and Commercial Systems  

b. Sale & Supply of PV materials – PV modules and Inverters  

c. Increased sales of electrical items which represent 40% of balance of materials for PV systems 
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Through the Barbados Light and Power, GE Energy Management Consulting conducted the Barbados Wind and Solar 

Integration Study (February 2015) and found that without mitigation measures and under certain operating conditions, 

the existing grid can accommodate up to 20 MW of distributed PV, 15 MW of Wind, and 20 MW of centralized PV. 

 

Across the Caribbean, Non-Revenue Water (NRW) is high, ranging up to 70% in some territories. In Barbados NRW is 

currently estimated at 49% and close to 35% of which may be attributed to leakage from the water mains as a result of 

the ageing infrastructure and land slippage that causes pipe bursts. This high NRW level not only results in loss of 

income for the BWA, but also contributes to higher operating costs through unnecessary energy and chemical treatment 

usage as well as contributing to GHG emissions through the use of fossil-based energy sources. This is an untenable 

situation in a country with very limited water availability and ranks high on the water scarcity index.  Water losses from 

the distribution system have resulted in several areas across the island suffering from frequent disruptions in supply due 

to frequent bursts, low water pressures and reduced capacity to meet demand.  

 

The BWA recently completed the implementation of an IDB funded mains replacement programme to replace 49km of 

water mains. This was expected to contribute to a 10% reduction in NRW. However, this only amounts to a replacement 

of about 5% of the existing 2,500km of water mains. In order to improve the estimates and understanding of NRW, the 

BWA is currently implementing a three (3) year Smart Meter Replacement Project funded by the Canadian Commercial 

Corporation (CCC) that will replace 98,800 domestic customer meters.  This is in addition to an in-house replacement 

programme of commercial customer meters. Production meters at pumping stations are also earmarked for replacement 

such that there can be more accurate measurement of the levels of water supplied to the distribution system. In addition 

to improving revenue collection these initiatives will enable better use of consumption and demand data for 

understanding leakage behavior patterns for targeted interventions, evidenced based water supply planning, network 

optimization and supply-demand balance. 

 

To improve its management and control of NRW, the BWA recently established a designated Non-Revenue Water 

Reduction Unit and is currently in the process of providing adequate staffing to meet its assigned mandate.  It is also in 

the process of establishing more defined DMAs which will aid the targeting of water loss reduction actions.  In addition, 

the University of the West Indies-CERMES together with the PWG at the University of Sheffield, UK is working with BWA 

is investigating pipe water loss behaviour with a better analysis in targeting mains replacement and thus optimising 

investment in new mains. The PWG (https://www.sheffield.ac.uk/penninewatergroup) is an international centre of 

excellence and the largest academic urban water research group in the UK in the field of water asset management. The 

Group carries out research into leakage and bursts including fundamental mechanisms of pipe failure and the 

development and application of innovative soft computing/artificial intelligence techniques. 

 

Reducing NRW is an essential part of guaranteeing water security and security of supply in Barbados. BWA being the 

largest producer of potable water has its role to play in guaranteeing water security in Barbados. Therefore, minimising 

it’s operational and maintenance cost is also critical to achieve water security. One way to achieve this, is to reduce the 

energy cost; however, reduction in energy cost does not preclude reduction in NRW. In fact, the public sector energy 

efficiency target in the Intended Nationally Determined Contribution includes reduced NRW for the BWA. The 

combination of these actions will result in increased water available to the public at a reasonable price, which is less 

susceptible to external shocks. Furthermore, the positive spill-off effects to sectors such as Tourism and Agriculture is 

important for the economy of Barbados.    

 

Agricultural production using irrigation has also been impacted by water availability, high levels of NRW and salt water 

intrusion and constrained its expansion as envisaged under the Agriculture Policy Framework. Irrigation water demand 

is met from supplies of licensed irrigation wells, public water supply system and utilises with similar quality and sources 

of water as that used for drinking water purposes.  

C.6. Regulation, Taxation and Insurance (if applicable) 

https://www.sheffield.ac.uk/penninewatergroup
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Provide details of government licenses or permits required for implementing and operating the project/programme, the 
issuing authority, and the date of issue or expected date of issue. Describe applicable taxes and foreign exchange 
regulations. Provide details on insurance policies related to project/programme. 

Government Licenses/ Permits  

The following requirements are needed for renewable energy integration:  

1. The Barbados Light Power Co. Ltd. application is accompanied with designs and drawings. Renewable energy 
installation approval is normally granted within a 2-3 week period. 

2. The Barbados Government Electrical Engineering Department application is made for inspection of all 
alternative energy systems to be grid connected. This department certifies all renewable energy systems, and 
grants a certificate of inspection and compliance. The inspection is based on the NEC electrical code, and the 
original certificate is given to the utility company. 

 

Division of Energy – As of April 20th 2015, Electric Light and Power ACT, 2013 came in to effect. In 2015, the Electric 

Light and Power (Fees) Regulations were established. The Minister, in exercise of power conferred on him by Section 

33 of the Electric Light and Power Act, 2013, makes Regulations: See Appendix for fees set out in the schedule which 

are payable in respect of the matter specified therein. 

 

For ground mounted PV systems, Town and Country Development Planning Office (TCDPO) permission is required and 

was successfully received for the Carlton and Bridgetown systems implemented. 

 

Requirements for NRW and Mains Replacement 

As a statutory body, the BWA is exempted from seeking TCDPO approval to install or replace water mains. Under the 

BWA Act, BWA can enter any property for the purposes of laying water mains for public water supply, subject to providing 

necessary compensation for damages resulting from the implementation of such works. 

 

Requirements for Rain Water Harvesting 

Since 1996 the Town and Country Development Planning Office has required that all new developments and 

refurbishment of existing facilities over 1,500 sq ft are required to install rainwater harvesting systems.  The requirements 

vary depending on whether the building is domestic or commercial.  There is however no requirement that the stored 

water be used and there are regulatory restrictions on the uses that stored rainwater can be used for, enforced by the 

Environmental Protection Department (EPD), whilst public health related matters are regulated by the Environmental 

Health Department. 

 

Taxes and Foreign Exchange Regulations 

BWA is usually exempt from Value Added Tax (TAX) for projects upon written requests. There has been a new tax, the 

National Social Responsibility Levy( NSRL) for which the BWA is not exempted, but a general application has been 

submitted to the Ministry of Finance for this exemption. It is usual that tax emptions apply for project undertaken for the 

BWA.  

 

Foreign Exchange is managed carefully by the Central Bank of Barbados and funding is typically approved in allotments. 

For projects managed by the BWA approval is usually forthcoming.  

 

Insurance Policies Related to Project 

There is General insurance for all BWA staff and Public Liability Insurance for all persons working on project at the BWA.  

 

All systems to be grid connected must provide evidence of public liability coverage for their property. This is normal built 

in with insurance terms of schedules. Insurance must not be less than US$50,000 (BDS$100,000) for residential 

properties and US$250,000 (BDS$500,000) for commercial properties. The BWA has successfully demonstrated and 

applied all of the above for grid connections of a 40kW PV system at the Golden Reservoir pumping site.  
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As a regional organization, the CCCCC is exempted from certain taxes and duties in CARICOM member states. Goods 

and Services procured with the GCF Proceeds for the implementation of the Project will be exempt from eligible taxes 

and duties accorded under Article XIX and Article XXVI of the Caribbean Community Climate Change Centre (CCCCC) 

Act, 2015 and Article 19 of the Agreement Establishing The Caribbean Community Climate Change Centre (CCCCC).     

C.7.  Institutional / Implementation Arrangements 

Please describe in detail the governance structure of the project/programme, including but not limited to the organization 

structure, roles and responsibilities of the project/programme management unit, steering committee, executing entities 

and so on, as well as the flow of funds structure.  Also describe which of these structures are already in place and 

which are still pending. For the pending ones, please specify the requirements to establish them.  Describe 

construction and supervision methodology with key contractual agreements. Describe operational arrangements with 

key contractual agreements following the completion of construction. If applicable, provide the credit analysis of key 

counterparties of key contractual agreements and/or structural mitigants to cover the counterparty risks. 

Caribbean Community Climate Change Centre (CCCCC) as the accredited entity will implement this project in 

accordance with its accreditation credentials as well as guided by the terms to be agreed in the funding agreement 

between CCCCC and the GCF. The CCCCC will be responsible for all fiduciary (banking, procurement and hiring an 

independent auditor at the end of the project to audit the project). The CCCCC will procure all major goods and services 

for the project using international best practice and the appropriate procurement method in accordance with the 

procurement plan. The project will be implemented over a five-year and three-month period with CCCCC, as Accredited 

Entity. The CCCCC and the Barbados Water Authority as “Executing Entities” will jointly execute the project. This 

arrangement was deemed best as it is most efficient and mitigate exchange rate control and risk.  

 

The Accredited Entity shall sign a Subsidiary Agreement with the BWA to govern those activities that will be executed 

by the BWA. The Subsidiary Agreement will be legally binding and outline the detailed financial, procurement and 

implementation, as well as contain the relevant provisions for the compliance by BWA with the requirements of the AMA 

and FAA. CCCCC will not on grant any monies to the BWA nor will BWA on grant monies to the CCCCC. Although BWA 

will have responsibility for the expenditures related to its co-financing, BWA will report to the CCCCC all procurement, 

expenditure and accounting records associated with its co-financing.  

 

CCCCC will manage, procure and account for all activities associated with the GCF proceeds. In relation to activities 

co-financed by CCCCC and BWA, CCCCC will act as the Executing Entity and procure services from BWA, who will act 

as a procured party. 

    

As a co-Executing Entity for this Project, BWA will: 

a) Provide technical support to CCCCC for the development of ToRs and the procurement of equipment, goods 

and service to realise all Outputs; and, 

b) Be a part of the evaluation team that will review all expressions of interest, and technical and financial proposals 

related to the Project. 

 

BWA will report to the CCCCC and guided by the terms set out in the Subsidiary Agreement, procurement guidelines of 

the CCCCC and or those of the Government of Barbados. BWA will report to CCCCC on a quarterly basis detailing 

accomplishments, status of project activities, foreseeable delays and other risk at the time of reporting. These quarterly 

reports are essential to ensure compliance with CCCCC policies and accreditation credentials. These quarterly reports 

will also feed into annual and mid-term reports that will be submitted to the GCF. These reports will be coupled with field 

visit and site monitoring missions, which will include primary data collection and observations. There will be a final report 

at the end of the period of implementation. This report will also be accompanied by the final project financial audit to be 

completed by an independent and accredited auditor. All records on this project will be kept for at least five years for 

review by the GCF or its authorized bodies after project completion.  

 

Responsibilities of Executing Entities 
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Output Activity 
Executing 

Entity(ies) in 
Charge 

Output 1: Photovoltaic 
Renewable Energy 
Systems and Natural Gas 
Microturbines Installed 
and Integrated 

 

1.1.1 Design, Purchase and Installation of 2.0 MW Grid-
tied PV (solar) plant, Switchgear (HT & LT), Transformer, 
and a 2.0 MW Microturbine (Natural Gas) at Belle 
Pumping Station. 

CCCCC 

1.1.2.1 Design, Purchase and Installation of 0.5 MW Grid-
tied PV (solar) plant at Bowmanston Pumping Station. 

CCCCC 

1.1.2.2 Purchase and Installation a 0.8 MW Microturbine 
(Natural Gas) at Bowmanston Pumping Station. 

BWA 

1.1.3 Design, Purchase and Installation of 2.0 MW Grid-
tied PV (solar), Switchgear (HT & LT) and Transformer at 
Hampton Pumping Station. 

CCCCC 

Output 2: Revolving 
Adaptation Fund 
Established 

2.1.1 Establish fund administration.  BWA 

2.1.2 Establish MOUs, protocols (monitoring and 
evaluation) and guidelines for the fund 

BWA 

2.1.3 Open bank account(s) BWA 

Output 3.1: Climate 
Change Adaptation 
Water Master Plan 
Completed 

3.1.1: Development of Climate Change Adaption Water 
Master Plan 

BWA 

Output 3.2: 16 km of 
Mains Replaced  

3.2.1 Replace defective mains BWA 

Output 3.3 Real time 
decision making tool 
implemented 

3.3.1.1 Develop real time decision making tool:  

▪ procure and install OPTIRamp software 
CCCCC 

3.3.1.2Develop real time decision making tool:  

▪ Supply, install and commission of insertion meters 

for DMA's 

▪ Supply Leak Detection Equipment (Acoustic Noise 

Loggers [50], Noise Logger Receiver [1], Pressure 

Logger [2], Insertion Flow Meter [1], GPS 

Equipment [1], Advance Noise Correlator [1] etc.) 

▪ Supply Leak Detection Services for approximately 

300 miles of main/pipe 

BWA 

Output 3.4: Potable 
Water Storage Systems 
Installed  

3.4.1.1: Execution of Needs Assessment and Installation of 
Potable Water Storage Systems:  

▪ Needs Assessment (Consultant) 
▪ Purchase and Install Personal Tank at homes  
▪ Purchase and Install Storage at QEH 
▪ Purchase and Install Storage at Polyclinics 
▪ Purchase and Install Storage at Schools 
▪ Procure and supply tankers  

CCCCC 
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3.4.1.2:  Installation of Potable Water Storage Systems: 

▪ Purchase and Install Personal Tank at homes 
BWA 

Output 3.5: Rainwater 
Harvesting Programme 
implemented 

3.5.1: Installation of Rainwater Harvesting Systems at 
Public Facilities (Schools, Community Centers), Farms and 
Private homes 

CCCCC 

3.5.2: Retrofitting of infiltration (suck) wells CCCCC 

3.5.3: Develop a groundwater model for Barbados CCCCC 

Output 4.1 Personnel 
trained and certified. 

4.1.1: Develop educational materials and a mechanism 
that builds BWA and local capacity for climate resilient 
decisions and climate proofing its existing infrastructures, 
sustainability, stakeholder and gender, and risk reduction 
and safety. 

CCCCC 

4.1.2: Provide training related to the installation, 
operation, maintenance and monitoring of photovoltaic 
systems, leak detection technology and techniques, water 
storage systems, and rainwater harvesting.  

CCCCC 

Output 4.2: Public 
awareness campaign 
implemented 

4.2.1: Share lessons learnt to spur greater public and 
entrepreneurial involvement in climate change 
adaptation and mitigation in the water sector resilience 
initiatives. 

CCCCC 

4.2.2: Promote and encourage the public to utilise RAFF 
and take action to mitigate, and adapt to climate 
variability and change. 

CCCCC 

Output 4.3: Policies for 
water sector resilience 
and PPPs in Barbados. 

4.3.1: Develop policy suggestions for water sector 
resilience in Barbados to combat climate change. 

CCCCC 

4.3.2: Develop policy suggestions for Public Private 
Partnership (PPP) to combat climate change. 

CCCCC 

 

 

The Government of Barbados through the Ministry of Agriculture, Food, Fisheries & Water Resource Management, will 

be kept up to date on the process of the project and, where necessary, provide feedback on the project and its process.  

The BWA’s board of directors is expected to reports to the Ministry on the status of various activities identified in this 

proposal.  

 

The CCCCC will procure, using international competitive bidding, the services of a Project Manager, a Project Engineer, 

a Procurement Officer, a Finance Officer and a Project Administrator that will work closely with BWA’s Project 

Management Unit. In partnership with CCCCC, this project will be implemented under the management of the Project 

Management Unit (PMU) of the BWA headed by the Director, Projects. This department is staffed with Project 

Coordinators (one of which will be assigned to this project and will liaison closely with CCCCC), Procurement and 

Accounting Officers, Project Engineer and Engineering Assistant and will also draw upon the available collective 

resources of the BWA and project implementation partners. In addition, the Project will be monitored by a Project 

Steering Committee comprising key stakeholders and chaired by the BWA General Manager. The PMU will report to the 

General Manager, who in turn will report to the BWA Board of Directors and the Project Steering Committee (PSC).  

 

The PSC is to provide a mechanism for support, feedback, guidance, stakeholder participation and interagency 

coordination during project implementation, and to act as a catalyst for an ongoing coordination mechanism after 
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implementation has been completed. The Committee will be required to meet as required, but not less than quarterly.  

The duties of PSC shall be as follows: 

a) familiarisation with the arrangements for project implementation, including the intended project outcome, 

outputs, scope, financing arrangements, reporting requirements, implementation schedule, and other details 

contained in the appraisal report and financing agreements; 

b) monitor progress in implementation of the Project towards achievement of the project output and project 

outcome; 

c) ensure that potential threats to timely project implementation are identified and addressed; 

d) facilitate the taking of policy decisions by the relevant authorities to ensure timely fulfilment of loan conditions; 

e) review work plans on a semi-annual basis and ensure that recommendations with respect to adequate budgetary 

allocations are made, procurement activities are executed as scheduled, and that adequate controls; 

f) ensure that stakeholder participation is appropriate and sustained throughout implementation and that 

stakeholder expectations are addressed; 

g) ensure that the Project remains aligned to the policy and strategic objectives of GOBD; 

h) discuss the perspective of the entities from which its members are drawn on various issues, informed by the 

consultation of PSC members with their respective organisations;  

i) monitor the performance of the Project Implementation Team; and 

j) champion the Project, advocating for achievement of the project outcomes. 

 

The PSC will be chaired by the General Manager of the BWA, with Project Manager (PM) or Project Coordinator (PC) 

serving as Secretary. In addition, PSC shall comprise the following members: 

a) PS, Energy & Telecommunications, or his/her nominee; 

b) Permanent Secretary (PS), MOA, or his/her nominee; 

c) PS, MOF, or his/her nominee; 

d) PS, MOH, or his/her nominee; 

e) Head, EPD, or his/her nominee; 

f) Chief Town Planner of TCPD, or his/her nominee; 

g) Head of the Bureau of Gender Affairs, or his/her nominee; 

h) Representative, Barbados Chamber of Commerce; and 

i) Representative, Government Press and Public Relations 

j) PS, Ministry of Education, Science, Technology and Innovation, or his/her nominee; 

k) PS, Ministry of Social Care, Constituency Empowerment and Community Development, or his/her nominee 

 

As mentioned above, currently BWA has an existing relationship (MOU) with City of Bridgetown Cooperative Credit 

Union (COB- CCU). This relationship will be strengthened further with establishment of the RAFF. The BWA will develop 

the fund; however, management of the fund will be independent of its operations.    

 

UWI and USF will provide support through partnership with BWA and the Government of Barbados. This Partnership 

will be particularly impactful in the building capacity within BWA, scientific research for decision making, and reaching 

out to households and communities.  
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Figure: Project Management and Reporting Structure 

 

C.8. TIMETABLE OF PROJECT/PROGRAMME IMPLEMENTATION 

Please provide a project/programme implementation timetable in section I (Annexes). The table below is for illustrative 

purposes. If the table format below is used, please refer to the activities as numbered in Section H. In the case of 

outputs, please mark when all the required activities will be completed. 

 See Annex for detailed Timetable. 
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D 
D.1. Value Added for GCF Involvement   

Please specify why the GCF involvement is critical for the project/programme, in consideration of other alternatives. 

The GCF’s involvement is justified because the proposed intervention is recognised by Barbados and regional governing 
agencies (e.g. CARICOM) as a mitigation and adaptation priority for the region. The programme addresses a 
fundamental and growing vulnerability of the Caribbean region that is recognised by the Intergovernmental Panel on 
Climate Change (IPCC), and which will affect hundreds of thousands of people if not dealt with urgently.  Barbados does 
not have the resources to implement the programme at the scale that is required, especially in capacity building for 
regional expansion. It is also directly aligned with the Regional Climate Change Mitigation and Adaptation Strategy 
Implementation Framework which has been endorsed by the CARICOM Heads of Government as guiding the region’s 
response to Climate Change. The Implementation Framework recognised the key role that climate financing played in 
achieving climate resilient development in the Caribbean Region, given the inherent difficulties in a disaster prone region 
in providing funding for addressing climate resilient development. 
 
GCF approval and funding will provide much needed resources to build the Barbadian and Caribbean regional capacity 
that is required to scale-up and replicate existing successful models of water management. Like most CARICOM 
member states, Barbados is highly indebted. Barbados central government debt to GDP ratio increased from 97.5% in 
2010 to 128.9% in 2013 (WDI, 2016), which is one of the highest in the region. This curbs the fiscal space that Barbados 
central government has to implement well needed adaptation and mitigation projects.  While the primary focus of many 
developed countries is mitigation, developing countries like Barbados must consider mitigation and adaptation options 
as complements since the adverse effects of Climate Change are already upon these small island developing states. 
Despite current efforts to mitigate greenhouse gas emission, these effects will be exacerbated in the medium to long 
term. 
 
Barbados is one of 22 countries in the Partnership for Action on the Green Economy which aims to put sustainability at 
the heart of economic policies and practices to advance the 2030 Agenda for Sustainable Development and support the  
reframing economic policies and practices around sustainability to foster economic growth, create income and jobs, 
reduce poverty and inequality, and strengthen the ecological foundations of economies. This follows from Barbados’ 
Green Economy Scoping Study which identified water and energy as critical sectors for transitioning the country to a 
more sustainable economic model.  This project is complementary and will be supported by the policies and interventions 
being made by the Government to facilitate green economic growth. 
 
The funding being sought for the implementation of this project is necessary to prompt change and structural shift needed 
for energy and water production in Barbados. It is critical to guarantee water security as actions are needed to reduce 
NRW and increase water availability. The BWA operating as is will struggle to meet the increased demand for water and 
face increased cost of producing water, especially as it relates to its energy needs. Given BWA current operations and 
maintenance cost and the magnitude of actions needed to reduce NRW and increase water availability, an incremental 
approach to mitigation and adaptation is required. In the context of Climate Change and with Barbados almost at peak 
utilization of ground water sources, the BWA needs to become more efficient and/or expand its’ production. Increase in 
temperature will lead to faster rates of evaporation and evapotranspiration whilst reduced rainfall will mean that aquifers 
are not recharged at the same rate.  
      
GCF support in the implementation of this project will help to guarantee water security in Barbados.  It will facilitate in 
raising awareness about the feasibility of integrated water and energy demonstration sites that mitigate greenhouse gas 
emissions whilst adapting to Climate Change adaption.  Since water is cross-cutting, this programme has far-reaching 
effects both immediate and in the long term for the entire population of Barbados as well as the Caribbean region. It 
creates employment, reduces carbon emissions, reduces the use of commercial fertilizers, improves resilience against 
Climate Change and extreme climate events, reduces nutrient load to coast waters and its impact on reefs, results in 
foreign currency savings due to the reduction in the importation of fossil fuel and fertilizers and raises awareness.  
  
Funding from the GCF will aid the BWA. It will enhance the BWA operations making it more resilient to different scenarios 
of Climate Change; whilst demonstrating how climate mitigation can generate revenue for use in the implementation of 
other mitigation and adaption indicatives. GCF support will help to build capacity within the BWA and the community. 
BWA staff involved in the implementation of this project will develop a wealth of knowledge, which is important for 

https://sustainabledevelopment.un.org/post2015/transformingourworld/publication
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D 
replicating and scaling some activities of the programme. Additionally, training and outreach programmes will raise 
greater awareness of the issues facing the water sector in Barbados, especially in the context of Climate Change and 
the contribution of GCF in helping to mitigate Climate Change and building greater resilience in various sectors. GCF 
contribution to this project would help to foster relations and collaborative efforts between BWA and UWI-CERMES, 
demonstrating the importance of co-ordination and collaboration in combating Climate Change.     
 

D.2. Exit Strategy  

Please explain how the project/programme sustainability will be ensured in the long run, after the project/programme is 
implemented with support from the GCF and other sources, taking into consideration the long term financial viability 
demonstrated in E.6.3. This should include a description of strategies for longer term maintenance of physical assets 
(if applicable). 

After the GCF intervention the programme would become economically viable and be self-sustaining. This will be 

achieved through several means: 

• The PV systems will reduce energy expenditures for the BWA by 10% of its present energy cost per year. This 

allows BWA to allocate funds to implement additional PV systems and repair leaks in the distribution system. 

The savings in electricity cost will be used to establish a revolving/investment fund, which will be reinvested into 

activities that will further reduce the operation and maintenance costs, reduce NRW/leakages and advance other 

income generating activities.   

• The NRW interventions will reduce costs and increase the volume of available water for sale to customers. This 

allows BWA to meet the demand for water and increases its revenue, which is critical to covering its operational 

and maintenance expenditure.   

• The better understanding of the inter-relationship between understanding the demands on and the efficient 

delivery of water services will contribute to evidence based planning of future water resource management and 

service delivery that are technically efficient, socially equitable and economically sustainable.  

• Maximisation of RWH adaptation potential. 

• The reduction in energy expenditures and maintenance costs associated with leaky infrastructure.  This allows 

BWA to reallocate funds away from energy and maintenance costs to other actions needed to guarantee water 

security and increase and improve access.  

• The involvement of the BWA staff in the implementation of this project will result in human development, which 

will significantly benefit the BWA, Barbados and The Region.   

• The training courses developed will be offered to others in the Caribbean region at a fee and will continue after 

this programme has ended.  The development of continuing education programmes will be on a cost recovery 

basis and any funds generated will be re-invested in further training, research and scholarships. 

 

Once the funding for the project actions has come to an end, through the costs savings achieved, the reduction in 
operating costs and the generation of income activities, the BWA should be in a stronger financial position to continue 
investing in infrastructure renewal, without the need for further grant aid.  The setting up of a Non-Revenue Water section 
will result in on-going cost reductions and the increased institutional collaboration between UWI and BWA is expected 
to result in an increase in development activities which will result is further optimisation of BWA operations and an 
increase in Research and Development outcomes within the UWI-CERMES.  Although these would initially be of direct 
benefit to Barbados, they will also be of benefit to countries of the Eastern Caribbean, all of which experience similar 
operational issues.  Furthermore, involving students, to actual problems encountered by utilities, will build regional 
capacity not just in operation and maintenance but also in the teaching of climate resilient water infrastructure. 
 
With GCF funding at the implementation of adaptation and mitigation phase, the people of Barbados and the region will 
greatly benefit from these initiatives which the region must own. This project is designed in such that at the end of its 
implementation it will be owned by the BWA. BWA responsibility is to maintain its infrastructure, which includes those 
implemented under this project as well as optimally generate revenue needed to sustain its operations and safeguarding 
water security. Through stakeholder involvement and consultations, a wide cross-section of the society has helped to 
shape its components and deems it important.    
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E 
In this section, the accredited entity is expected to provide a brief description of the expected performance of the 
proposed project/programme against each of the Fund’s six investment criteria. Activity-specific sub-criteria and 
indicative assessment factors, which can be found in the Fund’s Investment Framework, should be addressed where 
relevant and applicable. This section should tie into any request for concessionality made in section B.2. 

 

E.1. Impact Potential 

Potential of the project/programme to contribute to the achievement of the Fund’s objectives and result areas 

E.1.1. Mitigation / adaptation impact potential 

Specify the mitigation and/or adaptation impact, taking into account the relevant and applicable sub-criteria and 

assessment factors in the Fund’s investment framework. When applicable, specify the degree to which the 

project/programme avoids lock-in of long-lived, high emission or climate-vulnerable infrastructure. 

Impact Statement: This project builds resilience to climatic natural disasters, such as droughts, tropical storms and 

hurricanes, into livelihoods and the water sector of Barbados whilst resulting in a paradigm shift of 1) energy used in the 

production and distribution of water in Barbados away from fossil fuel combustion to renewable and cleaner energy 

namely PV and natural gas systems, and of 2) silo’d institutions to utility/university/community/private sector partnerships 

that mainstream gender, promote stakeholder engagement, exchange knowledge, build workforce, and foster 

entrepreneurship opportunities. It addresses issues related to supply, distribution, quality, availability, equitable access, 

and sustainable utilization of water in Barbados and provides benefits that cut across several industries, sectors, 

communities, and vulnerable groups, while integrating gender considerations throughout. It will benefit Barbados’ only 

public hospital and all of its polyclinics, community centers, schools, farms, and households, especially those with 

differently abled persons, welfare recipients, pensioners, and economically disadvantaged. Its value-add to society in 

the short-term is as important as the long term avoided greenhouse gases emissions and problem-solving education 

through capacity building and outreach activities. It builds a strong suite of actions needed to safeguard and guarantee 

water security in Barbados and bolster Barbados’ resilience to climate change.      

 

E.1.2. Key impact potential indicator 

Provide specific numerical values for the indicators below. 

GCF core 

indicators 
Expected tonnes of carbon dioxide equivalent (t CO2 

eq) to be reduced or avoided (Mitigation only) 

Annual 
7339.46 tCO2 eq 

Lifetime 
220,184 tCO2 eq 

http://www.gcfund.org/fileadmin/00_customer/documents/Operations/3.2_Investment_Framework.pdf
http://www.gcfund.org/fileadmin/00_customer/documents/Operations/3.2_Investment_Framework.pdf
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28 Note: This value was calculated as (a) + (f) based on the following information: residents supplied with water from the Belle, 

Hampton and Bowmanston stations:152, 875 (a), an estimate of additional residents based on vulnerable households (b), hospitals 
(c), polyclinics (d), community centers and schools (e): 39,000 (f). Vulnerable households total 3,770 (b) due to an estimate of 1,300 
households at an average of 2.9 persons per household. The Queen Elizabeth Hospital occupancy was estimated to be 24, 221 (c) 
and was based on the existing facilities available. The QEH has 600-beds and has an occupancy rate of about 122.3% in the 
Department of Medicine and in 2012, 20597 (d.i) patients were admitted to the QEH, plus the occupancy of 3,624 (d.ii) persons in the 
Accident and Emergency Department who stay for more than 18 hours but less than 24 hours. Polyclinics account for about 2,411 
persons (d). Community centres and schools account for about 18, 526 persons (e) and was based from the location of community 
centres and schools in these areas. To minimize redundancies due to overlap errors a baseline of 20% was anticipated to give value 
(f) as 0.8(b+c+d+e). Gender disaggregation was estimated at the ratio provided by the WorldBank report 2017. 

29 Barbados Country Assessment of Living Conditions 2010 Volume 1: Human Development Challenges in a Global Crisis: 

Addressing Growth and Social Inclusion, http://www.caribank.org/uploads/2012/12/Barbados-CALC-Volume-1-MainReport-FINAL-
Dec-2012.pdf, 12 November 2017. 
30 Report of the Chief Medical Officer 2010-2012, Government of Barbados, Ministry of Health. 
https://www.barbadosparliament.com/uploads/sittings/attachments/05530f55cc1d0cd01198dbc26b76209b.pdf 12 November, 2017.  
31 Banerjea, K., & Carter, A. O. (2006). Waiting and interaction times for patients in a developing country accident and emergency 
department. Emergency medicine journal, 23(4), 286-290. 
32 Barbados - Urban population, Trading Economics 2017. World Bank Collection of Development Indicators. 
https://tradingeconomics.com/barbados/urban-population-wb-data.html 12 November, 2017. 

33 United Nations Population Division, 2017 Revision of World Population Prospects, https://data.worldbank.org/country/barbados 
12th November 2017. 

• Expected total number of direct and indirect 

beneficiaries, disaggregated by gender 

(reduced vulnerability or increased resilience);  

• Number of beneficiaries relative to total 

population, disaggregated by gender 

(adaptation only) 

Total 

Direct 
Beneficiaries:28,29,30,31,32 
Total no.: 189, 002 
 
Gender disaggregation: 
Males: 90, 532 
Females: 98, 470 
 
Indirect Beneficiaries 
Total no.: 284 99633 
 
Gender disaggregation: 
Males: 136, 498 
 
Females: 138, 498 
 

Percentage 

(%) 

Direct Beneficiaries 
Total: 66.3% 
 
Gender disaggregation: 
Males: 31.7% 
Females: 34.6% 
 
 
Indirect Beneficiaries 
Total: 100% 
 
Gender disaggregation: 
Males: 47.9% 
Females: 52.1% 

Other relevant 

indicators 

This value includes all the residents benefitting from the Belle, Hampton and 

Bowmanston areas, as well as the 1,300 vulnerable households, hospitals, polyclinics, 

community centers, and schools. 
1. Improved resilience to Climate Change and Disruptions in Water Supply, which include: 

o Reduced leakage and the related number of disruptions.   

http://www.caribank.org/uploads/2012/12/Barbados-CALC-Volume-1-MainReport-FINAL-Dec-2012.pdf
http://www.caribank.org/uploads/2012/12/Barbados-CALC-Volume-1-MainReport-FINAL-Dec-2012.pdf
https://www.barbadosparliament.com/uploads/sittings/attachments/05530f55cc1d0cd01198dbc26b76209b.pdf
https://tradingeconomics.com/barbados/urban-population-wb-data.html
https://data.worldbank.org/country/barbados
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34 https://cdm.unfccc.int/methodologies/PAmethodologies/tools/am-tool-07-v2.pdf/history_view 

o Increased water available to the public.  
o Stable price for water.  
o Increased water and food security via storage and rainwater harvesting.  
o Improved/Increased Resilience to Storm Events. 
o Increased access to adaptation and mitigation financing (Micro- adaptation and 

mitigation funding). 
2. Climate data integrated into groundwater model.  
3. Increased potable water storage for the most vulnerable populations as well as hospital, 

polyclinics, schools and community centers.  
4. Increased rainwater harvesting for Agriculture and replenishing of aquifers.  
5. Reduced BWA energy cost. 
6. Enhanced capacity, knowledge and climate resilience in institutions, households and 

communities. 
7. Improved knowledge on water conservation and recycling. 
8. Improved policy and legislative environment for climate proofing and building climate 

resilience.  

Describe the detailed methodology used for calculating the indicators above. Describe how the project/programme’s 

indicator values compare to the appropriate benchmarks (i.e. the indicator values for a similar project/programme in a 

comparable context). 

The avoided lifetime emissions of 220,184tCO2eq (30 years) are avoided emissions associated with the PV systems 

implemented at the selected pumping stations. Avoided emissions for the PV systems are calculated using the following 

methodology.   

 

In accordance to the UNFCCC Version 6 of the “Table to calculate the emission factor for an electricity system”34 the 

value for CO2 Emission Factor (EFCO2) was determined as the default IPCC value for Fuel Oil. The Barbados Light and 

Power (BL&P) Company Limited supplies electricity to the electricity grid by converting Fuel Oil (No. 6 fuel oil or Bunker 

‘C’) into electricity. However, recently the BL&P has been investigating the use of solar photovoltaic panels and wind 

turbines and are referred here to as low-cost/must run resources. Since these low-cost/must run resources account for 

less than 1% of the electricity supplied to the grid, these resources were not considered in these calculations.  

 

Due to the absence of all data necessary to calculate the operating margin (OM) for Barbados under Option A, Option 

B has been used instead to give a more clearly defined solution. The average OM emission factor is calculated based 

on the net electricity supplied to the grid and total fuel consumption of the system. The average operating margin CO2 

emission factor is calculated using the following equation: 

  

 

  

Where: EFgrid,OM-ave,y: average operating margin CO2 emission factor in year y (t CO2/MWh), FCi,y: amount of fuel type i 

(Fuel type no.6) consumed in the project electricity system in year y (ton),  NCVi,y: net calorific value (energy content) of 

fuel type I (Fuel type no.6) in year y (GJ/ton), EFCO2,i,y: CO2 emission factor of fuel type i (Fuel type no.6) in year y (t 

CO2/GJ), EGy: net electricity generated and delivered to the grid by all power sources serving the system, not including 

low-cost/must-run power plants/units, in year y (MWh), i: Fuel Type No.6 combusted in Barbados in the project electricity 

system in year y, y: 2008, 2009 and 2010. The IPCC default values for NCVi,y, at the lower limit of the uncertainty at a 

95% confidence interval, are used for the following parameters: 
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35 United Nations Population Division, 2017 Revision of World Population Prospects, https://data.worldbank.org/country/barbados 

12th November 2017. 

  

The resulting GHG emission calculations are presented below in the following table (See Annex for detailed 

Methodology). The results are presented for different scenarios capacity factor, ranging from a minimum of 20.1% to a 

maximum of 27%. The mean GHG emission is used to estimate potential GHG emission reductions for this project. 

 

Scenarios Station Supply 

(MW) 
Capacity 

Factor 
Annual 

Power 

(MWh) 

Grid Emission 

Factor (tCO2 

/MWh) 

Annual GHG 

reductions 

(tCO2) 

A 

Bowmanstan 0.5 0.201 880.38 0.7906 696.0284 

Hampton 2 0.201 3521.52 0.7906 2784.114 

Belle 2 0.201 3521.52 0.7906 2784.114 

B 

Bowmanstan 0.5 0.2355 1031.49 0.7906 815.496 

Hampton 2 0.2355 4125.96 0.7906 3261.984 

Belle 2 0.2355 4125.96 0.7906 3261.984 

C 

Bowmanstan 0.5 0.27 1182.6 0.7906 934.9636 

Hampton 2 0.27 4730.4 0.7906 3739.854 

Belle 2 0.27 4730.4 0.7906 3739.854 

 

The avoided emissions associated with the use PV vs energy produced using combustion, as is the case for the majority 

of the energy produce by Barbados Light and Power Company Limited, is 7339.46 tCO2eq per year. There is also the 

benefit of having energy to power the distribution of water during times of natural climatic disasters such as tropical 

storms and cyclones, which are usually associated with significant cloud cover and loss of power from the grid. The 

direct beneficiaries of this component are those persons that directly consume water produced at the Belle, Hampton 

and Bowmanston Pumping Stations as well as persons who will be directly employed to manage and implement the 

project and BWA’s employees who will be in charge with maintaining the infrastructure implemented by the project. The 

Belle, Hampton and Bowmanston Pumping Stations serve approximately 152,875 persons, which is approximately 

53.6% of the population.   

 

Under the Personal Tank Programme at least 10% (1,300 households) of the total 13,000 households with physically 

challenged person(s) or differently abled individuals will benefit from the personal water tanks. Under this programme, 

Barbados’ only hospital will also benefit by having increased water storage from 14 hours to between 72 to 96 hours, 

which is the recommended emergency needs specified by the Pan American Health Organization (PAHO). Additionally, 

BWA ability to response in the case of droughts, storms/hurricane and other disasters will be enhanced. 

Beyond the direct beneficiaries, the implications of the project are far reaching and crosscutting. It will benefit the 

agriculture sector and tourism sector by increase the amount of water available to the public. There is also the multiplier 

effect associated with the injection of capital and the increase employment associated labour income. Furthermore, there 

will be the reduced demand for foreign exchange, which will help to create an investor friendly environment. These 

benefits coupled with the size of Barbados and the integrated economic system that exists causes the indirect benefits 

to extend to the entire population of Barbados. Barbados’ population is estimated at 284,996.35  

https://data.worldbank.org/country/barbados
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E.2. Paradigm Shift Potential 

Degree to which the proposed activity can catalyze impact beyond a one-off project/programme investment 

E.2.1. Potential for scaling up and replication (Provide a numerical multiple and supporting rationale) 

Describe how the proposed project/programme’s expected contributions to global low-carbon and/or climate-resilient 
development pathways could be scaled-up and replicated including a description of the steps necessary to accomplish 
it. 

Given the urgency and seriousness of Climate Change, this project will implement several transferable and integrated 
water and energy demonstration projects that will enable Barbados to mitigate greenhouse gas emissions and implement 
climate adaptation strategies. The proposed suite of actions has great potential to catalyze impact beyond Barbados to 
other Caribbean Water Utilities. This will lead to a paradigm shift towards lower greenhouse gas-emissions and climate-
resilient development throughout the CARICOM region. The technologies and strategies to be employed in this project 
can be easily adapted to local cultural and geographical contexts in the region.  Furthermore, the theme of this proposal 
fits with a new paradigm emerging in water and wastewater management (the One Water concept) that emphasizes 
minimizing energy use and associated carbon footprints.  
 
This proposed programme has great potential for scaling up and demonstration in Barbados and the wider Caribbean. 
Although Barbados is the focus of this proposal, it has similarities to many other Caribbean islands in terms of 
environmental stressors associated with increasing water and energy demand, overdependence on fossil fuels, presence 
of water scarcity, saline intrusion, ageing infrastructure and the importance of water in implementing strategies to mitigate 
and adapt to Climate Change (discussed in Section 2.1).  Water scarcity, particularly acute in the dry season, is a problem 
throughout the Caribbean and in fact, a list of the 17 most severely water stressed countries in the world included Antigua 
and Barbuda, Barbados, Dominica, Jamaica, Saint Lucia, Saint Vincent and the Grenadines, and Trinidad and Tobago 
(Gassert et al., 2013).  
 
With CCCCC as the executing entity, this project will benefit from CCCCC experience in project design, management 
and implementation. Additionally, CCCCC is a hub for information that will be critical to successful scale and replicate 
this and other adaptation and mitigation projects in the region. Since 2005, CCCCC has been coordinating The Region’s 
response to Climate Change as such it has wealth of information on these issues. CCCCC has helped to design, manage 
and implement several projects for all vulnerable sectors across The Region; therefore, prescription, policy advice and 
guidelines are accessible from the CCCCC repository. There are several manuals, tools and models available to help 
co-ordinate and build climate resilience and sustainability into The Region’s development agenda. CCCCC has 
experience in building climate resilience, which includes implementing renewable energy technology, in the water sector 
and has replicated some of these in different parts of the region. On the other hand, as an accredit entity to the GCF, 
CCCCC was assessed against the GCF’s fiduciary principles and standards; GCF’s interim environmental and social 
safeguards (ESS); and, GCF’s gender policy. Therefore, CCCCC must adhere to these guiding principles in the 
execution of this project.     
 
This proposed project from the onset identifies scaling and replicating as important. Therefore, to truly guarantee water 
security in Barbados in the medium to long term, several activities identified in this project proposal must be replicated 
and if possible scaled. The revenue and cost-cutting components of the programme should generate enough resources 
necessary to replicate this project (if not in its entirety some aspects such as the personal tank programme and rainwater 
harvesting initiatives) at least in the medium term. As for replication in other parts of the Caribbean, once the necessary 
funding is secured, replication could take place in the short to medium term since the CCCCC would be willing to provide 
guidance as well as the lessons learnt from the implementation of this project and others available from the CCCCC 
repository.  

E.2.2. Potential for knowledge and learning 

Describe how the project/programme contributes to the creation or strengthening of knowledge, collective learning 
processes, or institutions. Describe how the proposal contributes to innovation, market development and 
transformation. Examples include: Introducing and demonstrating a new market or a new technology in a country or a 
region. Using innovative funding scheme such as initial public offerings and/or bond markets for projects/programme 
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Within this project there are provisions for intricate collaboration among key educational institutions that have contributed 

to the development of the water sector of Barbados. With these institutions working together, this is the BWA, University 

of West Indies, Cave Hill Campus (UWI-CHC) and University of South Florida (USF), it is anticipated that a sharing 

platform will be developed that will incubate the generation of novel ideas in the effort to combat the impact of climate 

change and also to propel the discussion on climate change adaptation and mitigation. This project proposes to gather 

the relevant human resources from these institutions and form a team of scientists and engineers to drive the in-depth 

operational research to build capacity. This is to aim to realize innovative measures to ensure that the knowledge gaps, 

(with respect to integrated energy-water management that reduces impact of Climate Change in the Caribbean region), 

that are discovered can be filled though south-to-south learning initiatives. It is advantageous in some aspect that 

Barbados has the highest Human Development Index in the Caribbean. In this manner, Barbados can serve as a brilliant 

example to be a model for south-to-south cooperation for the rest of the Caribbean in these water sector initiatives. In 

this regard, the dissemination of knowledge would not only be at the employee level with practical and theoretical training; 

but must also ensure that the various stakeholders are involved in the knowledge strengthening. In this manner it is only 

then possible to ensure that there is a behavioral change that this project also seeks to have as an impact on the local 

community of Barbados. 

 

It is therefore critical that this project includes public workshops, demonstrations and knowledge activities to be 

conducted as a mechanism to ensure that there is a high change of reaching the members of the community that are 

vulnerable to impacts of climate change on the water sector. Importantly, the BWA, CCCCCs, University of West Indies 

(UWI) Cave Hill Campus have a history of collaboration and strong technical, business, and outreach expertise to 

manage successful implementation and dissemination of the various activities. It is expected that as the project is 

implemented that there will be new experiences due to the nature of the project and the new learning platforms and 

networks that will be created. The CCCCC, with its established and proven track-record as the leader in Climate Change 

adaptation planning and management studies throughout the Caribbean, has many operational programme linkages and 

networks. To this end the BWA, UWI-CHC and USF would be able to share this critical information to other members of 

the Global-South that may be embarking on similar activities in the future. This unique capacity will ensure effective and 

efficient project delivery and guarantee the sustainability of programme outcomes and impacts. This project also 

encourages investment in environmentally sustainable technologies that support economic growth which is one reason 

this programme links with training efforts of faculty and students at the UWI-CHC and USF. 

 

The proposed capacity building component will train persons in energy efficiency, water loss reduction, resilience 

response programme, and rainwater harvesting. Additionally, it will organize education/outreach activities and deliver 

via seminars and workshops to communities and government agencies as well as foster research for use in informing 

development. Of these initiatives it is important that the documentation of the project progress be a resource that 

everyone who is interest can access due to the valuable information that can be contained in the document. From project 

initiation to project conclusion, there will be valuable lessons that will be learned as institutional knowledge, but through 

proper dissemination through media and other related e-formats, this institutional knowledge can be retained and shared 

with others for the development of similar programs and also key methods in South-South engagement. 

 
 

E.2.3. Contribution to the creation of an enabling environment 
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For SIDS, “any water crisis is a governance crisis” (HLPW Action Plan 2016) and therefore the supportive role of 

Governments and/or their derivative champions is pivotal towards fostering the right framework and enabling 

environments. The significance of this role requires awareness and long-term visioning. This project will contribute to 

creating this framework and enabling environments.  

Barbados as a location is easily accessible to other stakeholders in the Caribbean and there are facilities and staff that 

can assist in training and dissemination efforts for the new knowledge generated in this project.  Barbados also 

recognizes, like other Caribbean stakeholders, that Climate Change’s impact on the region’s water resources is cr itical 

to support the tourism economy of the region as well as social and economic development. This includes the important 

role that climate mitigation and climate adaptation strategies related to implementing more sustainable water 

management play in supporting a viable and sustainable tourism industry. 

Developing Climate Change Adaptation Water Master Plan will contribute to the creation of an enable environment by 
providing a suite of actions needed for the water sector of Barbados. These actions should include initiatives related to 
legislations, regulations, financing, adaptation and mitigation activities, capacity building and public awareness. The 
Climate Change Adaptation Water Master Plan will also develop a strategy for implementing this plan.  The revolving 
adaptation fund facility will serve as model for other countries to follow. It will mobilise funds that would have otherwise 
been used to pay for energy produced using fossil fuel to further water sector adaptation and mitigation efforts in 
Barbados. This fund targets the most vulnerable in the Barbados but does not exclude anyone from accessing financing 
for water sector related adaptation and mitigation; hence creating an enabling environment for all to adapt to climate 
change and variability  

 

The development of alternate renewable energy and community outreach water servicing programmes through the use 
of the revolving adaptation fund also facilitates capacity building through transformative programs and processes which 
in turn serves as lures for more specialized skillsets in several areas; as the use of technology improves and as the 
demands for improved technically and administratively trained personnel increases.  

E.2.4. Contribution to regulatory framework and policies 

Describe how the project/programme strengthens the national / local regulatory or legal frameworks to systematically 
drive investment in low-emission technologies or activities, promote development of additional low-emission policies, 
and/or improve climate-responsive planning and development. 
The need to develop regulatory framework and policies is necessary as it fosters an enabling environment that will allow 
Barbados to further its best practices’ mode in its drive to improved climate resiliency in support of its development 
strategy to finance identified mitigation and adaptation programmes.  
As a number of government corporations and agencies have sought to develop key 

 programmes, the lack of public capacity has catalyzed measures of resourceful thinking, including consideration of 

various funding vehicles (UNESCAP 2011). Public-Private-Partnerships (PPP’s) has been one such source of funding 

which has enjoyed particular usage and it has been recognized at least by BWA as an active participant, that it is now 

necessary to have appropriate safe guards via supporting legal framework and/or policy documents governing how PPPs 

should work. The development of such framework is in advance stages in Jamaica where all actors subscribe to one 

methodology for the employment of PPPs. In Canada, the Government’s audit division plays a keener role in providing 

direct oversight and approval at key stages of the PPP tendering process to ensure that there is complete transparency 

and minimal risk to the participants who follow set guidelines. Activity 4.2.2 is aimed at producing a policy paper that 

could form the basis for addressing this legislative gap.  Additionally, The Climate Change Adaptation Water Master Plan 

will contribute significantly to identifying needed legislations and regulations. These legislations will complement the 

climate change adaptation needs identified in the Master Plan.    

The project also proposes raising greater public awareness at various levels, including government officials and entities. 

This component should aid in the development of legislation and regulation as well as encourage enforce of existing 

applicable water sector, energy, or environmental legislations. There is already government support for this project, 

which is the first step towards greater engagement and collaboration with Government and public entities.         
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E.3. Sustainable Development Potential 

Wider benefits and priorities 

E.3.1. Environmental, social and economic co-benefits, including gender-sensitive development impact 

The economic, social and environmental implications of this project include (but is not limited to):   
Economic 

• Reduced energy cost to BWA resulting in savings and greater sustainability in the long-run.  

• Reduction in NRW/leakages due to the replacement of 20km of mains and due to the establishment of demand 
management areas (DMAs) as part of leakage control measures informed by analysis of consumption data.   

• Built climate resilience in the agriculture sector  

• Foreign currency saving due to the reduction in the importation fossil fuel and fertilizers. 
Social  

• Greater awareness and data about Barbados water system and water conservation.  

• Development of vulnerable population and pro-poor water affordability initiatives. 

• Enhance capacity in the BWA and the communities.  

• Create employment 

• Gender driven development    
Environmental   

• Improved resilience against Climate Change and extreme climate events. 

• Avoided Carbon Emissions by using renewable energy source in the production and distribution of water  
 

The implementation of the PV system will reduce BWA’s expenditure on energy. It is estimated that the PV system will 

reduce BWA expenditure on energy by US$1.1 million in the first year. The benefits of implementing the PV system 

increase if there is inflationary pressure on fuel prices.  Furthermore, the savings realized is critical for developing the 

climate change adaptation fund, replicating this project and building greater resilience into the water sector in Barbados.   

 

The project will replace 16 km of mains reducing leakage by 0.03 MGD per km. This will result in greater availability of 

water, which when valued, at the current cost of water is an avoided cost to the society of US$1.3 million. Increased 

availability of water will reduce the instances of water outages currently being experienced by many customers. Previous 

instances of outages have had the adverse effects of persons reporting for work late or absent from work and businesses 

closing. Schools have had to close due to lack of water and the potential unsanitary conditions are likely to increase 

health treatment costs. In addition, there have been some cancellations of tourist stays and bookings. Whilst difficult at 

this point to value, these losses in household income and tourist receipt and the additional charges to the welfare system 

represent an economic cost to the country.  Without intervention, deterioration of the water supply system can be 

expected to accelerate with a concomitant rising economic impact. The water supply capacity is at its limit and the lack 

of an assured supply has curtailed development and investment.  Leakage reduction and mains replacement coupled 

with the personal tank programme and rainwater harvesting initiatives will provide greater assurance of supply and 

contribute to conditions conducive to the realization of planned developments. 

 

Tourism is one of the backbones of Barbados economy. In 2014, the total contribution of tourism and travel accounted 

for 36.1% of GDP and employed 37.5% of total employment (WTTC, 2015). Another vital sector is agriculture. 

Agriculture, which in 2014 contributed 1.4% (value-added) of GDP and employed 2.7% of total employment (WDI, 2016), 

is essential for food and nutrition security and household income. From the feasibility study, it was found that Barbados’ 

already dwindling water resources are not sufficient to meet demand in medium to long terms. Implicit in that analysis is 

the demand for water by the tourism and agriculture sectors. Recent research has indicated that with the expected 

changes in climate the agricultural sector will have to increase its use of water in order to maintain food production and 

that this will entail the greater implementation of irrigation technology (Gohar & Cashman, 2016). Given the rising and 

competing demands for water across sectors it will be even more imperative to maximize existing sources of supply such 

as harvested rainwater. Rainwater harvested coupled with innovative irrigation system, that could be funded from the 

revolving adaptation fund, could help to secure the agriculture sector, hence the food and nutrition security of Barbados.   
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It is against this background that the replacement of 16 km of mains is complemented with a Personal Tank Programme 

and a Rainwater Harvesting Programme. The Personal Tank Programme will increase water available to 1,300 differently 

abled households. This is 10% of the total number of households registered a households differently abled with the 

Ministry of Social Care, Constituency Empowerment and Community Development. This programme will also benefit 

Barbados’ sole public hospital by increasing its emergency storage capacity from 14 hours to between 72-96 hours. 

Polyclinics and schools, which usually serve as hurricane shelters, will also be retrofitted with emergency water supplies. 

The Rainwater Harvesting Programme will target farmers and households that are vulnerable to decrease rainfall 

(droughts) but cannot use water or do not have access to potable water produced by the BWA.     

 

This project contributes to the stability of Barbados’ macroeconomic environment, mitigates its susceptibility to 

inflationary pressures and external shocks and increases revenue to the government. Barbados will benefit from foreign 

currency savings resulting from reduced dependence on fossil fuels due to the PV installation. Barbados import 

US$322.7 million (2014) in crude oil and a significant portion is used in the production of electricity and transportation. It 

is estimated by BWA that the proposed PV systems will potentially save US$244,494 per year in foreign currency. 

Additionally, the replacement of leaky mains will reduce the amount of energy needed to pump water through the 

distribution system; hence, resulting in foreign currency saved that otherwise would have been used to purchase crude 

oil for energy production. It is estimated that NRW reduced from 43% to 38% has the potential to save US$3,500,000 

per year in foreign currency.  

 

The reduction in demand for foreign currency and imports helps to reduce Barbados susceptibility to inflationary 

pressures and external shocks. Increases in price of crude oil on the international market tend to increase the price for 
energy locally and in the medium term is passed on to end users, businesses and households, in the form of price 

increases. As highlighted in the feasibility analysis in Section F.1, inflation has the potential to undermine the success of 

this project and Barbados’ ability to provide water service to the population at a reasonable price. Inflationary pressures 

cause the operating and maintenance costs of BWA to grow faster than its revenue; therefore, in the long-run it would 

make a loss, assuming small to moderate changes in water tariffs rates and historic population growth rates. Additionally, 

inflationary pressures curb the fiscal space of the central and local governments, limited their ability to react both in the 

short and long –run.       

 

This project will help to mitigate imported inflation, contagious shocks from trade and the stressor of the NIR. Barbados 

as a small open economy has a fixed exchange rate regime as such managing the demand for foreign currency and the 

stock Net International Reverse (NIR) is essential to maintaining its pegged to the US$ at 2:1. The design of this project 

encompasses this by aiding in reducing the burden place on the NIR, through reduction in imported crude oil for energy 

production. 

 

This proposed project will also increase revenue to the Government and create jobs. The direct benefit to the 

Government of Barbados is an additional US$70,000 in revenue for the license needed to produce and sell electricity in 

Barbados.  This project is expected to create 30 new jobs.  15 of the 30 new jobs will be created at the Belle pumping 

station. The efforts to reduce NRW, implement rainwater harvesting initiatives will create another 15 new jobs.  

   

Pivotal to this proposal and replication in different localities in Barbados and other Caribbean countries is the capacity 

building component under this project. Capacity building will be achieved through training of technical staff at the BWA 

and other water utilities of the Caribbean, university students, and visitors to the demonstration sites. Through this 

programme 15 operators from the BWA will receive certification, and 50 will undergo training in the various aspects of 

the project. Training courses will be established by UWI based on the WSRN S-BARBADOS programme that will be 

open to others in the region as interest in efficiency grows. University students will have the opportunity of working on 
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various aspects of the WSRN S-BARBADOS programme, particularly research projects that also provides valuable 

information for the programme.  This is in line with the UWI Strategic Objectives of increasing learning opportunities. 

 

The cross-cutting nature of the water supply and demand across several sectors and fabric of society reiterates the 

importance of this proposed project in safe-guarding the supply, distribution, quality, availability, access, utilization, and 

stability of water in Barbados. Put differently, water is life and this project will provide greater water security to the 

population of Barbados and visitors to the island. Additionally, reducing leakages has the potential to improve the health 

and safety of the environment by reducing mosquito breeding sites and generally create a cleaner environment. 

Experience with prolonged failures in water supply to urban areas in recent years has highlighted the associated social 

consequences; loss of productivity and household incomes, increased school absenteeism, increases in domestic 

troubles (Barnett, 2011). 

 

Gender issues are also considered. This project considers gender-sensitive policies and development impact by pledging 

to balance and rebalance male and female participation and contribution in the implementation of this project as well as 

equity in the distribution benefits of this project. The WSRN S-BARBADOS programme aims to broaden participation of 

underrepresented groups in the various aspects of the programme. The university programmes associated with WSRN 

S-BARBADOS will be evaluated for their gender diversity and in the cases where imbalances exist, this programme will 

recruit with an aim to strike a better balance.  The proportion of men and women recruited for the jobs for WSRN S-

BARBADOS will depend on the targeted numbers to bring diversity to each of the programme areas. PV installation at 

the BWA’s previous sites had 13% female employees and the aim of this project will be to increase the participation of 

females from 13% to at least 30%. 

 

Within UWI-CERMES there are more women postgraduate students and researchers than men; therefore, similar actions 

as above may be required to strike a better gender balance. It is anticipated that of the five employment opportunities 

within UWI-CERMES, 60% will be awarded to women.  During the other research activities identified by CERMES, on 

past experience at least 60% of the researchers are likely to be female based on knowledge of persons with the 

necessary skill sets to undertake the work. 

 

Besides gender policy guided employment, the proposed project will make provision for the sustainable and consistent 

supply of water that will greatly benefit women and men alike. Less disruption in water supply will reduce the need to be 

absent from work in order to care for children who cannot go to school for reason related to disruption in water supply. 

 

Reduced air emissions from fossil fuel burning to power the Belle pumping stations, coupled with the reduced energy 

requirements to pump water through leaky mains will result in improved air quality for Barbados and improved health.  

 

PV installation and reduction in non-revenue water will reduce the electricity purchased from the Barbados Light and 

Power. This means that less fossil fuel will be burnt as a result of these components, translating into improved air quality 

and reduced greenhouse gas emissions. The implementation of PV systems is expected to reduce carbon emission by 

11,100 tCO2 eq per year. The EPA, (2015) estimates the social cost at US$36 per ton, which means that this project 

would avoid a cost to the society of US$399,600 per year.   

 

The harvesting of rainwater and storm-water specifically for the purposes of enhancing resilience will mitigate the 

adverse effects associated with localized flooding and waterlogging as well as the transport of sediments and nutrients 

into the near-shore marine environment. 

E.4. Needs of the Recipient 

Vulnerability and financing needs of the beneficiary country and population 

E.4.1. Vulnerability of country and beneficiary groups (Adaptation only) 
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36Stephenson, T.S., Vincent, L.A., Allen, T., Van Meerbeeck, C.J., McLean, N., Peterson, T.C., Taylor, M.A., Aaron‐Morrison, A.P., 
Auguste, T., Bernard, D. and Boekhoudt, J.R., 2014. Changes in extreme temperature and precipitation in the Caribbean region, 
1961–2010. International Journal of Climatology, 34(9), pp.2957-2971.  
37 Taylor, Michael A., Jhordanne J. Jones, and Tannecia S. Stephenson. "2 Climate change and the Caribbean." Climate Change 

and Food Security: Africa and the Caribbean (2016): 31. 

38 Allison, E.H., Perry, A.L., Badjeck, M.C., Neil Adger, W., Brown, K., Conway, D., Halls, A.S., Pilling, G.M., Reynolds, J.D., 

Andrew, N.L. and Dulvy, N.K., 2009. Vulnerability of national economies to the impacts of climate change on fisheries. Fish and 

fisheries, 10(2), pp.173-196. 

 

Describe the scale and intensity of vulnerability of the country and beneficiary groups, and elaborate how the 

project/programme addresses the issue (e.g. the level of exposure to climate risks for beneficiary country and groups, 

overall income level, etc). 

Barbados is classified as a water scarce country that is currently experiencing a prolonged period of drought. Over the 

past few years Barbados has also experienced an increase in extreme weather events as well as changes in temperature 

and precipitation patterns 36 . In addition, observations confirm that there have also been increases in sea levels, 

groundwater saline intrusion and, coral bleaching events occur more frequently37. These critical observations provide 

evidence to support the notion that climate change is seriously affecting Barbados and, climate modeling projections by 

Simpson et al. 2012, based on these past observations, indicate that in the future Barbados will encounter, inter alia, an 

increase in the frequency and intensity of storms and hurricanes to the area. This is the current reality for Barbados and 

these effects of climate change will continue to have a negative impact on the water, energy, food and health security of 

Barbados among others, which ultimately affect the livelihoods of Barbadians. 

Based on the increasing effects of the impact of climate change in 2015 the Government of Barbados developed the 

Intended Nationally Determined Contributions (INDC), which stated that it is anticipated that climate change impacts will 

limit the availability of fresh water, reduce agricultural productivity, increase land degradation and reduce fish stocks 

caused by the migration of fish to cooler waters beyond the Caribbean region. The combination of reducing precipitation 

(and hence aquifer recharge) and salt water intrusion from sea level rise will compound the issue of insufficient water 

availability (through salinization of ground water aquifers), further affecting the productivity of both agriculture and 

fisheries. Barbados will face indirect climate-related impacts including more frequent and intense droughts, flooding, and 

storms (physical damage), increased pest outbreaks, the spread of invasive species, the increased probability for the 

occurrence of vector borne and heat related illnesses and the destruction of key ecosystems which all threaten national 

productivity and may undermine the potential for real growth. 

Location: The location and geography of the Caribbean, which is to the west of the Atlantic Ocean, makes it vulnerable 

to Atlantic hurricanes, tropical storms and earthquakes. It is projected that the intensity and frequency of these hurricanes 

and storms are expected increase owning to a changing climate38.  

Temperature: Projections from the Regional Climate Model (RCM) ensemble indicate increases between 2.4°C -3.2°C 

in mean annual temperatures by 2080s in higher emissions scenarios. Results for using the A1B emissions scenario 

within RCMs project an increase in the number of days and nights where temperatures exceed 35ºC during the day and 

25ºC at night (Campbell at al., 2010). 

Precipitation: Numerous models by Hall et al. 2012 have projected that there will be decreases in rainfall ranging between 

25-50% of the current values by 2018 and this work is supported by the General Circulation model (GCM), RCM using 

HadCM3 and ECHAM4 boundary conditions. This results in a decrease in the potential of the internal renewable water 

resources to replenish the groundwater aquifers, thus increasing the vulnerability of food security the already water 

scarce Barbados. This is then further compounded as the projection by Hall et al. 2012 indicates that during the summer 

raining season the rainfall will decrease by 30% for Barbados. Analysis of the mean daily precipitation projects a 10–

15% decrease in higher-intensity rainfall. Changes in precipitation intensity and the overall rainfall projections for 2075–
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39 National Hurricane Center; Hurricane Research Division (April 11, 2017). "Atlantic hurricane best track (HURDAT version 2)". 

United States National Oceanic and Atmospheric Administration. 
40 Dybas, C., and D. Terraso. "Number of Category 4 and 5 Hurricanes Had Doubled Over the Past 35 Years." Press 

Release (2005): 05-162. 

2099 suggest a shift in rainfall distribution patterns for Barbados and the Eastern Caribbean with increasing drying in the 

late dry season and early wet season. 

Sea Surface Temperatures (SST):  GCM projections indicate increases  in  SST  throughout  the  year. Projected 

increases range between +0.8 ̊C and +3.0 ̊C by the 2080s across all three emissions scenarios. 

Sea Level Rises: As global temperatures increase it is predicted that sea levels will also increase, hence countries at 

low elevations, similar to Barbados, are at high risk of being adversely affected by the effects of climate change. In 

addition, since about 50% of the population of Barbados lives on the west and south coasts of the island, thousands of 

people will become increasingly vulnerable to flooding and these higher sea levels would then force these persons to 

have to abandon their homes and relocate. As the seawater moves further inland, destructive land erosion, flooding or 

wetlands, contamination (including saline intrusion) of aquifers and agricultural soils occur. Thus, increasing the 

vulnerability of the habitats for fish, birds and plants or the entire loss thereof. With respect to weather systems, higher 

sea levels increase the size and strength of storm surges that can have devastating effects on land, causing in some 

cases loss of life or livelihood. Barbados has already started to feel the effects of saline intrusion as about 10% of the 

wells (Villamarie, Aston, Trents, Hope among others) used to pump water have been closed from mid-2015, due to saline 

intrusion, thus decreasing the availability of groundwater to be used a potable water.  

Tropical Storms and Hurricanes: Over the past 30 years the Caribbean has experienced intensified strengths of Atlantic 

hurricanes and tropical. There have been 31 Category 5 (Cat-5) hurricanes and only five times has more than one Cat-

5 hurricane form during a single season39. Two of these events occurred recently in 2005 and 2007. In addition, from 

2001 there have been 22 Category 4 (Cat-4) Atlantic hurricanes40. These storms severely impact the water security of 

Barbados and also the capacity to adequately deliver water to the population, thus resulting in decreased levels of 

sanitation and health security during and after extreme weather events. As these hurricanes impact the island they bring 

rain, however, these rainfall periods are not prolonged and does not permit the recharging of the groundwater aquifers, 

as most of the volume of rainfall is lost as stormwater runoff. Furthermore, during storms water pumping power is often 

lost due to power failures, resulting from downed power lines, as experienced during Hurricane Tomas and Ivan that left 

some Barbadians, who rely on the protection of public hurricane shelters or that seek refuge at family members, without 

water during critical times as health and sanitation are important during extreme weather events in crowded places. 

The WSRN S-BARBADOS programme directly addresses the risks of reduced freshwater supplies associated with 
climate change. The principal risk to freshwater supplies will be manifest through impacts on aquifer recharge the 
investigation of which forms part of this project.  Research conducted to date has indicated that the combination of 
increased temperatures coupled with reduced precipitation will significantly reduce aquifer recharge.  Other work looking 
at coastal flooding suggests even though overall rainfall is likely to reduce the changes in precipitation patterns, 
particularly increases in rainfall intensity (including the effects of tropical storms) will increase storm-water run-off.  
Increased storm-water run-off would divert water away from recharge. However, the impact of the combination of reduced 
recharge and sea level rise particularly for the coastal aquifers has not been evaluated. Understanding the potential 
impact of changes in temperature, precipitation patterns and sea level rise and their effect on water availability forms 
one of the actions under this project.  
 
This project will draw on recent work being undertaken by CERMES-BWA that is considering the climatic effects on the 
water distribution system and levels of leakage.  The research considers how changes in rainfall patterns affect levels 
of leakage.   
 
In addition to the above, the extent to which climate change might have an impact on potential power generation from 
PV systems will be explored.  The effect is likely to be through changes in cloud cover as well as ambient air 
temperatures.  These could affect the overall generation efficiency of PV systems as well as the number of sunshine 
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hours and intensity of incident radiation. Vulnerability assessments arising from storm and hurricane activity on 
infrastructure put in place under this programme will form part of the detailed planning process.  
 
In respect of rainwater harvesting the effects of changes in the amount of rainfall received and in precipitation patterns 
would have to be included.  On the other hand, RWH systems can provide resilient water supply solutions that reduce 
vulnerability to storms and hurricanes. 
 
The NRW activity through reducing the amount of water being wasted, promoting water use efficiency and the use of 
reclaimed wastewater for groundwater recharge and for agriculture production, will conserve existing freshwater 
resources and provide resilience against drought conditions.  
 
The country’s Debt to GDP ratio has been put at 130 percent thus making it critical not to incur additional indebtedness 
while seeking to grow the economy and maintain necessary social and infrastructure services. Thus the need to seek 
grants wherever feasible to implement projects such as this which are necessary and needed for economic development. 
 

E.4.2. Financial, economic, social and institutional needs 

Describe how the project/programme addresses the following needs:  

• Economic and social development level of the country and the affected population 

• Absence of alternative sources of financing (e.g. fiscal or balance of payment gap that prevents from 
addressing the needs of the country; and lack of depth and history in the local capital market) 

• Need for strengthening institutions and implementation capacity. 

Barbados is a small island developing state that is classified by the Worldbank as a high income country. In 2014, its 
GDP was US$4,353 million, which is a reduction from US$4,447 million in 2010. The financial crisis had adverse effects 
on Barbados’ growth during the period 2008-2014 The average real GDP growth rate was -0.3%; however, in 2015, 
there was some recovery as real GDP grew by 0.8%. Although Barbados recorded positive real GDP growth in 2015, its 
trade balance was –US$1,135 million. In 2014, the Barbados’ balance of payment account was reported at –US$248 
million, a worsened position from 2010 when the balance of payment was –US$236 (UNData, 2016).     

 

In a recent IMF briefing it was noted that (IMF, 2016), 

“while favorable external developments have provided some room for maneuver, Barbados remains highly vulnerable 
and may not realize its potential without deep-seated reforms to align revenues and expenditures, and reduce debt...to 
reverse large increases in debt and place it on a downward trajectory, the mission recommends fiscal adjustment of at 
least 3.5 percent of GDP over the next three years…This adjustment would put the debt ratio below 100 percent by 
FY2019/20 (about the FY2014/15 level), and, if sustained, would shift the trajectory solidly downward.” 

 
The same IMF report also noted that, 
“The financial system is stable and non-performing loans declined, while private sector credit growth remains cautious. 
The current account deficit has narrowed significantly, reflecting lower oil and other import prices—despite an increased 
volume of oil and intermediate goods imports—while exports grew modestly. Net international reserves fell by 
US$57 million since the beginning of 2015, reflecting lower foreign direct investment and debt amortization.” 
 
The current economic environment does not leave much fiscal space for public sector spending and as noted, the capital 
market remains cautious.  Furthermore, although this project returns significant benefits to the society, the cash flow 
implication for BWA are not favorable, at least in short-term. Additionally, the activities proposed under this project are 
just a subset of the work needed to fully respond to climate change and its potential impact on all spectrum of Barbados; 
however, this project provides a basis on which several adaptation and mitigation initiatives will be built. It is against this 
background, that grant funding is being requested to implement 60% of the activities identified in this project.   

E.5.  Country Ownership 

Beneficiary country (ies) ownership of, and capacity to implement, a funded project or programme 

E.5.1. Existence of a national climate strategy and coherence with existing plans and policies, including NAMAs, 

NAPAs and NAPs 
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Please describe how the project/programme contributes to country’s identified priorities for low-emission and climate-

resilient development, and the degree to which the activity is supported by a country’s enabling policy and institutional 

framework, or includes policy or institutional changes. 

This project is also aligned with several of the recently agreed sustainable development goals (SDGs), which CARICOM 

and by extension Barbados has endorsed. These include climate action, clean water and sanitation, affordable and clean 

energy, responsible consumption and production and decent work and economic growth. Nationally, the project 

encapsulate the Barbados’ Growth and Development Strategy broad objectives of: reducing dependence on fossil-fuels, 

ensuring environmental sustainability and combating Climate Change; building human and social capital base; 

infrastructure upgrade and modernization; and, ensuring more modern and efficient public and private sector institutions.  

 
It is also aligned with the BARBADOS’ National Climate Change Policy, which was approved by Cabinet in May 2012. 
The primary goal of the policy is to establish a national process for adapting to Climate Change effects and minimizing 
greenhouse gas emissions over the short, medium and long term, in a manner that is co-ordinated and consistent with 
the broader sustainable development aspiration which was one of the mitigation demonstration measures approved by 
the Climate Change Committee. Similarly, component 1 of this project is aligned with the BARBADOS’ National Climate 
Change Policy. 
 
Technological development strategies linked to environmental sustainability have been encouraged in the region by 
UNEP (2010). Increased use of undervalued and underutilized education and training programmes that assist residents 
and visitors is also recognized as an import link between water and energy management, health of ecosystems, and 
mitigation and adaptation to Climate Changes that are all integral to this proposal.   
 
The rainwater harvesting activity complement the Town and Country Development Planning Office policy, which 
mandates that all new developments and refurbishment of existing facilities over a certain size are required to install 
rainwater harvesting systems, by engaging and retrofitting with existing houses and farms.  
 
The project is designed with consideration for BWA’s responsibility to the communities it serves, which includes 
monitoring, assessment, control and protection of the water resources in the public’s interest. It buildings on an ongoing 
policy of education on water conservation and empowering the most vulnerable persons living in districts susceptible to 
water outages due to drought conditions.  

E.5.2. Capacity of accredited entities and executing entities to deliver 

Please describe experience and track record of the accredited entity and executing entities with respect to the 
activities that they are expected to undertake in the proposed project/programme. 

The Caribbean Community Climate Change Centre (CCCCC - http://www.caribbeanclimate.bz) will be the 

Implementing Agency and will have overall responsibility for the delivery of the Programme.  CCCCC will work with a 

range of executing agencies to implement various components of the programme as outlined in the diagram below 

(Framework of Activities and Role of Main Partners). Specific agreements (sub-contracts) will be developed with the 

following executing agencies: 

 As an accredited GCF entity, CCCCC is positioned to appraise the specific objective of projects identified and submitted 

for funding from the GCF. CCCCC employs a SMART approach to evaluate this specific objective, which is quantitatively 

or qualitatively verifiable. This means that the objective should be: 

• Specific: to avoid differing interpretations 

• Measurable: to allow the monitoring and evaluation of implementation 

• Appropriate: to adequately address the problems 

• Realistic: achievable and meaningful 

• Time-bound: with a specific time for achieving it. 

http://www.caribbeanclimate.bz/
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Additionally, a well formulated specific objective identifies directly or implicitly WHO will be reached, WHAT change will 

occur, in WHAT time period and WHERE the change will take place. 

The CCCCC has applied the SMART approach in several projects they have implemented in the Caribbean. Some of 
these projects include: 

• The installation of a Salt Water Reverse Osmosis (SWRO) plant and renewable energy technology in Bequia, 
St. Vincent and the Grenadines and Carriacou, Grenada for US$1 million; 

• Strengthened critical coastal infrastructure by retrofitting and installing a Photo Voltaic (PV) system and rainwater 
harvesting storage for the Marchand Community Centre  in the Castries area, Saint Lucia for US$300,000; 

• Piloting of a rainwater harvesting and grey-water processing system for sustainability of Water Resources and 
Supply of the Vieux-Fort, Saint Lucia for US$286,610; 

• Implementating an irrigation system for adaptation measures in the bio-diverse Morne Diablotin National Park 
and its Neighbouring Communities–and develop and implement an Integrated Ecosystem Management for the 
Morne Trois Pitons National Park, Dominica for US$244,625; 

• Installing Photo Voltaic (PV) used for power switching for water pumps in Carlton, Barbados and Caye Caulker, 
Belize for US$643,000; 

• Strengthen community-base fish sanctuaries through the C-Fish Ecosystem Adaptation Project by providing 
resources, training and alternative livelihoods in Grenada, Jamaica, Saint Lucia, and Saint Vincent and the 
Grenadines for US$3.3 million; 

• Cultivate plants and crops in a sustainable manner through a community agro-forestry project within a forest 
reserve in Belize for US$250,000; 

• Provided support for the replanting of aged cocoa plantations and establishing new forest zones for small 
farmers, increasing livelihood and income while reducing deforestation in Saint Lucia for US$171,000; 

• Supported electrification using renewable energy provided by a Photo Voltaic system in the Kalinago Indigenous 
Community of Dominica for US$482,000; and, 

• Supported a bio-mass pilot project that aids a community that is predominantly dependent on natural resources 
for their livelihood in Flowers Bank, Belize for US$500,000. 

The Barbados Water Authority (BWA - http://barbadoswaterauthority.com) will be the main implementing partner and 
the implementation site for some project activities. The BWA is a Statutory Body established by an act of Legislature on 
October 8, 1980 to replace the Waterworks Department of Government. It commenced operations on April 1, 1981. It is 
responsible for managing, allocating and monitoring the water resources of the island with the view to ensuring their best 
development, utilization, conservation and protection in the public interest. The BWA is a large and complex operation 
with a staff complement of over eight hundred (800) and an annual budget of over $90 million. The facilities of the 
Authority are situated in a number of locations across the country and these include pumping stations, reservoirs and 
major storage centres at Bowmanston, St John and the Belle, St Michael. The BWA supplies 97% of the island with 
water and obtains its water supply from twenty-four (24) groundwater wells, two (2) springs, one (1) main privately owned 
reverse osmosis desalination plant as well as a small containerized desalination plant. This water is distributed through 
a network consisting of approximately two thousand five hundred kilometres (2,500 km) of water mains, twenty-eight 
(28) reservoirs located both under and above ground and seventeen (17) re-pumping stations (booster-pumps). It is also 
responsible for the designing, construction, acquisition, provision, operation and maintenance of water and sewerage 
works for the purpose of supplying water for public purposes and the receiving, treating and disposing of sewage, 
respectively. Though the water system is island-wide, the sewerage works consist of two centralized systems, the 
Bridgetown Sewerage Treatment Plant, a secondary treatment facility commissioned in 1980, and the South Coast 
Sewerage Treatment Plant, an advanced preliminary treatment plant commissioned in 2003. Combined, the two 
sewerage treatment plants currently treat 5 MGD.  

 
Additional support for implementation of activities will be provided by the University of the West Indies and the University 
of South Florida.  
 
The University of the West Indies (UWI - http://www.uwi.edu/index.asp) is a public university system serving 18 
English-speaking countries and territories in the Caribbean. The University consists of three physical campuses; at Mona 
in Jamaica, St. Augustine in Trinidad and Tobago, Cave Hill in Barbados, and the virtual Open Campus. UWI staff at 
Cave Hill and St. Augustine campuses will play an important role in the Technical Working Group and in the 

http://barbadoswaterauthority.com/
http://www.uwi.edu/index.asp
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implementation of the research, education, and outreach components. Faculty from the Cave Hill Faculty of Science and 
Technology and St. Augustine Civil Engineering programme will work on the design, monitoring, and evaluation aspects 
of the various demonstration technologies. Faculty from Management Studies at Cave Hill will work on business 
development and entrepreneurship expansion based on the demonstration projects.  The Department of Economics will 
partner with the Centre for Resource Management and Environmental Studies (CERMES) to jointly work on the 
development of economic incentives for RWH. The CERMES at Cave Hill will work on Climate Change impacts, aquifer 
modelling, RWH and non-revenue water aspects and, on demonstration technologies and enabling policy environments 
for mainstreaming demonstration technologies in Barbados and across the Caribbean region. The UWI CERMES has 
implemented several water resources and Climate Change adaptation research projects throughout the Caribbean 
Region over the last 10 years and together with the Climate Studies Modelling Group at UWI Mona has been one of the 
leading research organisations in the region.  CERMES will partner with Environmental Protection Department (EPD) 
and BWA with respect to RWH and with BWA in respect of the NRW work. 

 
The University of South Florida (USF - http://www.usf.edu) is a public university that serves more than 48,373 students 
with a $1.5 billion annual budget, and an annual economic impact of $4.4 billion. It is one of 12 universities within the 
State University System of Florida, one of the nation’s top public research universities, a leading metropolitan research 
university, and is recognized as one of Florida’s top three research universities. The university also ranks tenth worldwide 
among universities granted U.S. utility patents and Sierra Club ranked USF as a top 10 green cool school in 2014. The 
Civil and Environmental Engineering department leads a U.S. Environmental Protection Agency (EPA) funded Centre 
for Reinventing Aging Infrastructure for Nutrient Management (RAINmgt) which aims to achieve sustainable and healthy 
communities in a cost-effective manner by re-thinking aging coastal urban infrastructure systems for nutrient recovery 
and management.  Faculty from this department will work on the non-revenue water systems as well as Life Cycle 
Assessment and Costing for project demonstration technologies and expansion to the wider Caribbean region. 
 

E.5.3. Engagement with NDAs, civil society organizations and other relevant stakeholders 

Please provide a full description of the steps taken to ensure country ownership, including the engagement with NDAs 
on the funding proposal and the no-objection letter. Please also specify the multi-stakeholder engagement plan and the 
consultations that were conducted when this proposal was developed.  

The WSRN S-BARBADOS project team includes 4 core partners namely: the BWA, which is government own public 

utility; The CCCCC, a regional organization mandated to chart the Caribbean’s response to climate change, and UWI 

and USF, which are universities that work closely on research needed to inform decision making. The aforementioned 

partners have met in person and virtually to conceptualize and complete the GCF proposal since September 2015. UWI 

departments represented include Centre for Resource Management & Environmental Studies (CERMES), Management 

Systems, Chemistry, and Institute for Gender and Development Studies. USF departments represented include 

Environmental Engineering.  

At the regional Caribbean Water and Wastewater Association conference held in Miami in September 2015, 

presentations by the BWA, USF, UWI and the Caribbean Community Climate Change Centre, on various topics 

associated with this proposal, including gender and water, were well received by attendees.  The BWA received the best 

technical award, “A Real World Application of Photovoltaic to Water and Wastewater Companies” and UWI received the 

best poster award, “Modeling the Impact of Climate Change in a Water Scarce Island Context”. Given the relevance of 

those topics to climate change adaptation and mitigation, a short meeting was held to ascertain the level of the BWA’s 

interest in applying for GCF grant funding through the 5Cs. A week later, representatives from USF and CCCCC met 

with the BWA in Barbados, including the general manager, board members, chairman of the board, and engineers. 

Subsequent to this meeting, several meeting were held between CCCCC, USF and BWA, to design a project that 

represented the views of some major stakeholders including: Minister of Agriculture, Food, Fisheries and Water 

Resource Management, Ministry of Environment, and Drainage, Management of the Public Hospital, the NDA, 

households, farmers, businesses and management and staff of BWA.   

Representatives from all partners contributed to the writing of the GCF application with in person meetings held in 

Barbados in September 2015, July 2016, October 2016, November 2016, January 2017, May 2017 and July 2017 (a 

summary of those meetings can be found in the Appendix).  The NDA did not attend any of the group meetings, however, 

http://www.usf.edu/
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he was kept abreast of the proposal via email and phone. As a protocol CCCCC informs the NDA and or climate change 

focal point of its presence in country when scoping or developing a project. Depending on the availability of the NDA or 

climate change focal point meetings would be arrange to update the government on the state of the project as well as 

garner feedback on the project.   

In May 2017 team members from BWA, 5C’s, USF, and UWI met with the Minister of Agriculture and Water, who is 

responsible for the BWA. While the BWA board had made him aware of this project since its conceptualization, this was 

the first in person meeting with the team. He was supportive of the project. Meetings with the opposition party are 

expected prior to a public meeting scheduled fourth quarter of 2017.  

The team decided that USF would combine its research strengths with graduate education and complete the Stakeholder 

Analysis, Gender Analysis, Environmental and Social Impact Assessment (ESIA), and Feasibility Studies. Details on 

stakeholder consultations to receive feedback from civil society organizations and other relevant stakeholders can be 

found in the Stakeholder Analysis Appendix, however a summary is provided below. The Financial and Economic 

Analysis was conducted by CCCCC’s Project Development Specialist/Economist.  

Stakeholder consultations were conducted during October 23rd to November 8th, 2016 using focus groups, interviews, 

and social media overview. Focus groups included Barbados Water Authority (BWA) employees (Pipes Replacement 

Project Manager, Water Quality Technician, Safety and Health Officer, Financial Controller, General Manager of Utility, 

Customer Service Supervisor, Administrative Assistant, Utility Board Members, and University of West Indies faculty 

(Gender Studies Unit), and key informant interviews with BWA employees (Customer Service Provider, Financial 

Controller), funding agencies, private enterprises, regulatory agencies, international agencies, and various groups of 

community members. Anonymous surveys were conducted with 229 persons across the country. Social media review 

was also conducted using commercially available software. Overall there was support for the components proposed in 

this project with support for renewables and reduced leakage.  

The country was experiencing drought conditions during the stakeholder analysis period and many customers 

experienced inconsistent supplies. There was an overarching concern for vulnerable communities, particularly 

households with young children, elderly individuals, and women, with inconsistent supplies. Respondents mentioned the 

BWA hotline, website, and customer service desk as the main mechanisms for contacting the BWA. However, qualitative 

data from the same survey revealed those mechanisms as sometimes inefficient at addressing individuals’ concerns and 

ineffective at serving vulnerable populations within the BWA customer base.  

The following list of recommended goals are incorporated to facilitate more access to information, knowledge, and shared 

decision-making in the WSRN S-BARBADOS. 

• Increase the diversity of equitable means by which a broad group of stakeholders, particularly those considered 
the most vulnerable (i.e. individuals who are ill, economically disadvantaged, and/or with physical disabilities), 
can access information, express concerns, pose questions, and develop a better understanding about BWA 
projects, bills and services, and strategic plans for development. 

• Develop protocols for following-up on concerns of vulnerable stakeholders. 

• Broaden the current approach for using online platforms, especially social media, in such a way that content is 
not only informative, but educational and engaging in order to encourage greater buy-in from the public (e.g. 
inform individuals about long-term inconveniences associated with BWA projects, change consumer behavior 
by promoting household behaviors that reduce water demand). 

• Provide meaningful learning opportunities for diverse stakeholders, including various forms of media, to 
demystify BWA’s operations and increase BWA staff’s capacity to lead those opportunities. 

• Provide a variety of ways for local stakeholders to contribute their opinions and perspectives to decision-making 
regarding water projects impacting their communities. 
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• Conduct service work according to a publicly posted schedule that affords the impacted households and 

communities the opportunity to adjust their daily agendas and assist vulnerable persons in accessing water. 

• Integrate stakeholder analysis that runs parallel to the WSRN S-BARBADOS project components as they are 
implemented to streamline meaningful stakeholder engagement at all times. 

E.6. Efficiency and Effectiveness 

Economic and, if appropriate, financial soundness of the  project/programme 

E.6.1. Cost-effectiveness and efficiency 

Describe how the financial structure is adequate and reasonable in order to achieve the proposal’s objectives, 
including addressing existing bottlenecks and/or barriers; providing the least concessionality; and without crowding out 
private and other public investment. Please describe the efficiency and effectiveness, taking into account the total 
project financing and the mitigation/ adaptation impact that the project/programme aims to achieve, and explain how 
this compares to an appropriate benchmark. For mitigation, please make a reference to E.6.5 (core indicator for the 
cost per tCO2eq). 

The instrument of funding requested for the implementation of this project is a combination of grants from the GCF and 

co-financing from the BWA. Although the funds will be used for adaptation and mitigation actions that are revenue 

generating activities, it serves the purpose building greater resilience into the water sector of Barbados. From a purely 

financial point of view, the benefits of the project are not mainly redeemable by the BWA but create an enabling 

environment so that it can better deal with the looming effects of Climate Change on the water sector of Barbados. The 

business as usual scenario for Barbados, is one in which BWA continues to maintain its operation, supplying whatever 

water is available and repairing and maintaining its assets as best as it can; however, this project presents an opportunity 

for Barbados to adapt to Climate Change whilst mitigating greenhouse gas emissions and building greater sustainability 

into the water authority’s operations.  

To measure the efficiency and effectiveness of this project it must be placed in the context of Barbados’ fresh water 

resources and the water authority previous actions, current operations and the challenges the water authority faces 

going forward.  

The mains sources of Barbados’ fresh water resources are: 2 springs; 24 wells, all ranging in depth from 119.5 to 322 

feet; and, desalination. Barbados is extracting approximately 90% of it ground water sources; therefore, water produced 

at the Desalination Plant using the reverse osmosis process is mixed with the groundwater from the wells to complement 

BWA’s general supply. 

Previous actions of BWA have help to shape the outlook of this project. One such action is the implementation of energy 

efficient and cost saving measures, which has resulted in reduction in energy consumption by 9,682MWh per year. 

These measures were primarily aimed at updating BWA’s equipment such as pumps, switchgear and lighting. 

Additionally, BWA has so far integrated three PV systems into its operations, albeit small relative to those proposed 

under this project. It is against this background coupled with its drive to adequately supply water to the population at a 

reasonable price, that BWA proposes increasing the share of energy produced from a renewable source used in its 

production and distribution of water. The installation of renewable energy source drives down the energy cost to BWA, 

resulting in price stability overtime and savings that could be used to further diversify its energy mix. From a purely 

financial perspective, the PV systems will save BWA 10% of its present energy cost per year, which in 2016 was 

US$7.5Mn, From a broader economic point of view, it will reduce emissions at a cost of US$45.87per tCO2eq.  

Currently, BWA is inefficient in its distribution of water. This is mainly due to failing infrastructure resulting, in part, in 49% 

of daily production unaccounted for. In fact, 36% or more is as a direct result of leakage from the distribution system. 

With this project, BWA will replace 16KM of main; however, significantly more mains need to be replaced if NRW is to 

be significantly reduced or eliminated. BWA’s recognizes that a one-off project to replace all mains is not possible as 

such there are plans to incrementally replace these faulty mains.  
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By replacing 16km of dilapidated main, BWA will improve its efficiency. This component of the proposed project will 

result in 0.6 MG saved per day. If valued at current market rate this amounts to US$1.28 million in potential revenue per 

year. This increase availability of water also reduces the number of disruptions in the water supply. Given estimated 

current per capita water demand of 62.30, an additional 11,500 persons could have access to water per day.           

Given the potential impact of Climate Change on Barbados water resources, the Government of Barbados and BWA 

recognizes that the water authority operations as is, is inadequate to cope with potential increases in the demand for 

water. With ground water extraction at over 90 percent, BWA needs to increase the water available to the public. All 

component taken together results in a well-rounded cross-cutting initiative; encompassing adaptation and mitigation 

actions that will benefit the entire population of Barbados. Financially, if BWA was to pay to implement the project the 

PV of its net revenue would decline because after implementation it would be required to repay a loan and absorb the 

operational and maintenance cost of the infrastructure implemented under the project. This would limit its ability to take 

further well needed Climate Change adaptation and mitigation actions. The project is a worthwhile investment as the 

demand for water increases. With no increase in the demand for water the IRR is 19%; however, with a mere 0.5% 

increase in demand the IRR increase to 19%. Economically, the project is desirable whether there are increases in 

demand for water or not. With benefits attributed to carbon emission reduction and reduction in NRW, the project net 

benefit to society ranges from US$43 million to US$46 million with corresponding IRR of 43% to 46%, depending on how 

much demand for water increases in the future and assuming BWA will be able to meet that demand. These estimates 

are conservative as the economic analysis ignores the built resilience in the pumping stations to tropical cyclone, 

employment created, foreign currency savings and associated spill-off effects. If these benefit were taken into 

consideration the benefit to society (economic, social and environment) of this project would be significantly more.       

E.6.2. Co-financing, leveraging and mobilized long term investments (mitigation only) 

Please provide the co-financing ratio (total amount of co-financing divided by the Fund’s investment in the 

project/programme) and/or the potential to catalyze indirect/long term low emission investment. Please make a 

reference to E.6.5 (core indicator for the expected volume of finance to be leveraged). 

The Government of Barbados does not have the fiscal space to accommodate the climate action need for the water 

sector using financing in the form of a loan. With an estimated 2000 km of faulty mains to be replaced and several 

infrastructure upgrade needed, BWA efforts are mainly directed at upgrading its infrastructure and implementing cutting 

edge technology to improve its efficiency. Under this project, it is committed to spending US$16.6 million to update it 

infrastructure and build resistance to climate change over the next 5 years. Barbados is seeking another US$26 million 

in grant funding from the GCF to complement the commitment made by BWA. The activities identified in this proposal 

are cross-cutting, including both adaptation and mitigation actions. Notwithstanding, the co-financing ratio is 3:2, GCF 

grant funds to BWA funds.     

E.6.3. Financial viability  

Please specify the expected economic and financial rate of return with and without the Fund’s support, based on the 
analysis conducted in F.1. Please describe financial viability in the long run beyond the Fund intervention. Please 
describe the GCF’s financial exit strategy in case of private sector operations (e.g. IPOs, trade sales, etc.). 

 An abstract from the financial and economic analysis of this project is presented in section F.1. Assuming no change 
in the demand for water and useful life of 30 years, financial rate of return is negative; however, increases in the 
demand for water of 0.5% per year results in returns of 19%. From an economic perspective, with no change in 
demand for water the rate of return is 24%. It increases further as the demand for water increases. Arguably, the 
demand for increased water use has been constrained based on the country’s ability to supply. As it stands Barbados' 
Town and Country Planning unit has informally related that there are a number of applications in hand for at least 
1,600 residential house plans in the South of the island, which approval will have to be delayed until BWA can support 
an ability to supply. Similarly, BWA will need to expand on its Northern Upgrades to support expansion opportunities in 
hand both of a commercial and domestic nature. 

 

Without GCF funding the pace at which climate change adaptation and mitigation initiatives are implemented will be 
drastically reduced, since BWA is constrained financially and its priority whilst including adjusting to climate change has 
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to upgrade dated infrastructure. Climate change adaptation and mitigation initiatives that complement these upgrade 
works will significantly benefit the society as a whole. If BWA was to totally fund this project it would reduce its ability to 
carry well needed operational and maintenance works. If there is no increase in the demand for water, the projected 
NVP of BWA revenue, both with and without the implementation of project, is negative. There are three ways in which 
BWA could avoid the potential loss in net revenue in the long-run. These include: (1) increasing the water tariff (2) 
structurally adjusting its operation and maintenance cost; and/or (3) increasing water available to the public to adequately 
satisfy any increase in demand for water.  

 

Unfortunately, the current macroeconomic environment in Barbados might not be so accommodating of an increase in 
water tariff, particularly given the current regulatory, political and socio-economic environments.  

 

Barbados Utility companies are all now regulated by the Fair Trading Commission, which sets and determines tariff rates. 
In that regard, if the water utility company is unable to quickly streamline its operations, effective January 2018, it will be 
subject to the imposition of further expenses through stringent regulatory oversight in the form of fees and penalties 
based on the obligation of set service guaranteed standards.  

 

Barbados’ is highly indebted and its economy is currently recovering from the effects of the global financial crisis; 
therefore, leaders and the population might not be willing, at this time, to accept an increase in water tariff.  

 

The second option (structurally adjusting its operation and maintenance cost) is one that is desirable but it is easier said 
than done. Currently, BWA’s major operation and maintenance costs are wages and salaries, desalination, electricity 
and transportation. In 2016, these accounted for 55% of BWAs total operation and maintenance costs. Reducing these 
costs would involve (but not limited to) reducing the labour force and/or wages, reducing or stopping the production of 
water by desalination, reducing BWA’s energy usage and or improving BWAs energy efficiency. The former two options, 
reducing the labour force and/or wages and reducing or stopping the production of water by desalination, are not 
attractive given their socio-economic implications; however, reducing BWA’s energy usage and or improving BWAs 
energy efficiency are desirable options, but this requires substantive investment in energy efficiency equipment and 
renewable energy sources. BWA recognises this reality and has already taken step to become more energy efficient as 
well as reduce the its carbon footprint. This project will contribute to reducing BWA’s carbon footprint and energy cost 
whilst making selected pumping stations resilience to tropical cyclones.  

 

The savings in energy cost and the potential revenue from the reduction in NRW will guarantee increased sustainability 
of BWA’s operations in the long-run as well as empowering households and community through the revolving adaptation 
fund that will be created using the savings (revenue) generated from activities associated with this project. The revolving 
adaptation fund will mobilise funds to continue building resilience in the water sector of Barbados.  

 

Capacity building under this project is not limited to the term structure of this project as the lessons learnt under this 
project will be used to replicate other projects and another set of individuals will be trained. Replication in other locations 
will also expose different individuals to the work done under this project and best practice needed to make this project a 
success. The recently concluded realigned organization structure of the BWA, inclusive of its recently established PMO 
office, will ensure that institutional knowledge and capacity building opportunities are realized in an even more formalized 
manner. 

 

Once the project is completed BWA will take ownership of the infrastructure implemented. As mentioned above, it will 
become BWA’s responsibility to maintain the infrastructure and safe-guard the viability of their operations. It is in BWA’s 
interest to do so. Furthermore, the benefits to Barbados should prompt the relevant authorities such as the Ministry of 
Agriculture, Food, Fisheries and Water Resource Management, Ministry of Health and Ministry of Energy to provide 
oversight and guidance. Interestingly though, already with increased confidence in the newer management team and 
with several concluded projects on the ground other Ministries mentioned are in fact now looking to the BWA for guidance 
and best practice approaches for the completion of such projects.   
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Engagement with stakeholders such as government, households and the private sector will also contribute to the 
financial sustainability of the project beyond GCF funding. The innovative revolving adaptation fund facility is one way of 
demonstrating that BWA is serious about taking actions to build greater resilience to climate change in the water sector.   

E.6.4. Application of best practices 

Please explain how best available technologies and practices are considered and applied. If applicable, specify the 
innovations/modifications/adjustments that are made based on industry best practices. 

BWA’s experience in integrating PV systems puts it in a position to implement such systems using lessons learnt and 
built capacity. Through collaboration with private contractors, BWA has enhanced its capacity to implement and monitor 
the PV systems as well as estimate avoided carbon emission and compare these to baseline estimates.     
 
The replacement of mains is guided by research, primarily work done by The Centre for Resource Management and 
Environmental Studies at the University of the West Indies. The Centre for Resource Management and Environmental 
Studies has identified the hotspots for leaks in BWA’s water distribution system and as such areas of concern in the 
distribution systems have been identified. This demonstrates BWA’s data and research guided approach to building 
sustainability in to operations. At the back-end, BWA embarked on significant IT upgrades to its customer user interfaces, 
work management systems, financial and data correspondence systems, SCADA, GIS mapping and geo-tagging, all 
with a view to seamlessly integrating its oversight and data analytical and management coverage.   
 
The Personal Tank programme draws on BWA’s experience in implementing water tanks and complementary pumps. 
Since the programme started BWA has modified the design of the system to make it more efficient. One of the major 
modification was implementing a more efficient pump with the water tank. The RWH systems will draw on these lesson 
learnt but may not utilise pumps but gravity fed system; however, the beneficiary want to purchase and implement a 
pump the revolving adaptation fund facility could accommodate such want. In expanding this programme with funding 
from the revolving adaptation fund, where a gravity fed system is not feasible a renewable energy such as solar will be 
used to offset the energy needs of the systems such as the energy needed operate the pumps. Additionally, in the not 
so distant future monitoring of these system could involve incorporating smart technology, which potentially link these 
systems as part of an Internet of Things (IOT). 
 
CCCCC, the executing entity and accredited to the GCF, has clear project management, accounting and procurement 
guidelines that must be adhered to. CCCCC also has the track record of implementing similar projects and a 
knowledgebase of experts and documents that can be called upon to guide the implementation of this project. 
Furthermore, CCCCC coordinates projects that cut across industries, sectors and countries. 
        

E.6.5. Key efficiency and effectiveness indicators  

GCF core 

indicators 

Estimated cost per t CO2 eq, defined as total investment cost / expected lifetime emission 

reductions (mitigation only) 

Describe the detailed methodology used for calculating the indicators (d) and (e) above. Please 
describe how the indicator values compare to the appropriate benchmarks established in a 
comparable context.   
The funding needed to implement all components, both mitigation and adaptation, is approximately 

US$42.6 million with an additional contingency of US$2.6Mn. Assuming a useful life of 30 years 

for the PV systems, which is the upper limit of their estimated useful life, the avoided emissions 

amounts to 220,184tCO2eq. Given the total cost of the project, the estimated cost per tCO2eq is 

significantly above the estimated social cost of US$36 for carbon emissions (US-EPA, 2016); 

however, the estimated expected lifetime emissions reductions overtime is conservative as it does 

not consider the spill-over effects, both financially and otherwise, of this project into others that will 

follow.  

Considering only the cost for the PV systems, which are the main mitigation actions embedded in 

this project with an estimated to cost US$10.1 million, the estimated cost per tCO2eq is US$35.46. 
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This is below the social cost of carbon emissions, which is estimated at US$36 tCO2eq (US-EPA, 

2016). If the estimated cost per tCO2eq is set equal to the US-EPA estimated social cost of carbon, 

then minimum useful life of the PV systems and backup natural turbines must be approximately 

29 years. To achieve this, BWA is committed to activity monitoring and maintaining the PV systems 

and backup natural gas turbines.      

(a) Total project financing (PV Systems) US$10.1 Million 

(b) Requested GCF amount  US$10.1 Million  

(c) Expected lifetime emission reductions overtime  220,184 tCO2eq 

(d) Estimated cost per tCO2eq (d = a / c) US$45.87 / tCO2eq 

(e) Estimated GCF cost per tCO2eq removed (e = b / c) US$45.87/ tCO2eq 

 

Besides reducing CO2, these systems are critical to building resilience to storms and cutting cost 

associated with the production and distribution of water in Barbados. It is important to reiterate that 

these estimates ignore the spill-over effects on future projects from implementing these PV 

systems. 

Expected volume of finance to be leveraged by the proposed project/programme and as a result 

of the Fund’s financing, disaggregated by public and private sources (mitigation only) 

Describe the detailed methodology used for calculating the indicators above. 
Despite BWA’s budgetary constraints, it recognises the importance of this project and has 
commitment to successful implement this project. BWA had US$2 million committed to implement 
a Develop Water Resilience Programmeme, which was as a result of the severe outages, 
particularly experienced by customers in the central and northern areas during the period 2015 to 
2016. It also committed US$8.5 million replace mains including the purchase of equipment and 
the implementation of meters needed to better inform mains replacement. Another US$1 million is 
committed to the purchase of turbine for Bowmanston Pumping Station and US$0.1 million to 
develop and operationalise the Revolving Adaptation Fund Facility. Lastly, but critical to the 
successful implementation of this project, BWA has committed to utilize as much of possible its 
asset including lands, equipment and labour during the implementation of this project.  
 
BWA’s total committed to the project is US$16.6 million, which is approximately 40% of the total 

project cost.  

Other relevant 

indicators (e.g. 

estimated cost per 

co-benefit 

generated as a 

result of the 

project) 

The cost of the project US$150 per person (US$42.6/population).  
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* The information can be drawn from the project/programme appraisal document.  
 

F.1. Economic and Financial Analysis 

Please provide the narrative and rationale for the detailed economic and financial analysis (including the 
financial model, taking into consideration the information provided in section E.6.3). BASED ON THE ABOVE 

ANALYSIS, PLEASE PROVIDE ECONOMIC AND FINANCIAL JUSTIFICATION (BOTH QUALITATIVE AND QUANTITATIVE) FOR 

THE CONCESSIONALITY THAT GCF PROVIDES, WITH A REFERENCE TO THE FINANCIAL STRUCTURE PROPOSED IN 

SECTION B.2. 
This project is assessed by way of a Cost-Benefit Analysis (CBA) and is set within the operations of BWA. Assuming a 
useful life of 30 years, it utilizes baseline information for BWA operation and maintenance costs for 2016 and 2017 and 
projection made by the BWA for 2018. These costs are adjusted for inflation annually, with the exception for wages, 
salaries and allowances which are adjusted for inflation every 5 years. Besides wages and salaries, the largest line item 
in BWA operation and maintenance costs is the cost of electricity. Electricity cost was 16% of total operation and 
maintenance costs in 2016; however, due to energy efficiency initiatives that BWA implemented the energy cost as a 
percentage of total operational and maintenance is expected to decline marginally. In 2016, wages, salaries and 
allowances and desalination account for approximately 39% of total operational and maintenance. Depreciation is 
approximately 12% per year and maintenance and repairs expenses is approximately 1% per year.  
 
On the revenue side, two approaches are used to project revenue and evaluate the financial and economic viability of 
this project. The first assumes that current per capita water demand is 62.30 gallons per person per day (Halcrow, 2011). 
The water demand by the tourism sector is not explicitly modelled and is implicit in the 62.30 gallons per person. 
Population growth is assumed at 0.37% per year. This is the average population growth for Barbados over the past 10 
years (WorldBank, 2015). Water is priced at US$1.55 per cubic meter and waste water is priced at half this cost. These 
are the current market rates for water in Barbados for normal needs. The demand for water is presented using four 
different scenarios: (1) no change per year in the per capita water demand of 62.30 gallons per person per day; (2) 0.5% 
increase per year in per capita water demand; (3) 1% increase per year in per capita water demand; and, (4) 2% increase 
per year in per capita water demand. These scenarios are aligned with those presented in Halcrow (2012) water demand 
study for Barbados. The second methodology uses BWA’s projected revenue of US$75 million for 2018 and assume a 
one to one relationship between increase demand and increases in revenue. That is, the aforementioned scenarios 
correspond to no increase in revenue, a 0.5% increase revenue each year, a 1% increase in revenue each year and a 
2% increase in revenue each year. Both approaches give the same results but differ in scale (size of profit(loss) or 
benefit(cost) to society). The following results are a summary of the latter approach.    
 
BWA operation is sensitive to the macroeconomic environment of Barbados. More specifically, inflation could have 

significant effects on the company’s profit. These effects may occur through two channels: (1) BWA’s operation and 

maintenance costs; and, (2) the demand for water. As identified above, electricity cost is the largest operational cost faced 

by BWA and this project will reduce this cost by approximately 10% annually. This would free monies for use in the 

maintenance and repairs and the incremental implementation of other mitigation and adaptation initiatives. The proposed 

PV systems will also reduce BWA’s exposure to inflationary pressures and curb the burden that fuel needed for electricity 

generation places on the foreign currency reserves of Barbados.   
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Critical to the issue of water security is a better 
understanding of Barbados’ water needs and water 
resources available. Further research is needed to 
derive the elasticity of demand for water in Barbados 
especially as it relates to the tourism, agriculture and 
commercial sectors. It is expected that demand for 
water is inelastic as such increasing water tariff would 
result in minimal reduction in water demand and if 
such cost is passed on to consumer, this could hurt 
the tourism sector and more broadly the economy of 
Barbados.  
 
Given that BWA is already extracting at least 90% of 
all groundwater sources as well as the impending 
impacts of climate change, reducing NRW is a 
necessary, but not a sufficient, condition for water 
security. This statement is strongly satisfied under the 
scenarios of 1% and 2% increases per year in per 
capita water demand; however, it is weakly satisfied 
under the scenarios of 0% and 0.5% increases per 
year in per capita water demand. Therefore, BWA 
must complement the reduction in NRW with other 
initiatives, such as desalination, rainwater harvesting 

and waste water recycling, which expands production and the quantity of water available to the public. It must also take 
the lead in raising public awareness about the need to reduce, reuse and recycle water. 
 
Financial and Socio-economic Analysis  
The proposed project, through the replacement of mains will reduce NRW by 4% and reclaim 6 MGD hence increasing 
water available to the public. Assuming a useful life of 30 years for the project and that BWA does not embark on similar 
projects subsequent to the implementation of this project, it would be able to:  

• satisfy the demand for water under the scenario of no change per year in per capita water demand for the entire 
useful life of the project.  

• satisfy the demand for water under the scenario of 0.5% increase per year in per capita water demand for up to 
30 years of the useful life of the project.  

• satisfy the demand for water under the scenario of 1% increase per year in per capita water demand for up to 
19 years of the useful life of the project.  

• satisfy the demand for water under the scenario of 2% increase per year in per capita water demand for up to 
11 years of the useful life of the project.  
 

Since this project is one increment in building greater climate resilience in BWA’s operations, the assumption that BWA 
does not embark on similar projects subsequent to the implementation of this project is relaxed. Instead it is assumed 
that BWA will meet the demand for water for all the aforementioned water demand scenarios. With this assumption and 
holding tariff rates constant, in the long-run operational and maintenance costs outpace revenue. Therefore, BWA needs 
to realize savings now to accommodate the potential increase in demand for water whilst at the same time driving down 
its production cost.     

 
From a financial perspective, the net present 
value (NPV) of BWA net revenue with the 
implementation of the project is less than if 
BWA does not implement this project. The 
reduction in the NPV of its net revenue 
position is approximately US$0.4 million 
(present value) per year for 30 years. This 
demonstrates the limiting ability of the 
project activities to generate sufficient 
revenue to service a loan, without increasing the tariff rate. It also demonstrates that country ownership of this project is 
essential for the financial sustainability of the project.   
 
Assuming no increase in water demand, the NPV of BWA’s net revenue is negative. However, there are three ways in 
which BWA could avoid these potential losses over 30 years. These include: (1) increasing the water tariff above the 

Summary of Financial Analysis (US$) 

Water Demand Scenarios NPV without Project NPV with Project IRR 

No change ($52,889,332.07) ($65,907,075.69) - 

0.5% per year increase ($26,931,114.12) ($39,948,857.74) - 

1% per year increase $873,117.93  ($12,144,625.69) - 

2% per year increase $62,682,834.14  $49,665,090.53  19% 
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current rate; (2) structurally adjusting its operation and maintenance costs; and/or (3) increasing water available to the 
public to adequately satisfy any increase in demand for water.  
 
Increasing the water tariff will allow BWA to increase its operating revenue. Unfortunately, the current macroeconomic 
environment in Barbados might not be accommodating. Barbados’ is highly indebted and its economy is currently 
recovering from the effects of the global financial crisis; therefore, leaders and the population might not be willing, at this 
time, to accept an increase in water tariff. Furthermore, this could trigger inflation that could have adverse effects on BWA 
operations, and more broadly the economy.  
 
When BWA’s customers were asked if the current cost for 
water service is reasonable, two-thirds thought it was 
reasonably priced and approximately a quarter thought it 
was not reasonably priced. As can be seen from the figure 
below, when asked about their current monthly expenditure 
on water services the average was found to be US$33 
(BBD66) per month per household. Although, households 
on average are able to pay US$35 (BBD70) per month, the 
average willingness to pay US$29 (BBD58) per month is 
below the current rate and their ability to pay. This could be 
the result of several factors including the quality of service, 
economics as well as the value the population place on such 
environmental goods. It is therefore critical that leaders and 
institutions such as the BWA take the lead in innovating and 
mitigating the risk of climate change and climate variability 
whilst raising awareness within localities.    
 
 

The second option is one that is desirable but it is easier said 
than done. Currently, the major operation and maintenance 
costs are wages and salaries, desalination and electricity. In 
2016, these accounted for 55% of BWA’s total operation and 
maintenance costs. Reducing these costs would involve (but 
not limited to) reducing the labour force and/or wages, 
reducing or stopping the production of water by desalination, 
reducing BWA’s energy usage and or improving BWA’s 
energy efficiency. The former two options, reducing the 
labour force and/or wages and reducing or stopping the 
production of water by desalination, are not attractive given 
their socio-economic implications; however, reducing BWA’s 
energy usage and or improving BWA’s energy efficiency are 
desirable options but this requires substantive investment in 
energy efficiency equipment and renewable energy sources.  
 
 
The proposed PV systems to be implemented under this 

project will save BWA 10% of its present energy cost per year but majority of this saving will flow into the Revolving 
Adaptation Fund. Although the proposed project helps to improve BWA financial position, majority of the benefits accrued 
(revenue and otherwise) is to the benefit of the wider population. In the medium- to long- run the NPV of BWA’s net 
revenue is negative as such it is critical that some savings in electricity cost is reinvested into activities that will further 
reduce BWA’s operation and maintenance costs. This might be through special access to the Revolving Adaptation Fund 
Facility. Replicating this project and drawing on the lessons learnt from its implementation should be a priority.  
 
Financially, the feasibility of this project will depend on: (1) how the project is funded, (2) the demand for water (price and 
growth), (3) BWA’s ability to minimize it operation and maintenance costs, and (4) the macroeconomic environment of 
Barbados. To mitigate these, it is recommended that: 

• Given the current state of BWA’s finances, the macroeconomic environment in Barbados and the significant 
benefits accruing to the wider population this initiative is funded using majority grant funding coupled with BWA’s 
resources.  
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• the monies saved from the implementation of this project should be used to develop the proposed fund, which 

should be used to build greater climate resilience in the water production and distribution systems and 
communities and where possible bolster BWA’s operations.  

• adaptation initiatives such as rainwater harvesting should complement, not compete with, BWA’s operations.   
 

These are critical to achieving greater water security in Barbados.     
 
When consideration is given to the economic, social and environmental implications, the project is desirable. Considering 
other benefits, besides the savings from implementing the PV systems, the project will have a positive impact on the 
society for all water demand scenarios considered.  The broader economic, social and environmental implications 
considered include:   

• Avoided Carbon Emissions (PV vs. Fossil Fuel Combustion) of 7339.46 tCO2eq per year priced at US$36 per 
ton of carbon. US$36 is the assumed social cost of carbon (EPA, 2015). 

• Reduction in NRW due to the replacement of 16km main. 

• Improved resilience against climate change and extreme climate events.  
Other benefits identified but not value, due to lack of accurate information, includes: 

• Employment Creation.   

• Foreign currency saving due to the reduction in the importation of fossil fuel and fertilizers. 

• Greater awareness and data about Barbados’ water system and water conservation.   
  

From a socio-economic and environmental 
perspective, the NPV of the project to society is 
positive across all water demand scenarios 
considered. The NPV of the project to society is 
calculated as a sum of the expected revenue of the 
activities to be implemented and all economic, social 
and environmental net benefits less the cost of the 
project. Assuming no change per year in per capita 
water demand and that BWA is able to meet this 
demand, the NPV of the project to society is US$28.8 
million with an internal rate of return of 28%. The 
project becomes more desirable if the demand for 
water increases (revenue increases for BWA). With increases in the demand for water (increases in the revenue of BWA) 
of 0.5%, 1% and 2% per year the project become desirable with a NPV of the benefits to society is US$54.7, US$82.5 
and US$144.4 million, which correspond to internal rate of returns of 31%, 34% and 39% respectively. If the NPV of 
BWA’s revenue is ignored the NPV of the project to society is US$94.7 million. 
 
The model is sensitive to the selected inflation rate, initial value of per capita water demand, population growth, water 

tariff (rate of increase in revenue), cost per unit of electricity and discount rate. With sensitivity analysis (See full report), 

it was found that from a financial perspective increases in the inflation rate and reduction in the initial value of per capita 

water demand will threaten the worthiness of the project; however, from a socio-economic perspective with different 

assumptions for the aforementioned variables, the value-add to society is still positive.    

Summary of Socio-economic Analysis (US$) 

Water Demand 
Scenarios 

NPV of the Project to Society 
including NPV of BWA’s 

Revenue   
IRR 

No change $28,783,474.64  28% 

0.5% per year increase $54,741,752.35  31% 

1% per year increase $82,546,048.52  34% 

2% per year increase $144,355,907.64  39% 

F.2. Technical Evaluation  

Please provide an assessment from the technical perspective. If a particular technological solution has 
been chosen, describe why it is the most appropriate for this project/programme. 
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The technical evaluation consisted of screening and assessment processes.  Screening was used to reject 
technologies not suitable in a particular context and focused on addressing two questions, 1) is there a need 
for this technology? 2) Is the implementation of this technology feasible in this region?   Results from the 
screening process indicated that none of the proposed technologies could be rejected. Because the screening 
process was favorable for the technology, a more comprehensive assessment took place. For the 
comprehensive assessment, no equipment (i.e., water meters, leak detection equipment) was assessed.  The 
comprehensive assessment addressed thirteen questions that had social, economic, and environmental 
dimensions. 

For the integrating photovoltaic renewable energy” component, the technologies of grid-tied PC (solar) plants 

and a micro turbine natural gas generator were found to previously be used in the area, were identified to 

serve regional or national priorities, and no comparable technologies that perform the same technologies 

were found that also reduce or mitigate carbon emissions.  The technology providers were also identified to 

have necessary skills and resources to ensure this technology can be sustainable and scalable. The 

technologies were also found to not be in conflict with cultural traditions and habits and not excluded the 

disabled, elderly, or the very poor.  BWA has piloted PV systems.  The PV system will be ground mounted 

because of inefficient roof area. Additionally, the PV systems will be decentralized because this design 

reduces possible energy losses significantly as opposed to a centralized power system.  For example, 

centralized systems tend to have inverters with capacities between 250-500kW and when one of these 

malfunctions on a 1MW plant the losses could be as high as 30%. However, in a decentralized system where 

the inverters are between 25-30kW the highest losses will only be 3% if one inverter malfunctions. The 

systems will use a patented east west design to minimize subterranean damage, and negate any effects of 

soil compaction. This will allow for downward filtration of rainwater into the subsurface.    

Key Features of the Photovoltaic Systems: 

• Ground mounted systems due to inefficient roof area.  

• Decentralised type system  

• Patented East West design to minimise subterranean damage, and negate any effects of soil 
compaction, thus still allow for natural downward filtration of water into the aquifers. 

• Utilize a design that minimises land requirements and the impact on storm water runoff.  

• Inverters will be IP67 rated or greater and will be either grid interactive or operate in standalone with 

batteries/GENSET systems; that is, they will be able to function in a system with either batteries and 

natural gas fuel economy or batteries and diesel/natural gas fuel economy technology and if needed 

be grid interactive also. They will consist of mono-crystalline modules as these have better levelised 

cost of electricity (LOCE)       

Several of the technologies that support the “water loss reduction” component (e.g., pressure and flow meters, 

pressure management, acoustic leak detection equipment) are widely used in the water supply industry.   

Rainwater harvesting is also a widely used technology in the area that can be implemented at small to larger 

scales.   Groundwater recharge is considered an appropriate technology that is used in parts of the Americas 

facing salt water intrusion and water scarcity and requires widely used equipment such as pumps and 

subsurface piping.  The groundwater recharge plan will be based on monitoring and field instrumentation to 

obtain input data, applying industry standard 3-D groundwater modeling software.  

F.3. Environmental, Social Assessment, including Gender Considerations 

Describe the main outcome of the environment and social impact assessment. Specify the Environmental 
and Social Management Plan, and how the project/programme will avoid or mitigate negative impacts at 
each stage (e.g. preparation, implementation and operation), in accordance with the Fund’s Environmental 
and Social Safeguard (ESS) standard. Also describe how the gender aspect is considered in accordance 
with the Fund’s Gender Policy and Action Plan. 
(i) Environmental and Social Impact 
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The project proposal was assessed against the eight Performance Standards (PS) of the GCF: PS1: 
Assessment and Management of Environmental and Social Risks and Impacts; PS2: Labor and Working 
Conditions; PS3: Resource Efficiency and Pollution Prevention; PS4: Community Health, Safety and Security, 
PS5: Land Acquisition and Involuntary Resettlement; PS6: Biodiversity Conservation and Sustainable 
Management of Living Natural Resources; PS7: Indigenous Peoples, and PS8: Cultural Heritage. The main 
outcomes of the assessment is summarized as follows: 

1. The project is a category B project having “activities with potential mild adverse environmental and/or 
social risks and/or impacts that are few in number, generally site-specific, largely reversible, and 
readily addressed through mitigation measures. 

2. Mitigates biased distribution of benefits towards a certain group, e.g. businesses or wealthier 
communities, gender, for human right to water.  

3. Reassure the safety and health of persons working on and in close proximity to projects, especially 
during preparatory and maintenance phases.  

4. Mitigates adverse impacts on gender equality based on distribution of jobs required to implement 
project and handle monitoring and operation. 

5. Has little to no potential to released hazardous contaminants to the environment, and avoids 
unsustainable practices that increase waste generation and greenhouse gas emissions throughout 
the project lifecycle.  

6. Mitigates adverse impacts to habitats and/or ecosystems and ecosystem services from project 
activities, in particular due to changing land use for PV installations, rainwater harvesting for 
agriculture, and infiltration well rehabilitation.  

7. Mitigates impact from hurricanes, and other natural disasters, theft and sabotage. 
8. Considers cultural heritage in materials developed for training, education, and outreach to promote 

climate resilience in the water sector. 
9. Considers solution for creating a more enabling legislative and regulatory environment in Barbados 

that a specific to building climate change resilience in the water sector, although current environment 
does not limit the implementation and expansion of the project to support water sector resilience.  

10. Mitigates contribution to water-borne or other vector- borne diseases like dengue and zika due to 
water storage and rainwater harvesting. 

11. Limits contentious land tenure scenarios for PV and other project installations.  

 
Overall, the WSRN S-BARBADOS will have many positive impacts for Barbadians. It is expected to improve 
water supply from the BWA, reduce air emissions from non-renewable energy sources, increase adoption of 
sustainable rainwater harvesting practices and therefore increase residential water security, increase 
groundwater recharge through green infrastructure implementation and rehabilitation of recharge wells, 
increase opportunities for the BWA to reinvest in climate innovative strategies for resilience, integrate gender 
across all areas of BWA operations, mainstream stakeholder engagement across all areas of BWA 
operations, improve communications between BWA and the public, build long term partnerships between the 
BWA and university programs for capacity building and research, improve safety and sustainability training 
of BWA employees, develop the BWA workforce to adapt to the human-technology interface of its water 
infrastructure, and reduce Barbados’ government expenditure on the BWA and therefore have more foreign 
exchange available for other critical development projects.  
 
Listed below is the Environmental and Social Management Plan describing how the project will avoid or 
mitigate negative impacts at each stage. 
 

a. Summary of Risk 
1. Biased benefit of project towards a certain group, e.g. businesses or wealthier communities, for 

human right to water (PS1) 
2. Compromised safety and health of persons working on and in close proximity to projects, especially 

during preparatory and maintenance phases (PS2, PS4) 
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3. Potentially adverse impacts on gender equality based on distribution of jobs required to implement 

project and handle monitoring and operation. (PS2) 
4. Released hazardous contaminants to the environment, and unsustainable practices that increase 

waste generation and GHG emissions throughout the project lifecycle. (PS3) 
5. Potential adverse impacts to habitats and/or ecosystems and ecosystem services from project 

activities, in particular due to changing land use for PV installations, rainwater harvesting for 
agriculture, and infiltration well rehabilitation. (PS6) 

6. Potential impact from hurricanes, and other natural disasters, theft and sabotage (PS4) 
7. Disregard for and/or misuse of cultural heritage in materials developed for training, education, and 

outreach to promote climate resilience in the water sector. (PS8) 
8. Limited expansion of project components for water sector resilience by non- supportive laws and 

regulations in Barbados.  (PS1) 
9. Increased exposure to water-borne or other vector- borne diseases like dengue and zika due to water 

storage and rainwater harvesting (PS4) 
10. Contentious land tenure scenarios for PV and other project installations. (PS5) 

 

b. Mitigation Measures (corresponding to numbering above) 
1. Socio-economic factors considered throughout project decision making process. Needs Assessment 

conducted prior to identification of water supply storage and rainwater harvesting sites, and the 
results of these factored into installations supported as a part of the project. Stakeholder engagement 
and knowledge exchange throughout these processes to eliminate biases and ensure, vulnerable 
populations and gender are properly considered. These actions should avoid this risk.  

2. Updating of BWA’s Safety and Health plans and dissemination across utility and online. OSHA 
training of BWA employees and contractors to meet ISO45001 certification and provision of safety 
equipment needed to properly manage project activity. Appropriate measures taken to inform 
potentially impacted persons, including proper signage.  

3. Targeted recruitment to reach persons underrepresented in given job positions associated with 
project will be completed. Development of a gender training program in conjunction with the UWI 
Institute of Gender Studies that builds capacity to address gender and infrastructure across the island 
and beyond. 

4. ENVISIONTM Training and certification integrated with project and applied to all aspects. Criteria 
require addressing TORs included  

5. Terms of Reference for PV projects include requirements for minimizing impacts to habitats and 
ecosystem services and more specific biodiversity surveys as part of the individualized EIAs required 
for Barbados. Green infrastructure will be prioritized for stormwater management at sites. Land is 
currently overgrown and was once mainly sugarcane. Incorporate agricultural activity with black belly 
sheep from community grazing there. 

6. Project in itself is designed to avoid risks posed by drought to water supply. CCORAL Training with 
5Cs included to further identify climate vulnerabilities. TORs for project components will detail 
requirement that contractors minimize threats from hurricanes, earthquakes, landslide, flooding etc.. 
Sites identified for PV installation already have taken those threats into consideration. Water storage 
and rainwater harvesting systems will be designed to include straps to secure from wind, and located 
in places that do not flood or actions taken to implement green infrastructure with property owner to 
reduce flooding. Stakeholder engagement and knowledge exchange will promote sense of project 
ownership amongst all Barbadians to reduce threat of human induced disaster like theft or sabotage. 
Additionally, PV sites will be fenced and monitored by BWA security, and pumps for water storage 
systems will be secured in padlocked units. 

7. Outreach and Workshops planned to engage stakeholders, including parliamentary representatives, 
that would result in two policies pertaining to water sector resilience and private-public partnerships 
for the water sector.  

8. Design storage system with continuous pump to reduce stagnation of BWA treated water and include 
backflow preventers to reduce contamination of supply if pressure is low. Design rainwater harvesting 
to eliminate mosquito breeding with mesh etc.. Ensure buy-in from persons/places where systems 
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will be installed and ensure proper maintenance and operational techniques will be implemented. 
Randomly monitor systems after installation, perform maintenance where needed to reduce risk of 
disease, and continuously exchange knowledge with stakeholders to track performance and needs.  

9. Siting of PV systems on BWA or crown lands with permission given to use, or on lands not currently 
being used with no structures. Mutually agreed upon compensation for privately owned land (required 
from 2 MW installation at Hampton Pumping Station). Added community value to land (e.g. sheep 
rearing under PV systems). 

The table below shows a summary of environmental and social impacts assessed. Impacts are characterized 
by type (D-direct or I-indirect), nature (P-positive or N-negative), and duration  T-temporary or M-permanent). 
The detailed methodology for the table results is shown in Appendix C of the Environmental and Social Impact 
Assessment. 

 

Summary of Environmental and Social Impacts 

Impact 
Mains 

Replacement 
Photovoltaic 
Installation 

Water Resilience 
Programmeme 

Rainwater 
Harvesting 

Environmental 

Air quality D, N, T D, N, T D, N, T D, N, T 

Water quality D, P, M I, N, M D, P, M D, P, M 

Soil cover D, N, T D, N, T/P D, P, M D, P, M 

Biodiversity D, N, T I, N, M D, P, M D, P, M 

Noise D, N, T D, N, T D, N, T D, N, T 

Land use D, N, T D, N, T/P D, P, M D, P, M 

Social 

Health and safety D, N, T D, N, M D, P, M D, P, M 

Sanitation I, P, M D, N, T D, P, M D, P, M 

Socio- economic I, P, M I, P, M D, P, M D, P, M 

Road network D, N, T D, N, T D, N, T D, N, T 

Visual amenity D, N, T D, P, M D, N, M D, N, M 
 
(ii) Gender 
This project proposal has seriously considered the gender aspect in accordance with the GCF’s Gender Policy 
and Action Plan. A Gender Analysis was conducted during the period August 8 – November 18, 2016 (see 
Appendix). It has subsequently been identified based on this analysis that the BWA has to move more rapidly 
towards the adopting of a gender sensitive approach to be better able to contribute to gender development 
and understanding in its operation. The GCF’s Gender Policy is based on six fundamental principles that 
enable commitment, inclusiveness, accountability and country ownership among others. Owning to the fact 
that most of the individuals in the technical and leadership roles of the BWA are in the middle or near the end 
of their careers, this presents the BWA with an opportunity to foster a paradigm shift in its gender practices 
to actively balance the gender field to ensure that with this project proposal the GCFs Gender Policy and 
Action Plan can be adopted as suited for future project and recruitment policies. 
 
The Gender Analysis identified key areas that have the potential to catalyze the gender aspect paradigm shift, 

given as: 1) identify clear gender objectives and targets prior to project implementation to ensure their 

incorporation in the project, 2) allocate budget to appoint a gender focal point who would coordinate these 

activities, 3) develop a gender policy for the BWA, 4) target training and recruitment for jobs that will be 

rewarded through this project to increase representation of the under-represented sex for each position, and 
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5) include socio-economic information as a criterion for prioritization of locations for project interventions. All 

of these recommendations are included in the budget. 

These recommendations have been developed to incorporate gender findings throughout the project, or to 
assist in further understanding issues that this project can address: 

• Create a gender-responsive budget that allocates resources for a gender focal point to coordinate 
integration of gender analysis findings, and reflect commitments to gender objectives. 

• Gender training to recognize and raise awareness of the disparity in stakeholder representation and take 
corrective action(s) to balance stakeholder views. 

• Institutional commitments to gender integration in organizational policies. Set reasonable targets for 
increased participation of underrepresented groups in instances of job creation that goes above baselines 
and that are supported by appropriate recruitment efforts.  

• Develop clear communication policies (inclusive of a social media presence) on information dissemination 
and follow-up to address stakeholder concerns.  

• Include social factors such as gender impacts and presence of vulnerable groups in criteria for prioritizing 
operation and maintenance activities. 

• Produce educational materials on the rationale for inclusion of gender perspectives as smart economics 
in water sector development projects, and recruit M.S. and Ph.D. students for the UWI IGDS to pursue 
research that directly support WSRN S-BARBADOS project goals. 

• Explore the potential of decentralized projects like rainwater harvesting in increasing customer resiliency 
during water supply shortages and natural emergency situations. 

The table below shows a summary of gender impacts. Impacts are characterized by type (D-direct or I-
indirect), nature (P-positive or N-negative), and duration  T-temporary or M-permanent). The detailed 
methodology for the table results is shown in Appendix C of the Environmental and Social Impact 
Assessment. 

Gender Impacts 

Impact 
Mains 

Replacement 
Photovoltaic 
Installation 

Water Resilience 
Programmeme 

Rainwater 
Harvesting 

Job Training D, N, T/M D, P, M D, P, M D, P, M 

Economic Empowerment D, N, T D, P, M D, P, M D, P, M 
 
(III) GRIEVANCE REDRESS MECHANISM 
A Grievance, an official statement of a complaint over something believed to be wrong or unfair, can be filed 
by anyone engaged with this project, including BWA employees (internal) and communities affected by the 
project (public/external). Grievance mechanisms will be put in place very early for the project, detailing 
procedures for responding to and managing grievances. The BWA already has grievance procedures that 
are managed through its Human Resources department for internal grievances. These include protocols for 
filing complaints through all other required paperwork until the matter is resolved. The BWA is currently 
updating the BWA Employee Handbook and will include this information. In terms of external grievances from 
the public, the BWA follows procedures determined by its insurance and legal commitments. Grievances can 
be addressed to: 

The Director of Human Resources 
The Barbados Water Authority 

Pine Commercial Estate, The Pine St. Michael 
P.O. Box 1260, Bridgetown, BB11000 

Tel. + 1 (246) 434-4200 
Fax +1 (246) 435-3636 

Email: humanresources@bwa.gov.bb 
 

F.4. Financial Management and Procurement 

Describe the project/programme’s financial management and procurement, including financial accounting, 
disbursement methods and auditing. 
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Financial Management and Accounting 
As an accredited GCF entity, CCCCC’s Financial Management, Accounting and Procurement procedures are 
aligned with the standards required by the GCF. This project will be subjected to the same financial 
management and accounting standards, unless otherwise agreed with the Donor. These are detailed in the 
CCCCC Financial Manual and summarized below. 
 
It is the CCCCC’s practice to open a new foreign currency bank account for all externally funded projects. 
The utilisation of an old or existing bank account for a new project is prohibited. The signatories for the new 
bank account are authorised by the Executive Director of the CCCCC. Closure of the project’s bank account 
takes place within 180 days of a final financial audit or the last disbursement if a financial audit is not 
undertaken within those 180 days. 
 
Project budgets are prepared and agreed during the conceptualization and form part of the final proposal and 
project agreement between the CCCCC, an Executing Agency and a Donor. All project budgets are uploaded 
to the accounting software to form the budget baseline required for accounting and financial tracking and 
reporting, which is necessary for variance analysis and time-specific analysis. The Project 
Manager/Coordinator is responsible for the provision of detailed budgets to the Financial Administrator. 
 
The financial year for the project is dependent on the stipulations within the Project Agreement including the 
official commencement date of the project; however, Project Financial Reports are generated on a periodic 
basis (monthly, quarterly, and annually) or as otherwise required by the Project Manager/Coordinator or 
stipulated in the Project Agreement. Financial reports include the following information to date (in both 
currency and percentages): 

• Commitments 

• Expenditure 

• Un-committed funds 

• Undisbursed 

• Variance 

• Counterpart (if applicable) 
 

Project payments and disbursements must be executed in alignment with the approved Project Agreement 
and related budget (or its most current amendment). All payments are initiated by the Project 
Manager/Coordinator and request for payments are signed by the Project Manager /Coordinator and clearly 
outline the following: 

• The Name of the Project (as per Agreement) 

• The name and code of the budget line(s) and against which the payment(s) should be made 

• The amount to be paid 

• Approved signed supporting documents which verify delivery or acceptance of the item to be paid 
(such as invoice, approved deliverable, and signed deliverable slip) 
 

CCCCC financial records are audited annually by an independent accounting firm, which is selected using a 
competitive bidding process every 5 years. To allow for a smooth and timely audit, CCCCC provides 
assistance to the independent auditors in the following areas of planning, involvement, interim procedures as 
well as provide schedules, documents and information requested by the auditors in a timely manner. Upon 
receipt of the completed audited financial statements and accompanying report(s), the CCCCC reviews and 
responds in writing to all management letter or other internal control and compliance report findings and 
recommendations made by the independent auditor. These audited financial statements and accompanying 
reports are subject to review and scrutiny by members of the broad of directors who form the Finance 
Committee.   
  
Procurement 
As delivery partner, i.e., CCCCC, will manage the funding garnered for the implementation of the project and 
would be responsible for providing and contracting the goods and services required for the successful 
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implementation of this project, as well as periodically reporting on the progress of the project’s implementation 
in close coordination and under the supervision of the NDA. The procurement will be processed in accordance 
with the procurement guidelines and policies of CCCCC. Procurement with third parties is carried out using 
the general policy of the Centre's procurement standards in the first instance. However, the Centre also 
carries out its own due diligence of such entities. If the Third Party entities already have Procurement 
Standards the Centre will review such standards to ensure that they are in consonance with the Centre's.  If 
they are then the entity is allowed to use that Procurement Standard. If the Standards are not in consonance 
with the Centre's then the Centre's Procurement Standards are applied. Information on the process and the 
results of procurement undertaken are usually included in the first report document, and in interim progress 
or completion reports once such procurement has been undertaken and completed. Further, No Objection is 
usually sought from the NDA. 
 
In preparation for project execution a Procurement Plan is usually developed, which includes: 
 
The following methods of procurement are utilized by CCCCC: 

• International Competitive Bidding 

• Limited International Bidding 

• Regional Competitive Bidding 

• Shopping 

• Direct Contract 

• Community Participation 
 

The methods selected are determined by a threshold model. These thresholds are detailed in CCCCC 
procurement manual.  
 
All major all contracts for goods, works, and/or services, expected time frame for execution of works required 
to successfully complete the project and contracts and related reviews are detailed in the schedule in Annex. 
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G.2. Risk Factors and Mitigation Measures 

Please describe financial, technical and operational, social and environmental and other risks that might prevent the 

project/programme objectives from being achieved. Also describe the proposed risk mitigation measures. 

Financial Risk  

Description Risk category Level of impact 
Probability of risk 

occurring 

Under-utilization of RAFF Financial 
Low (<5% of 

project value) 
Low 

Mitigation Measure(s) 

To prevent the under-utilization of RAFF by the public for climate resilience implementation at their households or 

businesses, a widespread education and outreach campaign is included with demonstration sites and activities 

planned to engage with the public and with entrepreneurs. The entrepreneurial engagement is designed to encourage 

growth in the sector and assist with educational materials to convince potential customers of benefits of resilience 

implementation to them. These activities should reduce this risk to a percentage lower than 5%.  

Operational Risk 

G.1. Risk Assessment Summary 

Please provide a summary of main risk factors. Detailed description of risk factors and mitigation measures can be 
elaborated in G.2. 
Summary of environmental and social impacts assessed for each aspect of the WSRN S-BARBADOS project. 
Impacts are characterized by type (D-direct or I-indirect), nature (P-positive or N-negative), and duration (T-
temporary or M-permanent). 

Impact 
Mains 

Replacement 
Photovoltaic 
Installation 

Water Resilience 
Programmeme 

Rainwater 
Harvesting 

Environmental 

Air quality D, N, T D, N, T D, N, T D, N, T 

Water quality D, P, M I, N, M D, P, M D, P, M 

Soil cover D, N, T D, N, T/P D, P, M D, P, M 

Biodiversity D, N, T I, N, M D, P, M D, P, M 

Noise D, N, T D, N, T D, N, T D, N, T 

Land use D, N, T D, N, T/P D, P, M D, P, M 

Social 

Health and safety D, N, T D, N, M D, P, M D, P, M 

Sanitation I, P, M D, N, T D, P, M D, P, M 

Socio- economic I, P, M I, P, M D, P, M D, P, M 

Road network D, N, T D, N, T D, N, T D, N, T 

Visual amenity D, N, T D, P, M D, N, M D, N, M 
Gender 

Job Training D, N, T/M D, P, M D, P, M D, P, M 

Economic Empowerment D, N, T D, P, M D, P, M D, P, M 

 

The majority of the risks are temporary, especially during construction phases.  
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Description Risk category Level of impact 

Probability of risk 

occurring 

Downtime/Malfunction of Systems    
Technical and 

operational 

Medium (5.1-

20% of project 

value) 

Low 

Mitigation Measure(s) 

To avoid downtime due to malfunctioning systems included in this proposal (PV, natural gas turbine, water tankers, 

tank storage systems, RWH etc.), service contracts, leasing options with maintenance included, and capacity building 

components are included for monitoring, operations, and maintenance with problem solving integrated throughout. 

Technologies used will not be unique to BWA and parts and expertise to fix will be available in Barbados for jobs that 

do not require servicing by the seller. These measures will lower the level of this risk to low.  

Environmental Risk 

Description Risk category Level of impact 
Probability of risk 

occurring 

Extreme Climatic Conditions (Damages and 

Disruption)  

Social and 

environmental 

Low (<5% of 

project value) 
Medium 

Mitigation Measure(s) 

To alleviate potential damage to the infrastructure implemented under this project, the project is designed to be resilient 

to severe climatic conditions such as strong winds and flooding with early warning and emergency/backup systems in 

place to protect hardware and still provide service to population. The location of the PVs took this risk into 

consideration. Furthermore, the design of the system has taken into consideration potential rain days, which will disrupt 

PV energy production. Large tank systems will be strapped and when filled with water, will resist storm displacement.  

 

To mitigate the impacts of rain days and/or disruptions in energy production by the PV, other alternative sources of 

energy will be used as well as a MOU will be sought with the Barbados Light and Power Company Limited to get 

energy at a concessional rate or a net metering arrangement since the PV on non-rain days will produce more than 

enough energy to drive the operations at each pumping station.   

Social Risk  

Description Risk category Level of impact 
Probability of risk 

occurring 

Loss of jobs due to technology introduction/expansion Social and 

environmental 

Low (<5% of 

project value) 
Low 

Mitigation Measure(s) 

Technology introduction and expansion supported by this project has potential to eliminate jobs linked with fossil fuel 

power generation, and with the utility’s water production. The risk of job loss is low, however, as the PV, water storage, 

and rainwater harvesting systems, should create more jobs for Barbadians linked not just to installation, but also 

operation and maintenance of these new technologies. As a result, a strong component is included in this grant for 

human workforce development to ensure workers have new skillsets to address new opportunities from the installed 

technologies. In addition to training and certification, the ongoing relationship with the academic and vocational 

institutions will ensure new needs are addressed. Also, this project will engage with private sector and the public to 

build entrepreneurial activities that broaden/mainstream the technologies being supported and this will help to realize 

even more job opportunities. These measures will ensure the low probably of this risk occurring. 

Social Risk 

Description Risk category Level of impact 
Probability of risk 

occurring 
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Gender disparities in jobs as a result of project 

Social and 

environmental 

Medium (5.1-

20% of project 

value) 

Low 

Mitigation Measure(s) 

Baseline gender analyses at the BWA show that more men are employed at the utility, especially in technical areas. 

PV installation, mains replacement, and water storage tank installation tend to be male dominated activities whereas 

water quality analyses and education and outreach show more female representation. This project’s emphasis on 

capacity building as a part of project development, and implementation, and the allocation of funds for gender 

integration into all aspects of the project, will reduce gender disparities in jobs. This approach should also create new 

jobs as gender sensitive design opportunities emerge. Recommendations from baseline gender analysis will be used 

in the proposal. The BWA will develop a gender policy as a part of this project. Gender and stakeholder training will 

be developed and required for project partners and other stakeholders. TORs for contractors will also address gender 

barriers and opportunities for gender integration. These initiatives will ensure this risk remains low.  

Social Risk   

Description Risk category Level of impact 
Probability of risk 

occurring 

Weak institutions for meaningful policy dialogue Social and 

environmental 

Low (<5% of 

project value) 
Low 

Mitigation Measure(s) 

To eliminate the threat of institutions’ lack of capacity for dialogue needed to develop policies on water sector resilience 

and PPPs, this project includes a capacity building component with facilitated stakeholder workshops and contractual 

budget for legal assistance in policy development.  Maintaining dialogue, transparency and visibility is essential to 

generate support by decision makers for the project and educational budget is also included to share project 

information through guided tours, videos, social media etc.. If necessary because of its repository of research, projects 

and experts, CCCCC could aid with creating linkages and mediating to see the successful implementation and growth 

of this project. These interventions should reduce this risk even lower than it already is. 

Social Risk   

Description Risk category Level of impact 
Probability of risk 

occurring 

Low participation of vulnerable groups 
Social and 

environmental 

Low (<5% of 

project value) 
Low 

Mitigation Measure(s) 

To mitigate this risk, stakeholders’ involvement is critical. In designing the project, gender and stakeholders analyses 

were conducted and the concerns of both men and women taken into consideration. Additionally, the project has 

identified how the water woes of Barbados affect children, women, men and the elderly; these were taken into 

consideration during the design process and the implementation of the project will be guided as such. The project also 

promotes equal employment opportunity to all.  

Other Potential Risks in the Horizon 

Please describe other potential issues which will be monitored as “emerging risks” during the life of the projects (i.e., 

issues that have not yet raised to the level of “risk factor” but which will need monitoring).  This could include issues 

related to external stakeholders such as project beneficiaries or the pool of potential contractors. 

* Please expand this sub-section when needed to address all potential material and relevant risks.
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H 
H.1. Logic Framework.   

Please specify the logic framework in accordance with the GCF’s Performance Measurement Framework 
under the Results Management Framework. 

 

H.1.1. Paradigm Shift Objectives and Impacts at the Fund level41 

Paradigm shift objectives 

Shift to low-emission 

sustainable development 

pathways 

This project builds greater climate resilience to climate change and variability including 

extreme weather and storm events whilst addresses issues related to supply, 

distribution, quality, availability, access, and utilization of water in Barbados as well as 

the greenhouse gas emissions intensity of water provision. It is an important increment 

in the suite of actions needed to safeguard and guarantee water security in Barbados 

and further bolster Barbados’ resilience to climate change. The project will result in a 

paradigm shift that makes the Barbados society aware of the water cycle and climate 

change impacts threatening the island’s drinking water supply, create resilience to 

severe weather impacts, reduce greenhouse gas emission, reduce consumption, 

promote appropriate uses of diverse water sources and legislations to support climate 

smart development and water sector resilience. 

Increased climate-resilient 

sustainable development 

Expected Result Indicator 

Means of 

Verification 

(MoV) 

Baseline 

Target 

Assumption

s 

Mid-

term  
(if 

applicable) 

Final 

Fund-level impacts 

M1.0 Reduced emissions 
through increased low-

emission energy access and 
power generation 

Tonnes of carbon dioxide 
equivalent (tCO2eq) 
reduced or avoided as a 
result of Fund funded 
projects / programmes 

Periodic 
Evaluations 
and Reports.  
 
Use 
internationally 
available PV 
software PV 
analysis to 
monitor and 
verify actual PV 
production and 
Co2 avoided.  
 
Example SMA 
Solar 
Technology 
and Solar Edge  

0 

Avoided 
emission 
73,394 

tCO2eq by 
2030 

Avoided 
emission 
220,184 

tCO2eq by 
2048 

• Medium 
term is 
up to 
2030.  

• Useful 
life of the 
PV 
systems 
is 30 
years 
    

• Displace
ment 
factor is  
0.7906tC
O2eq/MW
h  

                                                             
41 Information on the Fund’s expected results and indicators can be found in its Performance Measurement 
Frameworks available at the following link (Please note that some indicators are under refinement): 
http://www.gcfund.org/fileadmin/00_customer/documents/Operations/5.3_Initial_PMF.pdf 

http://www.gcfund.org/fileadmin/00_customer/documents/Operations/5.3_Initial_PMF.pdf
http://www.gcfund.org/fileadmin/00_customer/documents/Operations/5.2_RMF.pdf
http://www.gcfund.org/fileadmin/00_customer/documents/Operations/5.3_Initial_PMF.pdf
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A1.0 Increased resilience and 
enhanced livelihoods of the 

most vulnerable people, 
communities and regions 

 
Number of 
individuals/households 
(disaggregation by male 
and female) adopting 
climate‐resilient livelihood 
options 
 
  
 
 
 
 

 

 
 
  
 
 
 
 
Periodic reports 
on the progress 
of the project  
 
 
 
 
 
 
 
  

50 
vulnerable 
households 
with 
personal 
tanks 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

By 2020, 
500 
Vulnerable 
household
s with 
storage 
tanks  
 
 
 
By 2020, 
2500 (50% 
male and 
50% 
females) 
individuals
, including 
women 
and 
children, 
benefit 
from 
Rainwater 
Harvesting 
Systems 
and 
Personal 
Tank 
Programm
e.   
 
 

By 2023, 
1,500 
Vulnerable 
households 
with storage 
tanks  
 
 
 
 
By 2023, 
5500 (50% 
male and 
50% 
females) 
individuals, 
including 
women and 
children, 
benefit from 
Rainwater 
Harvesting 
Systems and 
Personal 
Tank 
Programme.  
 
 

• Participatio
n and 
implement
ation of 
programm
e of action 
or 
suggested 
improveme
nts 
discussed 
at the 
workshop. 
 

A2.0 Increased resilience of 
health and well-being, and 

food and water security 

Number of health 
institutions (number 
patients-disaggregate by 
male and female and 
adult and children) 
benefiting from introduced 
climate resilience water 
supply to the health 
sector.  
 
 
Number of 
Individuals/Households/E
ntities (disaggregated by 
males and females) with 
year-round access to 
reliable and safe water 
supply despite climate 
shocks and stresses 
 
 
 
 
 
Number of farm/farmers 
made climate- 
resilient/food‐secure  

Periodic reports 
from BWA on 
energy savings, 
instances of 
water disruption 
and shortages 
and revenue 
generated. 
Annual report 
on RWH 
activities 
Annual report 
on probable 
recharge and 
demand  
 

Hospital, 
and 
polyclinics 
have limited 
storage 
capacity 
 
 
 
 
 
10,000 
households 
somewhat 
resilient to 
climate 
shocks and 
stresses 
(estimated).  
 
 
 
 
 
Limited 
rainwater 
harvesting 
on farms 
serving 
multiple 
farmers 

By 2020, 1 
hospital 
and 9 
polyclinics 
retrofitted 
with 
storage 
tanks or 
RWH  
 
 
By 2020, 
at least 
120,000 
individuals 
will be 
made 
resilience 
to climate 
shocks 
and 
stresses.  
 
 
40 
Farmers 
utilizing 
harvested 
rainwater 
for 
irrigation 

By 2023, 1 
hospital and 
9 polyclinics  
retrofitted 
with storage 
tanks or 
RWH  
 
 
 
 
By 2023, at 
least 
189,000 
individuals 
will be made 
resilience to 
climate 
shocks and 
stresses.  
 
 
 
 
120 Farmers 
utilizing 
harvested 
rainwater for 
irrigation 
 

• Stable 
economic 
environme
nt. 

• Cost per 
unit of 
electricity 
is 
US$0.38. 

• Rainwater 
Harvesting 
efforts do 
not 
compete 
with BWA 
but 
compleme
nts its 
operations.  

• Public 
education 
and 
capacity 
building 
spur job 
market for 
RWH 
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H.1.2. Outcomes, Outputs, Activities and Inputs at Project/Programme level 

Expected Result Indicator 
Means of 

Verification 
(MoV) 

Baseli
ne 

Target 
Assumpti

ons Mid-term (if 
applicable)  

Final 

Project/programme 
Outcomes 

Outcomes that contribute to Fund-level impacts 

M6.0 Increased number of 
small, medium and large low-
emission power suppliers 

6.3a Percentage of water 
systems equipped with 
climate resilient low 
emission energy systems. 

 

 

6.3b MWs of low 
emission energy capacity 
installed.  

Observed 
installed and 
operational PV 
systems and 
Project 
Reports. 

0 By 2020, 25% 
of water 
systems 
equipped with 
climate resilient 
low emission 
energy 
systems.  
 
By 2020, 2 PV 
Systems with 
capacity of 
4MW  installed 

By 2023, 54% 
of water 
systems 
equipped with 
climate resilient 
low emission 
energy 
systems.  
 
By 2023, 3 PV 
Systems with 
capacity of 
4.5MW installed 

 

A5.0 Strengthened institutional 
and regulatory systems for 
climate-responsive planning 
and development 

5.1. Institutions and 
regulatory systems that 
improve incentives for 
climate resilience and 
their effective 
implementation. 
 
5.2 Number and level of 
effective coordination 
mechanisms  
 

Project reports, 
Register of 
workshop 
attendees, 
policy produced   
 
 
RAFF reports 
and audits  

0 
 
 
 
 
 
 
0 

By 2023, 0 
Policy Papers 
produced 
 
 
 
 
By 2020, RAFF 
established 

By 2023, 2 
Policy Papers 
produced 
 
 
 
 
By 2023, RAFF 
fully 
operationalized. 

• Engage
ment 
with 
stakehol
ders are 
properly 
planned 
and 
impleme
nted 

A6.0 Increased generation and 
use of climate information in 
decision-making 

Number of effective 
climate information  
products /services for 
deciusion making in 
climate sensitive sectors 
developed, delivered and 
used. 

Project reports, 
meeting notes, 
ground water 
model and 
research paper 

0 

By 2020, 1 
Water Master 
Plan 
 
By 2020 1 
Optiramp tool 
installed  
 
By 2020, BWA 
and other 
stakeholders 
trained to used 
CCORAL. 
 
 

By 2023, 1 
groundwater 
model  
 
By 2023, Water 
Master Plan, 
Optiramp tool, 
CCORAL and 
groundwater 
model used in 
the 
development of 
adaptation 
initiatives 
(Concept or Full 
Projects). 
 
 

 

A7.0 Strengthened adaptive 
capacity and reduced exposure 
to climate risks 
 
 
 
 
 

7.1 Number of 
households, 
communities, businesses 
and public-sector 
services of Fund 
supported 
tools, 
instruments, strategies 
and activities to respond 
to climate change and 
variability vulnerable  
 

BWA’s 
metering, 
monitoring and 
reporting.   
 
Feedback from 
activities impact 
on participants 
 
# people 
trained on 
climate change 
adaptation via 
project activities 

100% 
of 
water 
produc
tion 
and 
distrib
ution is 
vulner
able to 
storms
/hurric
anes. 
 

 
By 2020, 40% 
of water 
production and 
distribution will 
not be affected 
by a 
storm/hurricane 
 
 
 
 
 

 
By 2023, 60% 
of water 
production and 
distribution will 
not be affected 
by a 
storm/hurricane 
 
 
 
 
 

• Populati
on 
growth, 
0.37% 

• Rainwat
er 
Harvesti
ng 
efforts 
do not 
compet
e with 
BWA 
but 
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H 
7.2: Number of 
individuals/household 
(disaggregated by males 
and females) reached by 
[or total geographic 
coverage of] climate 
related 
early warning 
systems and other risk 
reduction measures 
established/ 
strengthened 

 
 
 
 
 
 
 
 

36% of 
NRW 
(30MG
D) is 
leakag
e. 
 
 

By 2020, 
reduce NRW 
by 0.15MGD  
 
 
By 2020, 5% 
increase in 
water available 
to the public 
including 
rainwater 
harvesting 
(water security) 
 
By 2020, 600 
Personal Tanks 
and Rainwater 
Harvesting 
Systems 
installed  
 

By 2023, 
reduce NRW by 
0.48MGD  
 
 
By 2023, 15% 
increase in 
water available 
to the public 
including 
rainwater 
harvesting 
(water security) 
 
By 2023, 1,500 
Personal Tanks 
and Rainwater 
Harvesting 
Systems 
installed 
 

comple
ment its 
operatio
ns 

• 0.03MG
D is lost 
per km 
of 
distributi
on 
piping 
but 
conserv
ative 
estimate 
of 
0.02MG 
per day 
is used 
to set 
target.  

A8.0 Strengthened awareness 
of climate threats and risk-
reduction processes 

8.1: Number of males and 
females made aware of 
climate threats and 
related appropriate 
responses  
 

# people 
reached 
through training 
and educational 
outreach via 
social media, 
radio, TV, in 
person 
meetings 

0  

By 2023, At 
least 200 
persons trained 
in PV 
installation and 
maintenance, 
CCORAL, RWH 
system 
installation and 
maintenance or 
ENVISION   
 
By 2023, 
CCORAL is 
used to access 
climate risk for 
BWA project.  
 
By 2023, 
Annual World 
Water Day 
Event instituted  
 
By 2023, at 
least 2,000 
persons 
(students and 
households) 
actively 
participated in 
community 
events, school 
outreach 
events, social 
media, 
consultations or 
public 
presentation(s). 
 
By 2023, A 
Case Study of 
lessons learnt.   

 

Project/programme 
outputs 

Outputs that contribute to outcomes 
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Output 1.1: Photovoltaic 
Renewable Energy Systems 
and Natural Gas Microturbines 
Installed and Integrated 

Operational PV systems l 
and Backup Natural Gas 
Turbines  

Procurement 
and Contractual 
agreement(s) 
with vendor(s).  
Periodic reports 
from BWA. 
Pictures and 
GPS mapping.    

0 

 
4.0 MW PV 
systems 
installed  
 
2.7 MW Natural 
Microturbines 
installed 

 
4.5 MW PV 
systems 
installed 
 
3.5 MW Natural 
Microturbines 
installed 

• System
s will 
operate 
at their 
capacity 
and 
function
al into 
the 
long-run 
(30 
years) 

• Medium 
term is 
up to 
2030.  

• 5.5 
sunshin
e hours 
per day  

• Energy 
to be 
displace
d by 
solar 
9,283.4
1MWh 
per year 
for 30 
years.    

Output 2.1: Revolving 
Adaptation Fund Facility 
(RAFF) Established    

RAFF in place 
 
 
 
 
 
Number of people 
benefiting from the RAFF  
 

Bank Account, 
Financial 
Records, 
MOUs, Project 
Document, 
Media 
Campaigns  
and Legal 
Documents  

No 
micro-
adapta
tion 
and 
mitigati
on 
fundin
g 

A Bank account 
opened and 
funded.  
  

 A Bank 
account opened 
and funded.  
 
 
 
25 persons 
benefited from 
the fund.  
  

• Terms 
and 
conditio
ns will 
be 
agreeab
le for all 
parties.  

• The 
Public 
will see 
the 
benefit 
of such 
and 
utilizatio
n it.  

• Mid-
term is 
2 years 
into 
project 
impleme
ntation.  

Output 3.1: Climate Change 
Adaptation (CCA) Water 
Master Plan Completed 

Climate Change 
Adaptation Water Master 
Plan available 

Project report, 
Review and 
accepted 
document 
produced by 
the Consultant.    

No 
Water 
Master 
Plan 
exists 
with 
CCA  

0 

1  Climate 
Change 
Adaptation 
Water Master 
Plan 

• Favoura
ble 
conditio
ns for 
data 
gatherin
g, 
researc
h and 
knowled
ge 
sharing 
and 
mains 

Output 3.2: 16 km of Mains 
Replaced 

Km of Mains replaced 

Pictures, 
Project 
Documents and 
Reports, Site 
Visits   

0 
5 km of main 
replaced 

16 km of main 
replaced 
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H 
replace
ment 

Output 3.3:  Real time 

decision making tool 

Implemented 

 

Optiramp software 
synced with BWA data 
available  

Optiramp 
interface and 
project reports  

0 

1 Optiramp 
installed and 
linked with 
SCADA & other 
data  

1 Optiramp 
installed and 
linked with 
SCADA & other 
data 

• BWA 

data is 

readily 

accessi

ble  

Output 3.4: Potable Water 
Storage Systems Installed 

One (1) Needs 
Assessment conducted 
 
Number of Personal tank 
systems installed at 
hospital, polyclinics, 
schools, vulnerable 
homes  
 
 
 
 
 
 
Storage capacity and 
emergency response 
supply systems increased 
by 250M3 
 

Pictures, 
Project 
Documents and 
Reports, Site 
Visits   

 
 
 
50 
vulner
able 
house
holds 
retrofitt
ed with 
storag
e 
tanks 
 
100M3 

1 Needs 
assessment  
 
1 hospital, 9 
polyclinics, 16 
schools, and 
500 vulnerable 
residences 
retrofitted with 
storage tanks 
 
 
 
By 2020, Tanks 
and Tanker 
Capacity 
increased by 
150M3 

1 Needs 
assessment  
 
1 hospital, 9 
polyclinics, 16 
schools, and 
1500 vulnerable 
residences 
retrofitted with 
storage tanks 
 
 
 
By 2023, Tanks 
and Tanker 
Capacity 
increased by 
250M3 

• Medium 

term is 

up to 

2020.  

• Full 

term is 

up 2023 

 

Output 3.5: Rainwater 
Harvesting Programme 
Implemented 

One (1) Needs 
Assessment conducted 
 
 
Number of Rainwater 
harvesting systems 
installed in homes, farms, 
schools and community 
centers.   
 
 
 
 
 
 
22 Infiltration (suck) wells 
retrofitted  
 
 
 
 
Number of Groundwater 
model developed  

Pictures, 
Project 
Documents and 
Reports, Site 
Visits   

0 

1 Needs 
Assessment  
 
 
22 Schools, 20 
community 
centers   
 
2 Rainwater 
Harvesting 
Ponds for 
farms 
 
 
 
0 infiltration 
(suck) wells 
retrofitted 
 
 
 
0 groundwater 
model 
 
 

1 Needs 
Assessment  
 
 
800 homes, 22 
schools, 20 
community 
centers and  
121 Farmers 
with Rainwater 
Harvesting 
Systems 
(ponds and 
rooftop)  
 
22 infiltration 
(suck) wells 
retrofitted 
 
 
 
1 groundwater 
model  

• Medium 

term is 

up to 

2020.  

• Full 

term is 

up 2023 

 

Output 4.1: Personnel Trained 
and Certified  

Disaggregate by Gender:  
 
Number of BWA staff 
trained on ISO 450001  
 
 
 
Number of BWA partners 
ENVISION certified 
 
 
Number of BWA staff 
trained on gender 
mainstreaming 
 
 

progress 
reports 
and  

 
 
0 
 
 
 
 
0 
 
 
 
 
0 
 
 
 

 
 
250 BWA staff 
trained with 
ISO 45001 
 
 
25 BWA and 
partners 
ENVISION 
certified 
 
250 BWA staff 
trained on 
gender  
 

 
 
500 BWA staff 
trained with ISO 
45001 
 
 
25 BWA and 
partners 
ENVISION 
certified 
 
500 BWA staff 
trained on 
gender  
 

• Willingn
ess and 
ability of 
people 
to 
participa
te in 
events 
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Number of workshops 
organized public 
educated and engaged 
with the project,   
 
 
 
Number of UWI students 
with knowledge trained 
about climate change; 
climate change, water 
conservation, recycling, 
rainwater harvesting and 
renewable energy; 
(gender disaggregated 
data) 
 
Number of CCORAL 
Workshop 
 
 
 
 
 
Number of people trained 
on vocational training on 
Green Construction 
 
 
 
 
 
Number of BWA staff with 
advanced PV 
international certification 

 
0 
 
 
 
 
 
 
0 
 
 
 
 
 
 
 
 
 
0 
 
 
 
 
 
 
0 
 
 
 
 
 
 
 
 
0 

 
11 Community 
workshops/train
ing  
 
 
 
 
50 persons 
trained  
 
 
 
 
 
 
 
 
1 CCORAL 
workshop 
(BWA & key 
stakeholders) 
 
 
 
25 BWA staff 
trained in 
Climate 
Change 
installation and 
maintenance of 
PV systems 
(CARIPITA). 
 
5 BWA staff 
receive 
advanced PV 
international 
certification  
 

 
33 Community 
Workshops/ 
training (3 per 
parish) 
 
 
 
100 persons 
trained  
 
 
 
 
 
 
 
 
1 CCORAL 
workshop 
(BWA & key 
stakeholders) 
 
 
 
25 BWA staff 
trained in 
Climate 
Change 
installation and 
maintenance of 
PV systems 
(CARIPITA). 
 
5 BWA staff 
receive 
advanced PV 
international 
certification 
 

Output 4.2 Public Awareness 
Campaign Implemented 

Number of school 
outreach events 
organized 
 
Number of public 
presentation on Climate 
Change Adaptation Water 
Master Plan undertaken 
 
 
 
 
Number of awareness 
campaigns (TV, Radio 
and Social Media) on 
water conservation, 
energy efficiency, 
rainwater harvesting and 
climate change 
undertaken 
 
 

Monitoring 
reports, project 
documentation, 
audiovisual 
records, 
community 
events, social 
media thread 
and newspaper 
articles. 

0 
 
 
 
0 
 
 
 
 
 
 
 
0 

11 school 
outreach 
events 
 
1 public 
presentation on 
Climate 
Change 
Adaptation 
Water Master 
Plan  
 
0 water 
conservation, 
energy 
efficiency, 
rainwater 
harvesting and 
climate change 
campaign (TV, 
Radio and 
Social Media) 

22 school 
outreach events 
 
 
5 World Water 
Day 
Celebrations/Ev
ents (annual) 
 
 
 
 
1 water 
conservation, 
energy 
efficiency, 
rainwater 
harvesting and 
climate change 
campaign (TV, 
Radio and 
Social Media) 
 
 

• Willingn
ess and 
ability of 
people 
to 
participa
te in 
events 

Output 4.3: Policies for water 
sector resilience and PPPs 
created 

Number of Legislative 
Desk Reviews 
undertaken 
 

Policy papers 
and studies 
& 

limited 
legislat
ion 
exist  

1 desk review 
 
1 policy paper 
 

1 desk review 
 
2 policy papers 
 

• Prudent 
and 
favoura
ble 
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Number of Policy papers 
with guidelines and 
recommendations 
prepared 
 
Number of 
Workshops/seminars held 
with key policy makers, 
businesses and 
community groups 
 
 

Stakeholder 
Registry and # 
of 
workshops/sem
inars 

5 
workshops/sem
inars/working 
group meetings 

10 
workshops/sem
inars/working 
group meetings 
 
 

govern
ment 
engage
ment 
and 
support.  

• Policy 
papers 
will 
contribu
te to 
developi
ng  
legislati
ve 
framew
ork and 
law 
which 
we 
believe 
will be 
impleme
nted 

Activities Description Inputs Description 

Activity 1.1.1: Design, 
Purchase and Installation of 
2.0 MW Grid-tied PV (solar) 
plant, Switchgear (HT & LT), 
Transformer, and a 2.0 MW 
Microturbine (Natural Gas) at 
Belle Pumping Station   
 

Installation of a 2.0MW PV system with a 2.0 
MW backup natural gas Microturbine at the 
Belle Pumping Station; a 2.0MW PV system 
at the Hampton Pumping Station which 
already has a standby dual fuel (natural gas 
and bio-diesel) generator and a 0.5MW PV 
system with a 0.8 MW backup natural gas 
Microturbine at Bowmanston Pumping 
Station. Installing PV systems with their 
backup natural gas Microturbines at the 
selected pumping stations make those 
pumping stations independent of the power 
company (Barbados Light and Power 
Company). 

Electrical Drawings of 
site, Designs, Site 
Preparation, Oversight, 
Contractor(s), PV panels 
and Balance of System 
and spares (Inverters, 
electrical materials, 
mounting structure, 
meters, etc.), Civil works 
(electrical switchgear, 
inverters, maintenance 
workshop, etc.), 
transformer(s), security, 
permits, GEED 
certification, Division of 
Energy licensing, 
Barbados Light and 
Power application 

The PV systems will be 
ground-mounted on the 
adjoining land for the 
aforementioned pumping 
stations - see diagram. The 
installation of the PV systems 
will also include some civil 
and electrical works. Civil and 
electrical works involves the 
construction of an inverter 
room with appropriate switch 
gear and the installation of 
electricity metering and 
monitoring equipment. AC 
power from the inverter room 
will routed to the switch gear 
at the pumping station. This 
power will be coupled with the 
main bus bar system for the 
pumping station incorporating 
an automatic transfer switch 
(ATS), which will be coupled 
either with the GENSET or 
with the Power Utility System. 
Approvals are required from 
the Government Electrical 
Engineering Department 
(GEED), Barbados Light and 
Power (BL&P) and the 
Division of Energy. Further 
details on these approvals 
are given in Section C.6. 

Activity 1.1.2: Design, 
Purchase and Installation of 
0.5 MW Grid-tied PV (solar) 
plant and a 0.8 MW 
Microturbine (Natural Gas) at 
Bowmanston Pumping Station. 
 

Activity 1.1.3: Design, 
Purchase and Installation of 
2.0 MW Grid-tied PV (solar), 
Switchgear (HT & LT) and 
Transformer at Hampton 
Pumping Station . 

Activity 2.1.1: Establish fund 
administration.  
Activity 2.1.2: Open bank 
account(s)  
Activity 2.1.3: Establish MOUs, 
protocols and guidelines for the 
fund 

Mobilising funds for use in water sector 
adaptation and mitigation initiatives through 
the mechanism of a Revolving Adaptation 
Fund Facility (RAFF), which would enable all 
members of the population to have access to 
funding (credit facilities) for climate change 
adaptation and mitigation related to the water 
sector of Barbados. 

Finance Officer, legal 
advisor, bank account, 
protocols, MOU(s) and 
management guidelines. 

MOUs are required between 
BWA and RAFF and between 
the City of Bridgetown 
Cooperative Credit Union 
(COB- CCU) and Fund 
Management and 
Administration. The MOU 
between the RAFF 
(management and 
administration) and COB-
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CCU will identify: Access to 
the fund and identification of 
purposes; Fee structure; 
Parameters for the means 
test and applicable interest 
rates; Guidelines for final 
approval and disbursement; 
Guidelines for reporting and 
monitoring; and, A Portfolio 
Risk Management Plan.    

Activity 3.1.1: Development of 
Climate Change Adaption 
Water Master Plan 

The proposed assessment includes the 
preparation of a climate resilient investment 
plan and recommendations for policy and 
institutional strengthening to support the 
integration of climate resilience in the sector. 
The study will contribute to the preparation of 
a tool for building resilience in the water 
sector, which could be applied throughout the 
Caribbean. 
 

 
TOR, Consultant 

 TORs will be drafted and a 
consultant hired to develop 
the Climate Change 
Adaptation Water Master 
Plan. It is expected that all 
major stakeholders will be 
consulted during this process.  

Activity 3.2.1: 16 km Mains 
Replacement 

This activity includes the execution of a leak 
detection survey, execution of a water audit 
and demand analysis, execution of a foresight 
and pressure management study, purchase 
and installation of pressure management 
equipment, implementation of design and 
oversight for mains replacement, the 
purchase of mains and fittings, the creation of 
a decision matrix that considers gender and 
stakeholder impact to determine prioritization 
of mains replacement, and the replacing of 
16km of mains. Using information generated 
by mapping and leak detection activities, 
replace 16 km of leaky and aged 
transmission/distribution mains.  
 
 

BWA’s Hydraulic Model, 
GIS maps, meters, flow 
probes, pressure 
transducers, acoustic leak 
detectors, BWA’s NRW 
Unit and Consultant(s)    
 
Output from leak 
detection with frequency 
of bursts, materials 
present, and source of 
water 
Congestion and access, 
types of users in 
community, mains to be 
replaced, technology to 
use  
Schedule for mains 
replacement, 
communities affected.   
Oversee contractor 
completing mains 
replacement activity 
Engage stakeholders on 
reconnection  
Monitor pressure, 
customer complaints   

Create decision matrix for 
mains replacement   
Assess area for mains 
replacement & identify best 
technique  
Provide residents with a 
schedule and address any 
special needs. 
Approve replacement 
schedules, activity, pressure 
test meets requirements, 
pipes pass sanitary test, and 
removed pipes are properly 
disposed.  
Communicate with customers 
on reconnection flushing of 
lines.  
Reconnect replaced mains 
 

Activity 3.3.1:   Develop real 
time decision making tool 

This activity involves installing OPTIRamp 
software, installing production meters and 
purchasing detection equipment will be used 
to improve the real-time management of 
water supply. This tool will be used to 
improved real-time management of water 
supply based on BWA collected SCADA data 
(e.g. reservoir levels, pumping rates), and 
non-telemetry data (e.g. water meter data).  

SCADA 
Telemetry Equipment and 
Data, software license 
maintenance, training, 
BWA consultants, 
Production meter, leak 
detection equipment, 
engineers 
 

This tool increases BWA’s 
resilience by making it 
proactive to climate variability 
and change, reducing 
disruptions in supply based 
on real time data of reservoir 
levels, groundwater levels, 
and demand.    

Activity 3.4.1: Execution of 
Needs Assessment and 
Installation of Personal Tank 
Systems 

This activity includes expanding BWA’s 
personal tanks programme, increasing 
storage at Barbados’ only public hospital from 
14 hours to between 72 to 96 hours, 
increasing the number of emergency 
response units from 13 to 18, and radically 
improving BWAs ability to model and 
prioritize/react to infrastructural needs. 

Needs Assessment, 
Design, Tanks, pumps, 
pipes and fittings, 
plumbers, Contractors, 
emergency mobile units, 
BWA’s Rapid Response 
Team, Flow Meters, 
Pressure Transducers, 
OPTIramp Software. 

A needs assessment is 
needed to identify households 
that most in need and will 
benefit significant from this 
programme. It pulls on 
existing designs the BWA 
has, which were improved are 
the first round of 
implementation.  
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Activity 3.5.1: Installation of 
Rainwater Harvesting Systems 
at Farms and Public Facilities 
(Schools, Community Centers, 
Polyclinics )   

Harvested rainwater to secure residential and 
community assets (schools, polyclinics, 
essential services) water supply and the 
potential of rainwater to recharge aquifers 
through the rehabilitation of drainage wells.  
This activity involves clearing clogged 
infiltration (suck) wells and creating natural 
filters using sand and gravel that will stop mud 
and debris from getting into infiltration 
channels.     

Needs Assessment, 
Rainwater harvesting 
tanks, pipes and fittings, 
plumbers, BWA staff, 
USF and UWI 
researchers 
BWA staff, USF and UWI, 
customer sites, PV 
powered pumps and 
clearing equipment. 
BWA’s Engineers and 
equipment and sand and 
gravel 

Implement residential 
rainwater harvesting at key 
locations in DMAs, monitor 
for performance/usage. See 
4.1 above as this forms part 
of that work , focusing 
specifically on the role of 
drainage wells, volumes 
collected, water quality and 
infiltration characteristics. Activity 3.5.2: Retrofit of 

infiltration (suck) wells 

Activity 3.5.3: Develop 
groundwater model for 
Barbados 

This activity includes the installation of 
groundwater monitoring wells, especially 
around watersheds already experiencing 
saltwater intrusion during dry seasons, and 
completion of a groundwater model for 
Barbados. It builds on groundwater models 
developed by UWI CERMES researchers.   

TOR, Consultant, UWI 
CERMES Researchers, 
Preliminary groundwater 
model 

UWI CERMES Researcher in 
collaboration with an expert 
consultant will advance the 
modeling of groundwater 
resources.  

Activity 4.1.1: Develop 
educational materials and a 
mechanism that builds BWA 
and local capacity for climate 
resilient decisions and climate 
proofing its existing 
infrastructures, sustainability, 
stakeholder and gender, and 
risk reduction and safety. 
   

Establish a unit within BWA that fosters a 
robust gender and socially responsive 
workforce development program for the 
human-technology interface for climate 
adaptation that builds human capacity, 
university-utility Private Public Partnerships 
and encourages knowledge transfer at the 
BWA, in Barbados and the wider Caribbean. 

Project partners, MOUs Establish goals, protocols, 
and mechanisms for 
operating the PRU that will be 
responsible for project 
activities and the workforce 
development needs. 

Partner with the University of the West Indies 
and University of South Florida to establish a 
sustainable infrastructure team within the 
BWA with trained personnel for energy 
efficiency, Water Loss Reduction, resilience 
programme, and rainwater harvesting that 
improves adaptation to Climate Change and 
delivers knowledge products from lessons 
learned. 
 
Institute research for tertiary level students 
based on the various demonstration projects 
with co-advising by various partners 
(University of West Indies, University of 
South Florida), including BWA employees 
 
CCCCC will conduct CCORAL training with 
BWA staff and other to mainstream climate 
change into infrastructure development and 
upgrades.  

Project partners, BWA 
staff, curriculum 

Establish/identify workforce 
development program 

CCORAL training, 
CCCCC 

CCCCC will conduct 
CCORAL training will BWA 
Project Team.  

ISO45001 training, BWA 
staff, contractors  

BWA employees will obtain 
ISO45001 certification, with 
health and safety manager 
obtaining highest level of 
certification.  

Activity 4.1.2: Provide 
theoretical and practical 
training related to the 
installation, operation, 
maintenance and monitoring of 
photovoltaic systems, leak 
detection technology and 
techniques, water storage 
systems, and rainwater 
harvesting.  

ENVISIONTM certification 
course offering (includes 
climate 
impacts/adaptation), BWA 
staff, USF, contractors, 
key stakeholders 

USF will lead training of 50 
BWA employees and 
contractors and key 
stakeholders in Barbados on 
ENVISIONTM certification and 
apply this tool to projects.  

PV training course 
offerings from CVQ & 
NVQ (Caribbean and 
National Vocational 
Qualification), BWA 
Renewable Energy Unit 

BWA employees in the 
Renewable Energy Unit will 
obtain NABCEP PV 
Installation Professional 
certification and manage and 
maintain the PV installations. 

Monitoring & evaluation 
software for PV systems, 
BWA staff, consultant 

BWA employees in the 
Renewable Energy Unit will 
be trained on monitoring and 
evaluation of PV operating 
systems 

Gender materials, Gender 
policy, BWA staff  

USF and UWI develop a 
gender certification through 
Institute of Gender and 
Development Studies (IGDS)  

Knowledge management 
to oversee research  
opportunities for 
academic partnership and 
development of lessons 
learnt from various 
aspects of the project 

Master’s & Doctoral research 
with UWI CERMES & USF 
students based on project 
components to contribute 
knowledge on lessons learnt 
on climate resilient smart 
utilities.  
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Activity 4.2.1:  Share lessons 
learnt to spur greater public 
and entrepreneurial 
involvement 

This involves sharing lessons learnt, via 
documents and tours of demonstration sites, 
with the general public, especially 
entrepreneurs, to encourage growth of 
businesses that build water sector resilience. 
Create videos/documentary, organize 
event(s) within communities to raise 
awareness, Produce multi-media (social, 
newspaper, Radio and TV) outputs 
 

Demonstration sites, 
learning materials, case 
studies, entrepreneurs, 
BWA/project staff,  
speakers, educational 
materials, website, project 
partners 

Develop and deliver 
educational materials that 
gain public acceptance of 
climate adaptation projects 
and how their actions can 
make Barbados more 
resilient. Link these strategies 
with entrepreneurial activities 
(e.g. rainwater harvesting 
implementation). Project staff 
will use demonstration sites 
of water sector resilience to 
engage with entrepreneurs on 
opportunities for job growth in 
their businesses. 

Activity 4.2.2: Promote and 
encourage the public to utilise 
RAFF and take action to 
mitigate, and adapt to climate 
variability and change. 

Create videos/documentary, organize 

event(s) within communities to raise 

awareness, Produce multi-media (social, 

newspaper, Radio and TV) outputs 

 

Social media, BWA 
website, Demonstration 
site, City of Bridgetown 
Credit Union, speakers, 
educational materials, 
website, articles, Radio 
and TV interviews and 
Ads.  

Develop the BWA website to 
be more interactive and an 
educational tool that 
integrates with social media 
to engage customers with 
climate resilient solutions for 
Barbados. 

Activity 4.3.1:  Develop a policy 
for water sector resilience in 
Barbados to combat climate 
change. 
 

Use the project components to engage with 
relevant stakeholders to solidify policies and 
laws pertaining to water sector resilience. 

Government entities, 
BWA legal and 
compliance department, 
Outputs from various 
project components, 
educational materials, 
workshops. 

Critical to completing this 
activity is engaging with 
government via various 
medium to mainstream 
climate change risk into the 
development and more 
specifically the water sector. 
It is also important to bring 
together both the public and 
private sectors to dialogue 
and develop effective 
avenues and instruments to 
spearhead climate resilience 
development.   

Activity 4.3.2:  Develop a policy 
for Public Private Partnership 
(PPP) to combat climate 
change.  
 

The activity will review existing legislations 
with aim of creating a baseline on which a 
PPP framework can be developed using 
some information gathered in activity 4.3.1.   

H.2. Arrangements for Monitoring, Reporting and Evaluation 

BESIDES THE ARRANGEMENTS (E.G. SEMI-ANNUAL PERFORMANCE REPORTS) LAID OUT IN AMA, PLEASE PROVIDE 

PROJECT/PROGRAMME SPECIFIC INSTITUTIONAL SETTING AND IMPLEMENTATION ARRANGEMENTS FOR MONITORING AND 

REPORTING AND EVALUATION. PLEASE INDICATE HOW THE INTERIM/MID-TERM AND FINAL EVALUATIONS WILL BE ORGANIZED, 

INCLUDING THE TIMING. 

PLEASE PROVIDE METHODOLOGIES FOR MONITORING AND REPORTING OF THE KEY OUTCOMES OF THE PROJECT/PROGRAMME. 

 

CCCCC-GCF Reporting and Monitoring  

CCCCC reporting to the GCF fund will be guided by GCF Monitoring and Accountability Framework for Accredited 

Entities, its Accreditation Master Agreement and terms to be agreed in the funding agreement. Aligned with GCF’s 

Monitoring and Accountability Framework for Accredited Entities, CCCCC will undertake continuous monitoring of the 

project through site visits and quarterly reports, which will feed into semi-annual reports and an annual report.  
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The Annual Performance Reports (APRs) will include the financial management reports and progress report on all 

activities. It will identify potential risk to project activities and remedial action to mitigate these risk. These reports will 

also evaluate the activities against the targets set out in the logical framework, which are in accordance with the GCF 

investment framework criteria.  CCCCC monitoring and reporting will consider feedback from communities and local 

stakeholders, including civil society organizations and direct project beneficiaries, at all stages of the project cycle. 

This approach allows for a bi-directional flow of information (feedback) from the communities and local stakeholders 

to BWA and CCCCC and vice-versa. 

  

There will be a final report at the end of the period of implementation, which will provide a holistic view of the 

achievements of the project, impact, effectiveness and efficiency (financial and economic), financial records, 

stakeholder feedback and lessons learnt. This report will also be accompanied by the final project financial audit to be 

completed by an independent and accredited auditor. All records on this project will be kept for at least five years for 

review by the GCF or its authorized bodies after project completion. The CCCCC will submit in English the final project 

report to the GCF within 6 months of the completion of the project. 

 

BWA-CCCCC Reporting and Monitoring 

To ensure the project continue to be both viable and sustainable, detailed timely reporting, monitoring and evaluation 

will be carried out. The BWA will provide CCCCC with (i) quarterly progress reports in a format consistent with CCCCC 

project management and performance reporting system; (ii) consolidated annual reports including (a) progress 

achieved by output as measured through the indicator's performance targets, (b) key implementation issues and 

solutions; (c) updated procurement plan and (d) updated implementation plan for next 12 months; and (iii) a project 

completion report within 6 months of physical completion of the Project. Financial audits of all accounts will also be 

conducted on a yearly basis.  

CCCCC will also undertake a mid-term review within 2 years of project being effective or at any time that CCCCC, 

BWA and Government the of Barbados consider it necessary. The midterm review mission will: 

1. review institutional, administrative, organizational, technical, environmental, social, economic, and 

financial aspects of the project and identify potential risks and corresponding mitigate actions.  

2. review contracts to assess whether they are still relevant or need to be changed, or waived due to 

changing circumstances;  

3. assess the need to restructure or reformulate the project and the effects of this on the immediate 

objectives (purpose) and long-term goals of the project; and,  

4. update the project’s design and monitoring framework if restructuring or reformulation is necessary or 

its immediate objectives will change.  

Within 3 months of physical completion of the Project the BWA will submit a project completion report to Government 

of Barbados and CCCCC.  
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* Please note that a funding proposal will be considered complete only upon receipt of all the applicable supporting 

documents. 

 

  

I. SUPPORTING DOCUMENTS FOR FUNDING PROPOSAL 

X NDA No-objection Letter 

X Feasibility Study 

X Integrated Financial Model that provides sensitivity analysis of critical elements (xls format, if applicable)  

X Confirmation letter or letter of commitment for co-financing commitment (If applicable) 

X Project/Programme Confirmation/Term Sheet (including cost/budget breakdown, disbursement schedule, 

 etc.) – see the Accreditation Master Agreement, Annex I  

☐ Environmental and Social Impact Assessment (ESIA) or Environmental and Social Management Plan  

 (If applicable) 

☐ Appraisal Report or Due Diligence Report with recommendations (If applicable) 

☐ Evaluation Report of the baseline project (If applicable) 

X Map indicating the location of the project/programme 

X Timetable of project/programme  
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